Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

PROPOSED PLUMBING, DRAINAGE AND FIRE FIGHTING PIPEWORK
INSTALLATIONS (FIRST FIX) FOR THE REDESIGNING AND
UPGRADING OF INTERNATIONAL CENTER FOR GENETIC

ENGINEERING AND BIOTECHNOLOGY REGIONAL RESEARCH
CENTER (ICGEB RRC) FACILITY, NJORO, NAKURU

TENDER DOCUMENTS

PLUMBING, DRAINAGE AND FIRE FIGHTING
PIPEWORK INSTALLATIONS (FIRST FIX)

TENDER NO: EU/ONT/SUB-CONTRACT/27/2023-2024

Issued by: -

Egerton University
P.O. Box 536 — 20115,
EGERTON, NJORO.

On: 7" Day of June 2024

Closing Date: 25" Day of June 2024

Page 1 of 186 June, 2024



Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

JUNE 2024

PROPOSED PLUMBING, DRAINAGE AND FIRE FIGHTING PIPEWORK INSTALLATIONS (FIRST
FIX) FOR THE REDESIGNING AND UPGRADING OF INTERNATIONAL CENTER FOR GENETIC
ENGINEERING AND BIOTECHNOLOGY REGIONAL RESEARCH CENTER (ICGEB RRC)
FACILITY, NJORO, NAKURU

TENDER NO: EU/ONT/SUB-CONTRACT/27/2023-2024

TENDER DOCUMENTS
Consisting
A Contents page (ii)
B Signature and Special notes page (ii1) & (iv)
C Standard Tender Documents for Procurement of Works:
Invitation to tenders X - X
PART 1: Tendering Procedures
SECTION I: Instructions to tenderers 1-17
SECTION II: Tender data sheet (TDS) 17 -20
SECTION III: Evaluation Criteria 21-31
SECTION IV: Tendering forms 32-65
PART II: Works requirements
SECTION V: Bills of Quantities 67-78
SECTION VI: Specification 79
SECTION VII: Drawings 79
PART III: The conditions of contracts and contract forms
SECTION VIII: General conditions of contract (GCC) 81-134
SECTION IX: Special conditions of contract 135 -136
SECTION X: Contract forms 137 - 151
D  Particular Preliminaries PP/1 - PP/9
E  General Preliminaries GP/1 - GP/10
F  Preambles and Pricing Notes PN/1 - PN/7
G Environmental & Social Management Plan ESMP/1 - ESMP/20
H Bills of Quantities (Measured works):

1. Demolitions D.W/1 —-D.W/2
2. Basement Floor B/1 —B/22
3. Ground Floor G.F/1-G.F/17
4. Roof Construction & Finishes R/1
5. Boundary wall B.W/1
6. Civil works Phase One C.W/1 - C.W/5

I Prime cost sums Phase one PC.S/1
(Overhead and profit, attendance only)
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J  Provisional Sums Phase One PV.S/1

K  Grand Summary G.S/1

PROPOSED PLUMBING, DRAINAGE AND FIRE FIGHTING PIPEWORK INSTALLATIONS (FIRST
FIX) FOR THE REDESIGNING AND UPGRADING OF INTERNATIONAL CENTER FOR GENETIC
ENGINEERING AND BIOTECHNOLOGY REGIONAL RESEARCH CENTER (ICGEB RRC)
FACILITY, NJORO, NAKURU.

TENDER DOCUMENTS

Supplied as part of the Contract NO. vvveeriiiruiieruiriieeiiiesuriesussesassesasnssasessssnsessssessssassssnss

Issued by: -

Egerton University

P O Box 536 - 20115

Egerton, Njoro.

The contract for the above-mentioned works entered into this ............ dayof............. 2024 by the undersigned refers to

these Bills of Quantities and the Ministry of Public Works General Specification dated March 1976 (together with any
amendments issued thereto) shall be read and construed as part of the said contract.

CONTRACTOR EMPLOYER
EGERTON UNIVERSITY

Date: ... Date: ...

Page 3 of 186 June, 2024



Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

SPECIAL NOTES

The Contractor is required to check the numbers of the pages of these Bills of Quantities and should any be found missing or
in duplicate or figures indistinct he must inform the Project Manager at once and have the same rectified.

Should the Contractor be in doubt about the precise meaning of any item or figure for any reason whatsoever, he/she must
inform the Project Manager in order that the correct meaning may be decided before the date for submission of tenders. If

there is a discrepancy between the drawings and these Bills of Quantities, the drawings take precedent.

No liability will be admitted nor claim allowed in respect of errors in the Contractor’s Tender due to mistakes in the
Specifications which should have been rectified in the manner described above.

SIGNATURE PAGE AND NOTES
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P.O. BOX 536 -20115 EGERTON, NJORO.

PROPOSED PLUMBING, DRAINAGE AND FIRE FIGHTING PIPEWORK INSTALLATIONS
(FIRST FIX) FOR THE REDESIGNING AND UPGRADING OF INTERNATIONAL CENTER
FOR GENETIC ENGINEERING AND BIOTECHNOLOGY REGIONAL RESEARCH CENTER
(ICGEB RRC) FACILITY, NJORO, NAKURU

TENDER NO: EU/ONT/SUB-CONTRACT/27/2023-2024

TENDER DOCUMENTS FOR PROPOSED PLUMBING, DRAINAGE AND FIRE FIGHTING
PIPEWORK INSTALLATIONS (FIRST FIX) FOR THE REDESIGNING AND UPGRADING OF
INTERNATIONAL CENTER FOR GENETIC ENGINEERING AND BIOTECHNOLOGY
REGIONAL RESEARCH CENTER (ICGEB RRC) FACILITY, NJORO, NAKURU
1) NAME AND CONTACT ADDRESSES OF PROCURING ENTITY

Name; Egerton University

Address; P.O. BOX 536-20115, - EGERTON, NJORO

Email address; procurement@egerton.ac.ke

2) Invitation to Tender (ITT) No.: EU/ONT/SUB-CONTRACT/27/2023-2024

3) Tender Name: Proposed Plumbing, Drainage and Fire Fighting Pipework Installations (First Fix) For
The Redesigning And Upgrading Of International Center For Genetic Engineering And Biotechnology
Regional Research Center (ICGEB RRC) Facility, Njoro, Nakuru.
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INVITATION TO TENDER

PROCURING ENTITY: Egerton University

CONTRACT NAME AND DESCRIPTION: PROPOSED PLUMBING, DRAINAGE AND
FIRE FIGHTING PIPEWORK INSTALLATIONS (FIRST FIX) FOR THE REDESIGNING
AND UPGRADING OF INTERNATIONAL CENTER FOR GENETIC ENGINEERING AND
BIOTECHNOLOGY REGIONAL RESEARCH CENTER (ICGEB RRC) FACILITY, NJORO,

P.O. BOX 536-20115, - EGERTON, NJORO

NAKURU
TENDER NUMBER: EU/ONT/SUB-CONTRACT/27/2023-2024

10.

11.

12.

Egerton University invites sealed tenders for the PROPOSED PLUMBING, DRAINAGE AND
FIRE FIGHTING PIPEWORK INSTALLATIONS (FIRST FIX) FOR THE REDESIGNING
AND UPGRADING OF INTERNATIONAL CENTER FOR GENETIC ENGINEERING AND
BIOTECHNOLOGY REGIONAL RESEARCH CENTER (ICGEB RRC) FACILITY,
NJORO, NAKURU

Tender Number: EU/ONT/SUB-CONTRACT/27/2023-2024

Tendering will be conducted under open National competitive method using a standardized tender
document. Tendering is open to qualified and interested tenderers.

Qualified and interested tenderers may obtain further information and inspect the Tender Documents
during office hours (8.00AM- 1.00PM and 2.00PM - 5.00PM) at the address given below.

A complete set of tender documents may be purchased or obtained by interested tenderers upon
payment of a non- refundable fees of Kenya shillings One Thousand (Kshs 1,000) in cash or
Banker's Cheque and payable to the address given below. Tender documents may be obtained
electronically from the Website(s) www.egerton.ac.ke and www. tenders.go.ke. Tender documents
obtained electronically will be free of charge.

Tender documents may be viewed and downloaded for free from the website www.egerton.ac.ke. Or
the Public Procurement Information Portal (PPIP): www. tenders.go.ke. Tenderers who download
the tender document must forward their particulars immediately to www.egerton.ac.ke email:
procurement@egerton.ac.ke and postal address: P.O. BOX 536-20115 Egerton, Njoro to
facilitate any further clarification or addendum.

Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid
for 150 days from the date of opening of tenders.

All Tenders must be accompanied by a Tender Security of Kshs. 100,000.00 (One Hundred
Thousand Shillings) Guarantee from a Bank or an Insurance Company approved by Public
Procurement Regulatory Authority (PPRA).

The Tenderer shall chronologically serialize all pages of the tender documents submitted.

Completed tenders must be delivered to the address below on or before [12:00 Noon, 25" June 2024].
Electronic Tenders WILL NOT be permitted.

Tenders will be opened immediately after the deadline date and time specified above or any dead line
date and time specified later. Tenders will be publicly opened in the presence of the Tenderers'
designated representatives who choose to attend at the address below.

Late tenders will be rejected.

The addresses referred to above are:
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A. Address for obtaining further information and for purchasing tender documents

D.

M
@

&)

@

Name of Procuring Entity. EGERTON UNIVERSITY

Physical address for hand Courier Delivery to an office or Tender Box the Procurement Office,
P.O BOX 536-20115, EGERTON, NJORO located in Egerton University Campus,
Njoro.

Postal Address: EGERTON UNIVERSITY
P.O BOX P.O. BOX 536-20115,
EGERTON, NJORO.

Insert name, telephone number and e-mail address of the officer to be contacted.
Name: Head of Procurement department
Telephone: N/A

E-mail address of officer to be contacted: procurement(@egerton.ac.ke

Address for Submission of Tenders.

)
)

Name of Procuring Entity. EGERTON UNIVERSITY

Postal Address EGERTON UNIVERSITY
P.O BOX 536-20115,
EGERTON, NJORO.

Physical address for hand Courier Delivery to an office or Tender Box the Procurement Office,
Egerton University Campus, Njoro.

Address for Opening of Tenders.

2)
3)

Name of Procuring Entity EGERTON UNIVERSITY
Physical address for the location of the Procurement Office, Egerton University Campus,
Njoro, P.O BOX 536-20115, Egerton, Njoro.

|[Authorized Official (name, designation, Signature and date)]

Name

Designation

Signature

Date

(Official of the Procuring Entity issuing the invitation)
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PART 1: TENDERING PROCEDURES
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SECTION I - INSTRUCTIONS TO TENDERERS

A
10

11

12

21

24

30
31

32

33

GENERAL PROVISIONS

Scope of tender

The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works
Contract as described in the tender documents. The name, identification, and number of lots (contracts)
of this Tender Document are specified in the TDS.

Throughout this tendering document:

a) The term “in writing” means communicated in written form (e.g. by mail, e-mail, fax, including
if specified in the TDS, distributed or received through the electronic-procurement system used
by the Procuring Entity) with proof of receipt;

b) if the context so requires, “singular’” means “plural” and vice versa;

¢) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any
day that is an official working day of the Procuring Entity. It excludes official public holidays.

Fraud and corruption

The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset
Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a
person shall include a declaration that the person shall not engage in any corrupt or fraudulent practice
and a declaration that the person or his or her sub-contractors are not debarred from participating in
public procurement proceedings.

The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be
disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be
required to complete and sign the “Certificate of Independent Tender Determination” annexed to the
Form of Tender.

Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-
consultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect
all accounts, records and other documents relating to any initial selection process, pre-qualification
process, tender submission, proposal submission, and contract performance (in the case of award), and
to have them audited by auditors appointed by the Procuring Entity.

Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms
or their Affiliates competing for a specific assignment do not derive a competitive advantage from
having provided consulting services related to this tender. To that end, the Procuring Entity shall
indicate in the Data Sheet and make available to all the firms together with this tender document all
in formation that would in that respect give such firm any unfair competitive advantage over competing
firms.

Eligible tenderers

A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to [TT
3.8, or an individual or any combination of such entities in the form of a joint venture (JV) under an
existing agree mentor with the intent to enter in to such an agreement supported by a letter of intent.
In the case of a joint venture, all members shall be jointly and severally liable for the execution of the
entire Contract in accordance with the Contract terms. The JV shall nominate a Representative who
shall have the authority to conduct all business for and on behalf of any and all the members of the JV
during the tendering process and, in the event, the JV is awarded the Contract, during contract
execution. Members of a joint venture may not also make an individual tender, be a subcontractor in
a separate tender or be part of another joint venture for the purposes of the same Tender. The maximum
number of JV members shall be specified in the TDS.

Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child,
Parent, Brother or Sister of a Spouse, their business associates or agents and
firms/organizations in which they have a substantial or controlling interest shall not be eligible
to tender or be awarded a contract. Public Officers are also not allowed to participate in any
procurement proceedings.

A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall
be disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this

Page 13 of 186 June, 2024



Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework
tendering process, if the tenderer:

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer;
b)  Receives or has received any direct or indirect subsidy from another tenderer;
c) Has the same legal representative as another tenderer;

d)  Has a relationship with another tenderer, directly or through common third parties, that puts it
in a position to influence the tender of another tenderer, or influence the decisions of the
Procuring Entity regarding this tendering process;

e) Any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the goods or works that are the subject of the tender;

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a
consultant for Contract implementation;

g)  Would be providing goods, works, or non-consulting services resulting from or directly related
to consulting services for the preparation or implementation of the contract specified in this
Tender Document;

h)  Has a close business or personal relationship with senior management or professional staff of
the Procuring Entity who has the ability to influence the bidding process and:

i) Are directly or indirectly involved in the preparation of the Tender document or
specifications of the Contract, and/or the Tender evaluation process of such contract; or

i1) May be involved in the implementation or supervision of such Contract unless the conflict
stemming from such relationship has been resolved in a manner acceptable to the Procuring
Entity throughout the tendering process and execution of the Contract.

34 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer
that is proven to have been involved in any of these practices shall be automatically disqualified

35 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender,
except for permitted alternative tenders. This includes participation as a subcontractor in other
Tenders. Such participation shall result in the disqualification of all Tenders in which the firm is
involved. Members of a joint venture may not also make an individual tender, be a sub-contractor in
a separate tender or be part of another joint venture for the purposes of the same Tender. A firm that is
not a tenderer or a JV member may participate as a subcontractor in more than one tender.

36 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9.
Tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted,
incorporated or registered in and operates in conformity with the provisions of the laws of that country,
as evidenced by its articles of incorporation (or equivalent documents of constitution or association)
and its registration documents, as the case may be. This criterion also shall apply to the determination
of the nationality of proposed sub-contractors or sub-consultants for any part of the Contract including
related Services.

37 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender
or be awarded a contract. The list of debarred firms and individuals is available from the website of

PPRA www.ppra.go.ke.

38 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender
and be awarded Contract(s) only if it is determined by the Procuring Entity to meet the following
conditions, i.e. if it is:

1) A legal public entity of Government and/or public administration,
ii)  financially autonomous and not receiving any significant subsidies or budget support from any
public entity or Government, and;

(iii) operating under commercial law and vested with legal rights and liabilities similar to any
commercial enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis.

39  Firms and individuals shall be ineligible if their countries of origin are:
(a)  Asamatter of law or official regulations, Kenya prohibits commercial relations with that country;

(b) By an act of compliance with a decision of the United Nations Security Council taken under
Chapter VII of the Charter of the United Nations, Kenya prohibits any import of goods or
contracting of works or services from that country, or any payments to any country, person, or
entity in that country.

Page 14 of 186 June, 2024



Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

310

311

312

313

4.14

41

50
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A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring
Entity, as the Procuring Entity shall reasonably request.

Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in
supplies, local sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign
tenderer shall provide in its tender documentary evidence that this requirement is met. Foreign
tenderers not meeting this criterion will be automatically disqualified. Information required to enable
the Procuring Entity determine if this condition is met, shall be provided for this purpose in
“SECTIONI II - EVALUATION AND QUALIFICATION CRITERIA, Item 9.

Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is
registered in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not
subcontract to foreign firms or individuals more than 10 percent of the contract price, excluding
provisional sums. JVs are considered as foreign tenderers if the individual member firms registered in
Kenya have less 51 percent ownership by nationals of Kenya. The JV shall not subcontract to foreign
firms more than 10 percent of the contract price, excluding provisional sums.

The National Construction Authority Act of Kenya requires that all local and foreign contractors be
registered with the National Construction Authority and be issued with a Registration Certificate
before they can undertake any construction works in Kenya. Registration shall not be a condition for
tender, but it shall be a condition of contract award and signature. A selected tenderer shall be given
opportunity to register before such award and signature of contract. Application for registration with
National Construction Authority may be accessed from the website www.nca.go.ke.

The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings,
which may prevent, distort or lessen competition in provision of services are prohibited unless they
are exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be
required to seek for exemption from the Competition Authority. Exemption shall not be a condition
for tender, but it shall be a condition of contract award and signature. A JV tenderer shall be given
opportunity to seek such exemption as a condition of award and signature of contract. Application for
exemption from the Competition Authority of Kenya may be accessed from the website

www.cak.go.ke.

A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax
obligations by producing valid tax compliance certificate or tax exemption certificate issued by the
Kenya Revenue Authority.

Eligiblegoods, equipment, and services

Goods, equipment and services to be supplied under the Contract may have their origin in any country
that is not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to
provide evidence of the origin of Goods, equipment and services.

Any goods, works and production processes with characteristics that have been declared by the
relevant national environmental protection agency or by other competent authority as harmful to
human beings and to the environment shall not be eligible for procurement.

Tenderer's responsibilities

The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and
the Procuring Entity will in no case be responsible or liable for those costs.

The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and
inspect the Site of the Works and its surroundings and obtain all information that may be necessary for
preparing the tender and entering into a contract for construction of the Works. The costs of visiting
the Site shall beat the tenderer's own expense.

The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to
enter upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the
Procuring Entity again stall liability arising from death or personal injury, loss of or damage to
property, and any other losses and expenses incurred as a result of the examination and inspection.

The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary
description of the proposed work method and schedule, including charts, as necessary or required.
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B.
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71

72

73

CONTENTS OF TENDER DOCUMENTS

Sections of Tender Document

The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and
which should be read in conjunction with any Addenda issued in accordance with ITT 10.

PART 1: Tendering Procedures

Section I — Instructions to Tenderers

Section II — Tender Data Sheet (TDS)

Section III- Evaluation and Qualification Criteria
Section IV — Tendering Forms

PART 2: Works' Requirements
Section V - Bills of Quantities
Section VI - Specifications
Section VII - Drawings

PART 3: Conditions of Contract and Contract Forms
Section VIII - General Conditions (GCC)

Section IX - Special Conditions of Contract

Section X- Contract Forms

The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents.
Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the
completeness of the Tender document, responses to requests for clarification, the minutes of a pre-
arranged site visit and those of the pre-Tender meeting (if any), or Addenda to the Tender document
in accordance with ITT 10. In case of any contradiction, documents obtained directly from the
Procuring Entity shall prevail.

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender
Document and to furnish with its Tender all information and documentation as is required by the
Tender document.

Clarification of Tender Document, Site Visit, Pre-tender Meeting

A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in
writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-
Tender meeting if provided for in accordance with ITT 7.2. The Procuring Entity will respond in
writing to any request for clarification, provided that such request is received no later than the period
specified in the TDS prior to the deadline for submission of tenders. The Procuring Entity shall
forward copies of its response to all tenderers who have acquired the Tender documents in accordance
with ITT 7.4, including a description of the inquiry but without identifying its source. If so specified
in the TDS, the Procuring Entity shall also promptly publish its response at the web page identified in
the TDS. Should the clarification result in changes to the essential elements of the Tender Documents,
the Procuring Entity shall amend the Tender Documents following the procedure under ITT 8 and ITT
22.2.

The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and
inspect the site(s) of the required contracts and obtain all information that may be necessary for
preparing a tender. The costs of visiting the Site shall be at the Tenderer's own expense. The Procuring
Entity shall specify in the TDS if a pre-arranged Site visit and or a pre-tender meeting will be held,
when and where. The Tenderer's designated representative is invited to attend a pre-arranged site visit
and a pre-tender meeting, as the case may be. The purpose of the site visit and the pre-tender meeting
will be to clarify issues and to answer questions on any matter that may be raised at that stage.

The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later
than the period specified in the TDS before the meeting.
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75

Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text
of the questions asked by Tenderers and the responses given, together with any responses prepared after
the meeting, will be transmitted promptly to all Tenderers who have acquired the Tender Documents.
Minutes shall not identify the source of the questions asked.

The Procuring Entity shall al so promptly publish anonymized (no names) Minutes of the pre-arranged
site visit and those of the pre-tender meeting at the web page identified in the TDS. Any modification
to the Tender Documents that may become necessary as a result of the pre-arranged site visit and those
of the pre-tender meeting shall be made by the Procuring Entity exclusively through the issue of an
Addendum pursuant to ITT 8 and not through the minutes of the pre-Tender meeting. Non-attendance
at the pre-arranged site visit and the pre-tender meeting will not be a cause for disqualification of a
Tenderer.

Amendment of Tender Documents

At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the
Tender Documents by issuing addenda.

Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to
all who have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall
also promptly publish the addendum on the Procuring Entity's website in accordance with ITT 7.5.

To give Tenderers reasonable time in which to take an addendum into account in preparing their
Tenders, the Procuring Entity should extend the dead line for the submission of Tenders, pursuant to
ITT 22.2.

C. PREPARATION OF TENDERS

9. Cost of Tendering
The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome
of the tendering process.

10.0 Language of Tender
The Tender, as well as all correspondence and documents relating to the tender exchanged by the
tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents and
printed literature that are part of the Tender may be in another language provided they are accompanied
by an accurate and notarized translation of the relevant passages into the English Language, in which
case, for purposes of interpretation of the Tender, such translation shall govern.

110 Documents Comprising the Tender

111  The Tender shall comprise the following:
a) Form of Tender prepared in accordance with ITT 12;
b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;
¢) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;
d) Alternative Tender, if permissible, in accordance with ITT 13;
e) Authorization: written confirmation authorizing the signatory of the Tender to commit the

Tenderer, in accordancewithITT20.3;
f)  Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's
qualifications to perform the Contract if its Tender is accepted;

g) Conformity: a technical proposal in accordance with ITT 16;
h) Any other document required in the TDS.

112  In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the

Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint
Venture Agreement in the event of a successful Tender shall be signed by all members and submitted
with the Tender, together with a copy of the proposed JV Agreement. Change of membership and
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conditions of the JV prior to contract signature will render the tender liable for disqualification.
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12.0 Form of Tender and Schedules
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The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the
relevant forms furnished in Section IV, Tendering Forms. The forms must be completed without any
alterations to the text, and no substitutes shall be accepted except as provided under ITT 20.3. All
blank spaces shall be filled in with the information requested. The Tenderer shall chronologically
serialize all pages of the tender documents submitted.

The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any,
paid or to be paid to agents or any other party relating to this Tender.

Alternative Tenders
Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

When alternative times for completion are explicitly invited, a statement to that effect will be
included in the TDS, and the method of evaluating different alternative times for completion will be
described in Section III, Evaluation and Qualification Criteria.

Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the
requirements of the Tender Documents must first price the Procuring Entity's design as described in
the Tender Documents and shall further provide all information necessary for a complete evaluation
of the alternative by the Procuring Entity, including drawings, design calculations, technical
specifications, breakdown of prices, and proposed construction methodology and other relevant
details. Only the technical alternatives, if any, of the Tenderer with the Winning Tender conforming
to the basic technical requirements shall be considered by the Procuring Entity.

When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for
specified parts of the Works, and such parts will be identified in the TDS, as will the method for their
evaluating, and described in Section VII, Works' Requirements.

Tender Prices and Discounts

The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of
Tender and in the Bill of Quantities shall conform to the requirements specified below.

The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities.
Items against which no rate or price is entered by the Tenderer shall be deemed covered by the rates
for other items in the Bill of Quantities and will not be paid for separately by the Procuring Entity.
An item not listed in the priced Bill of Quantities shall be assumed to be not included in the Tender,
and provided that the Tender is determined substantially responsive notwithstanding this omission,
the average price of the item quoted by substantially responsive Tenderers will be added to the
Tender price and the equivalent total cost of the Tender so determined will be used for price
comparison.

The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of
the Tender, including any discounts offered.

The Tenderer shall quote any discounts and the methodology for their application in the Form of
Tender, in accordance with ITT 12.1.

It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to
adjustment during the performance of the Contract in accordance with the provisions of the
Conditions of Contract, except in cases where the contract is subject to fluctuations and adjustments,
not fixed price. In such a case, the Tenderer shall furnish the indices and weightings for the price
adjustment formulae in the Schedule of Adjustment Data and the Procuring Entity may require the
Tenderer to justify its proposed indices and weightings.

Where tenders are being invited for individual lots (contracts)or for any combination of lots
(packages), tenderers wishing to offer discounts for the award of more than one Contract shall specify
in their Tender the price reductions applicable to each package, or alternatively, to individual
Contracts within the package. Discounts shall be submitted in accordance with ITT 14.4, provided
the Tenders for all lots (contracts) are opened at the same time.
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All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause,
as of the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates
and prices and the total Tender Price submitted by the Tenderer.

Currencies of Tender and Payment
The currency (ies) of the Tender and the currency (ies) of payments shall be the same.

Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the

Tenderer in the Bill of Quantities, entirely in Kenya shillings.

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied
from outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the
TDS) indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding
Provisional Sums), needed by the Tenderer for the payment of such foreign currency requirements,
limited to no more than two foreign currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and
the percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to
Tender and shall be based on the exchange rate provided by the Central Bank of Kenya on the date
30 days prior to the actual date of tender opening. Such exchange rate shall apply for all foreign
payments under the Contract.

Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction,

their local and foreign currency requirements, and to substantiate that the amounts included in the unit

rates and prices and shown in the Schedule of Adjustment Data in the Appendix to Tender are
reasonable, in which case a detailed breakdown of the foreign currency requirements shall be provided
by Tenderers.

Documents Comprising the Technical Proposal

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment,
personnel, schedule and any other information as stipulated in Section IV, Tender Forms, insufficient
detail to demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and the
completion time.

Documents Establishing the Eligibility and Qualifications of the Tenderer

Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish
Tenderer's eligibility in accordance with ITT 4.

In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to
perform the Contract the Tenderer shall provide the information requested in the corresponding
information sheets included in Section IV, Tender Forms.

If a margin of preference applies as specified in accordance with ITT 33.1, nation al tenderers,
individually or in joint ventures, applying for eligibility for national preference shall supply all
information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1.

Tenderers shall be asked to provide, as part of the data for qualification, such information, including
details of ownership, as shall be required to determine whether, according to the classification
established by the Procuring Entity, a particular contractor or group of contractors qualifies for a margin
of preference. Further the information will enable the Procuring Entity identify any actual or potential
conflict of interest in relation to the procurement and/or contract management processes, or a possibility
of collusion between tenderers, and thereby help to prevent any corrupt influence in relation to the
procurement process or contract management.

The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality,
which a tenderer may have. There can be no circumstances in which it would be justified for a tenderer
to keep information relating to its ownership and control confidential where it is tendering to undertake
public sector work and receive public sector funds. Thus, confidentiality will not be accepted by the
Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to provide required
information on its ownership and control.

The Tenderer shall provide further documentary proof, information or authorizations that the Procuring
Entity may request in relation to owner ship and control which in formation on any changes to the
information, which was provided by the tenderer under ITT 6.4. The obligations to require this
information shall continue for the duration of the procurement process and contract performance and
after completion of the contract, if any change to the information previously provided may reveal a
conflict of interest in relation to the award or management of the contract.
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177  All information provided by the tenderer pursuant to these requirements must be complete, current and
accurate as at the date of provision to the Procuring Entity. In submitting the information required
pursuant to these requirements, the Tenderer shall warrant that the information submitted is complete,
current and accurate as at the date of submission to the Procuring Entity.

178 If a tenderer fails to submit the information required by these requirements, its tender will be rejected.
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable
degree the information submitted by a tenderer pursuant to these requirements, then the tender will be
rejected.

179 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring
Entity (whether through its own enquiries, through notification by the public or otherwise), shows any
conflict of interest which could materially and improperly benefit the tenderer in relation to the
procurement or contract management process, then:

1)  If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement
process,

i1) if the contract has been awarded to that tenderer, the contract award will be set as I depending
the outcome of (iii),

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of
whether the tenderer or any other person shave committed any criminal offence.

1710 If a tenderer submits information pursuant to these requirements that is in complete, in accurate or out-
of-date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue
unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any such act
was not material, or was due to genuine error which was not attributable to the intentional act,
negligence or recklessness of the tender.

18.0 Period of Validity of Tenders

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity
period starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring
Entity in accordance with ITT 22). At ender valid for a shorter period shall be rejected by the Procuring
Entity as non-responsive.

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may
request Tenderers to extend the period of validity of their Tenders.The request and the responses shall be
made in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for
thirty (30) days beyond the deadline of the extended validity period. A Tenderer may refuse the request
without forfeiting its Tendersecurity. A Tenderer granting the reques tshall not be required or permitted to
modify its Tender.

190 Tender Security

191 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender
Security as specified in the TDS, in original form and, in the case of a Tender Security, in the amount
and currency specified in the TDS. A Tender-Securing Declaration shall use the form included in
Section IV, Tender Forms.

192 IfaTender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee
in any of the following forms at the Tenderer's option:

1. cash;
ii. a bank guarantee;
iii. a guarantee by an insurance company registered and licensed by the Insurance Regulatory Authority
listed by the Authority;
iv. a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from a
reputable source, and an eligible country.

193  If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall
have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid
for thirty (30) days beyond the original validity period of the Tender, or beyond any period of
extension if requested under ITT 18.2.
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If a Tender Security or Tender-Securing Declaration, is specified pursuant to ITT 19.1, any Tender
not accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall
be rejected by the Procuring Entity as non-responsive.

If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers
shall be returned as promptly as possible upon the successful Tenderer's signing the Contract and
furnishing the Performance Security and any other documents required in the TDS. The Procuring
Entity shall also promptly return the tender security to the tenderers where the procurement
proceedings are terminated, all tenders were determined non-responsive or a bidder declines to extend
tender validity period.

The Tender Security of the successful Tenderer shall be returned as promptly as possible once the
successful Tenderer has signed the Contract and furnished the required Performance Security, and
any other documents required in the TDS.

The Tender Security may be forfeited or the Tender-Securing Declaration executed:

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the
Tenderer on the Form of Tender, or any extension there to provided by the Tenderer; or

b) if the successful Tenderer fails to: -
1)  sign the Contract in accordance with ITT47; or

i1) furnish a Performance Security and if required in the TDS and any other documents
required in the TDS.

Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to
debars the Tenderer from participating in public procurement as provided in the law.

The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that
submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time
of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of all future
members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2.

A tenderer shall not issue a tender security to guarantee itself.
Format and Signing of Tender

The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT
11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13,
shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the
Tender, in the number specified in the TDS and clearly mark them “COPY.” In the event of any
discrepancy between the original and the copies, the original shall prevail.

Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders, which is confidential to
their business. This may include proprietary information, trade secrets, or commercial or financially
sensitive information.

The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed
by a person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a
written confirmation as specified in the TDS and shall be attached to the Tender. The name and
position held by each person signing the authorization must be typed or printed below the signature.
All pages of the Tender where entries or amendments have been made shall be signed or initialed by
the person signing the Tender.

In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on
behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of attorney
signed by their legally authorized representatives.

Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the
person signing the Tender.
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D. SUBMISSION AND OPENING OF TENDERS

210 Sealing and Marking of Tenders

211  The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in
a single sealed container bearing the name and Reference number of the Tender, addressed to the
Procuring Entity and a warning not to open before the time and date for Tender opening date. Within
the single envelope, package or container, the Tenderer shall place the following separate, sealed
envelopes:

a) inan envelope or package or container marked “ORIGINAL”, all documents comprising the
Tender, as described in ITT 11; and

b) in an envelope or package or container marked “COPIES”, all required copies of the Tender; and
c) ifalternative Tenders are permitted in accordance with ITT 13, and if relevant:
i) in an envelope or package or container marked “ORIGINAL ~ALTERNATIVE TENDER”,
the alternative Tender; and

i) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER?”, all
required copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a)  bear the name and address of the Procuring Entity,
b) bear the name and address of the Tenderer; and

¢) bear the name and Reference number of the Tender.

212 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will
assume no responsibility for the misplacement or premature opening of the Tender. Tenders misplaced
or opened prematurely will not be accepted.

B

Deadline for Submission of Tenders

B

Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than
the date and time also specified in the TDS. When so specified in the TDS, tenderers shall have the
option of submitting their Tenders electronically. Tenderers submitting Tenders electronically shall
follow the electronic Tender submission procedures specified in the TDS.

222 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by
amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations of
the Procuring Entity and Tenderers previously subject to the deadline shall thereafter be subject to the
deadline as extended.

23.0 Late Tenders

The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of
tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline
for submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

240 Withdrawal, Substitution, and Modification of Tenders

241 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a
written notice, duly signed by an authorized representative, and shall include a copy of the
authorization in accordance with ITT 20.3, (except that withdrawal notices do not require copies). The
corresponding substitution or modification of the Tender must accompany the respective written
notice. All notices must be:

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices
do not require copies), and in addition, the respective envelopes shall be clearly marked
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in
accordance with ITT 22.

242 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the Tenderers.
243 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for

submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer on
the Form of Tender or any extension thereof.
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Tender Opening

Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read
out all Tenders received by the deadline, at the date, time and place specified in the TDS, in the
presence of Tenderers' designated representatives who chooses to attend. Any specific electronic
Tender opening procedures required if electronic Tendering is permitted in accordance with ITT 22.1,
shall be as specified in the TDS.

First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be
permitted unless the corresponding withdrawal notice contains a valid authorization to request the
withdrawal and is read out at Tender opening.

Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned
to the Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice
contains a valid authorization to request the substitution and is read out at Tender opening.

Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding
Tender. No Tender modification shall be permitted unless the corresponding modification notice
contains a valid authorizationtorequestthemodificationandisreadoutatTenderopening.

Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer
and whether there is a modification; the total Tender Price, per lot (contract) if applicable, including
any discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-
Securing Declaration, if required; and any other details as the Procuring Entity may consider
appropriate.

Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall
be considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be
decided on by the tender opening committee) are to be initialed by the members of the tender opening
committee attending the opening.

At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject
any Tender (except for late Tenders, in accordance with ITT 23.1).

The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: -
a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification;

b) the Tender Price, per lot (contract) if applicable, including any discounts;

¢) any alternative Tenders;

d) the presence or absence of a Tender Security, if new as required;

e) number of pages of each tender document submitted.

The Tenderers' representatives who are present shall be requested to sign the minutes. The omission
of a Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A
copy of the tender opening register shall be distributed to all Tenderers.

EVALUATION AND COMPARISON OF TENDERS
Confidentiality

Information relating to the evaluation of Tenders and recommendation of contract award shall not be
disclosed to Tenderers or any other persons not officially concerned with the Tender process until
information on Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT
43.

Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract
award decisions may result in the rejection of its tender.

Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer
wishes to contact the Procuring Entity on any matter related to the tendering process, it shall do so in
writing.
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270 Clarification of Tenders

271 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the
tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender,
given a reasonable time for a response. Any clarification submitted by a tenderer that is not in response
to a request by the Procuring Entity shall not be considered. The Procuring Entity's request for
clarification and the response shall be in writing. No change, including any voluntary increase or
decrease, in the prices or substance of the tender shall be sought, offered, or permitted, except to
confirm the correction of arithmetic errors discovered by the Procuring Entity in the evaluation of the
tenders, in accordance with ITT 31.

272 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring
Entity's request for clarification, its Tender may be rejected.

280 Deviations, Reservations, and Omissions

281 During the evaluation of tenders, the following definitions apply: -
a) “Deviation” is a departure from the requirements specified in the tender document;
b)  “Reservation” is the setting of limiting conditions or withholding from complete acceptance of
the requirements specified in the tender document; and
¢) “Omission” is the failure to submit part or all of the information or documentation required in
the Tender document.

290 Determination of Responsiveness

291 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the
tender itself, as defined in ITT 11.

292 A substantially responsive Tender is one that meets the requirements of the Tender document without
material deviation, reservation, or omission. A material deviation, reservation, or omission is one that,
if accepted, would:
a) Affect in any substantial way the scope, quality, or performance of the Works specified in the Contract;

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights
or the tenderer's obligations under the proposed contract;

¢) ifrectified, would unfairly affect the competitive position of other tenderers presenting
substantially responsive tenders.

293  The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with
ITT 16, to confirm that all requirements of Section VII, Works' Requirements have been met without
any material deviation, reservation or omission.

294 Ifatender is not substantially responsive to the requirements of the tender document, it shall be rejected
by the Procuring Entity and may not subsequently be made responsive by correction of the material
deviation, reservation, or omission.

300 Non-material Non-conformities

301 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-
conformities in the tender.

302 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer
submit the necessary information or documentation, within a reasonable period of time, to rectify non-
material non- conformities in the tender related to documentation requirements. Requesting
information or documentation on such non-conformities shall not be related to any aspect of the price
of the tender. Failure of the tenderer to comply with the request may result in the rejection of its tender.

303 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non-
material non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted,
for comparison purposes only, to reflect the price of a missing or non-conforming item or component
in the manner specified in the TDS.
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Arithmetical Errors

The tender sum as submitted and read out during the tender opening shall be absolute and final and
shall not be the subject of correction, adjustment or amendment in any way by any person or entity.

Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the

following basis: -

a) Any error detected if considered a major deviation that affects the substance of the tender, shall
lead to disqualification of the tender as non-responsive.

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal
and total bid price shall be considered as a major deviation that affects the substance of the tender
and shall lead to disqualification of the tender as non-responsive. and

¢) if'there is a discrepancy between words and figures, the amount in words shall prevail

Tenderers shall be notified of any error detected in their bid during the notification of award.
Conversion to Single Currency

For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted in to a
single currency as specified in the TDS.

Margin of Preference and Reservations

A margin of preference may be allowed only when the contract is open to international competitive
tendering where foreign contractors are expected to participate in the tendering process and where the
contract exceeds the value/threshold specified in the Regulations.

A margin of preference shall not be allowed unless it is specified so in the TDS.

Contracts procured on basis of international competitive tendering shall not be subject to reservations
exclusive to specific groups as provided in ITT 33.4.

Where it is intended to reserve a contract to a specific group of businesses (these groups are Small and
Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with
disability, as the case may be), and who are appropriately registered as such by the authority to be
specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically indicates
that only businesses or firms belonging to the specified group are eligible to tender. No tender shall be
reserved to more than one group. If not so stated in the Invitation to Tender and in the Tender
documents, the invitation to tender will be open to all interested tenderers.

Nominated Subcontractors

Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific
elements of the Works by subcontractors selected/nominated by the Procuring Entity. In case the
Procuring Entity nominates a subcontractor, the subcontract agreement shall be signed by the
Subcontractor and the Procuring Entity. The main contract shall specify the working arrangements
between the main contractor and the nominated subcontractor.

Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume
of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for
their parts of the Works.

Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works
unless their specialized parts of the Works were previously designated so by the Procuring Entity in
the TDS a scan be met by subcontractors referred to hereafter as 'Specialized Subcontractors', in which
case, the qualifications of the Specialized Subcontractors proposed by the Tenderer may be added to
the qualifications of the Tenderer.

Evaluation of Tenders

The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III,
Evaluation and Qualification Criteria No other evaluation criteria or methodologies shall be permitted.
By applying the criteria and methodologies, the Procuring Entity shall determine the Lowest Evaluated
Tender in accordance with ITT 40.
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352 Toevaluate a Tender, the Procuring Entity shall consider the following:

a)

b)
©)

d)
e)

price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums and
contingencies, if any, but including Daywork items, where priced competitively;

price adjustment due to discounts offered in accordance with ITT 14.4;

converting the amount resulting from applying (a) and (b) above, if relevant, to a single
currency in accordance with ITT 32;

price adjustment due to quantifiable non material non-conformities in accordance with ITT 30.3; and

any additional evaluation factors specified in the TDS and Section III, Evaluation and
Qualification Criteria.

353  The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the
period of execution of the Contract, shall not be considered in Tender evaluation.

354  Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or
more lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The
methodology to determine the lowest evaluated tenderer or tenderers base done lot (contract) or based
on a combination of lots (contracts), will be specified in Section III, Evaluation and Qualification
Criteria. In the case of multiple lots or contracts, tenderer will be will be required to prepare the
Eligibility and Qualification Criteria Form for each Lot.

36.0 Comparison of tenders

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders
established in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.

370 Abnormally low tenders and abnormally high tenders

Abnormally Low Tenders

371  An Abnormally Low Tender is one where the Tender price, in combination with other elements of the
Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards to
the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine competition
between Tenderers is compromised.

372 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek
written clarifications from the Tenderer, including detailed price analyses of its Tender price in relation
to the subject matter of the contract, scope, proposed methodology, schedule, allocation of risks and
responsibilities and any other requirements of the Tender document.

373  After evaluation of the price analyses, in the event that the Procuring Entity determines that the
Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender Price,
the Procuring Entity shall reject the Tender.

Abnormally high tenders

374  An abnormally high tender price is one where the tender price, in combination with other constituent
elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is
concerned that it (the Procuring Entity) may not be getting value for money or it may be paying too
high a price for the contract compared with market prices or that genuine competition between
Tenderers is compromised.

375 In case of a nab normally high price, the Procuring Entity shall make a survey of the market prices,
check if the estimated cost of the contract is correct and review the Tender Documents to check if the
specifications, scope of work and conditions of contract are contributory to the abnormally high
tenders. The Procuring Entity may also seek written clarification from the tenderer on the reason for
the high tender price. The Procuring Entity shall proceed as follows:

)

ii)

If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring
Entity may accept or not accept the tender depending on the Procuring Entity's budget
considerations.

If specifications, scope of work and/or conditions of contract are contributory to the abnormally
high tender prices, the Procuring Entity shall reject all tenders and may retender for the contract
based on revised estimates, specifications, scope of work and conditions of contract, as the case
may be.
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If the Procuring Entity determines that the Tender Price is abnormally too high because genuine
competition between tenderers is compromised (ofien due to collusion, corruption or other
manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent
Government Agencies to institute an investigation on the cause of the compromise, before retendering.

Unbalanced and/ or front-loaded tenders

If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is
seriously unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide
written clarifications. Clarifications may include detailed price analyses to demonstrate the consistency
of the tender prices with the scope of works, proposed methodology, schedule and any other
requirements of the Tender document.

After the evaluation of the information and detailed price analyses presented by the Tenderer, the
Procuring Entity may as appropriate:

a)  accept the Tender;

b)  require that the total amount of the Performance Security be increased at the expense of the
Tenderer to a level not exceeding a 30% of the Contract Price;

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too
much for undelivered works;

d)  reject the Tender,
Qualifications of the tenderer
The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected

as having submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying
criteria specified in Section 111, Evaluation and Qualification Criteria.

392 The determination shall be based upon an examination of the documentary evidence of the Tenderer's

qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities,
affiliates, subcontractors (other than Specialized Sub-contractors if permitted in the Tender document),
or any other firm(s) different from the Tenderer.

393 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A

400

41.0

42.0

negative determination shall result in disqualification of the Tender, in which event the Procuring
Entity shall proceed to the Tenderer who offers a substantially responsive Tender with the next lowest
evaluated price to make a similar determination of that Tenderer's qualifications to perform
satisfactorily.

Lowest evaluated tender

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest
Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the
Qualification Criteria and whose Tender has been determined to be:

a)  Most responsive to the Tender document; and
b)  the lowest evaluated price.

Procuring entity's right to accept any tender, and to reject any or all tenders.

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process
and reject all Tenders at any time prior to Contract Award, without there by incurring any liability to
Tenderers. In case of annulment, all Tenders submitted and specifically, Tender securities, shall be

promptly returned to the Tenderers.

AWARD OF CONTRACT

Award criteria

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been
determined to be the Lowest Evaluated Tender.
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Notice of Intention to Enter into a Contract/Notification of Award

Upon award of the contract and Prior to the expiry of the Tender Validity Period, the Procuring Entity
shall issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers,
which shall contain, at a minimum, the following information:
a)  the name and address of the Tenderer submitting the successful tender;
b)  the Contract price of the successful tender;
c)  astatement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is
addressed was unsuccessful, unless the price information in (c) above already reveals the
reason;
d)  the expiry date of the Standstill Period; and
e)  instruction son how to request a debriefing and/ or submit a complaint during the stand still period;

Stand still Period

The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period
shall not apply.

Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to
each Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.

Debriefing by The Procuring Entity

On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT
43, an unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on
specific issues or concerns regarding their tender. The Procuring Entity shall provide the debriefing
within five days of receipt of the request.

Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear
its own costs of attending such a debriefing meeting.

46.0 Letter of Award
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Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in
ITT 42.1, upon addressing a complaint that has been filed with in the Standstill Period, the Procuring
Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award shall request
the successful tenderer to furnish the Performance Security within 21 days of the date of the letter.

Signing of Contract

Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon
the parties meeting their respective statutory requirements, the Procuring Entity shall send the
successful Tenderer the Contract Agreement.

Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign,
date, and return it to the Procuring Entity.

The written contract shall be entered into within the period specified in the notification of award and
before expiry of the tender validity period.

Performance Security

Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the
successful Tenderer shall furnish the Performance Security and, any other documents required in the
TDS, in accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the
Performance Security and other Forms included in Section X, Contract Forms, or another form
acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a
correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in writing
that a correspondent bank is not required.

Failure of the successful Tenderer to submit the above-mentioned Performance Security and other
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documents required in the TDS or sign the Contract shall constitute sufficient grounds for the
annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity may
award the Contract to the Tenderer offering the next Best Evaluated Tender.

483 Performance security shall not be required for contracts estimated to cost less than the amount
specified in the Regulations.

490 Publication of Procurement Contract

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract
at its notice boards and websites; and on the Website of the Authority. At the minimum, the notice
shall contain the following information:

a) name and address of the Procuring Entity;

b) name and reference number of the contract being awarded, a summary of its scope and the
selection method used;

¢) the name of the successful Tenderer, the final total contract price, the contract duration;
d) dates of signature, commencement and completion of contract;
e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening.

50.0 Procurement related Complaints and Administrative Review
50.1 The procedures for making Procurement-related Complaints are as specified in the TDS.

50.2 A request for administrative review shall be made in the form provided under contract forms.

Section II - Tender Data Sheet (TDS)a

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers
(ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITC Clause

A. General

ITT 1.1 The name of the contract is PROPOSED PLUMBING, DRAINAGE AND FIRE FIGHTING
PIPEWORK INSTALLATIONS (FIRST FIX) FOR THE REDESIGNING AND
UPGRADING OF INTERNATIONAL CENTER FOR GENETIC ENGINEERING AND
BIOTECHNOLOGY REGIONAL RESEARCH CENTER (ICGEB RRC) FACILITY,
NJORO, NAKURU
The reference number of the Contract is
TENDER NO. EU/ONT/SUB-CONTRACT/27/2023-2024
The number and identification of lots (contracts) comprising this Tender are
[insert number and identification of lots (contracts)] N/IA

ITT 24 The Information made available on competing firms is as follows: NONE

ITT 24 The firms that provided consulting services for the contract being tendered for are:
M/S DAMA SERVICES LTD of P.O. BOX 9656-00100 NAIROBI

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: TWO

B. Contents of Tender Document

ITT 7.1 (1) The Tenderer will submit any request for clarifications in writing at the Address - Email;
procurement@egerton.ac.ke to reach the Procuring Entity not later than 10 DAYS PRIOR
TO THE DEADLINE OF SUBMISSION OF BIDS
(i1) The Procuring Entity shall publish its response at the website www.egerton.ac.ke
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Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause

ITT 7.2 (A) A pre-arranged MANDATORY pretender site visit [“shall”] take place at the following date,
time and place:

Date: 14™ June 2024

Time: 9:00 AM

Place: Egerton University Campus, Njoro.

(B) Pre-Tender meeting [“shall”] take place at the following date, time and place:
Date: 14™ June 2024

Time: 9:00 AM

Place: Egerton University Campus, Njoro.

ITT7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than
THREE DAYS before the meeting.

ITT 7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre-arranged
pretender site visit will be published at www.egerton.ac.ke

ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing tender
documents, the Procuring Entity’s address is:

(1)  Name of Procuring Entity EGERTON UNIVERSITY

(2)  Physical address for hand Courier Delivery to an office or Tender Box Egerton
University Campus, Njoro
(3)  Postal Address P.O. BOX 536 -20115, Egerton, Njoro

(4)  Insert name,
telephone number
and e-mail address of the officer to be contacted. procurement@egerton.ac.ke

C. Preparation of Tenders

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: NONE

ITT 13.1 Alternative Tenders “SHALL NOT BE” considered.

ITT 13.2 Alternative times for completion “SHALL NOT BE” permitted.

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the Works: NONE
ITT 14.5 The prices quoted by the Tenderer shall be: FIXED

ITT 15.2 (a) Foreign currency requirements NOT ALLOWED.

ITT 18.1 The Tender validity period shall be 150 Days.

ITT 18.3 (a) The Number of days beyond the expiry of the initial tender validity period will be 30 days.
(b) The Tender price shall be adjusted by the following percentages of the tender price:

(1) By 0% of the local currency portion of the Contract price adjusted to reflect local inflation
during the period of extension,

and

(ii) By 0% the foreign currency portion of the Contract price adjusted to reflect the international
inflation during the period of extension.

ITT 19.1 Tender shall provide a TENDER SECURITY
The type of Tender security shall be either a guarantee from reputable local bank or insurance
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Reference to

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITC Clause
company approved by PPRA, in the amount of Kenya shillings 100,000.
ITT 20.1 In addition to the original of the Tender, the number of copies is: ONE COPY
ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of: 4

dully dated and stamped Power of Attorney signed by legally authorized representative of the
tenderer

D. Submission

and Opening of Tenders

ITT 22.1

(A) For Tender submission purposes only, the Procuring Entity’s address is:

(1) Name of Procuring Entity; Egerton University
(2) Postal Address; P.O BOX 536-20115, Egerton, Njoro

(3) Physical address for hand Courier Delivery to an office or Tender the Procurement Office;
Egerton University Campus, Njoro

(4) Date and time for submission of Tenders As per letter of invitation to tender

(5) Tenders SHALL NOT SUBMIT tenders electronically.

ITT 25.1

The Tender opening shall take place at the time and the address for Opening of Tenders provided
below:

(1
(@)

)

Name of Procuring Entity: Egerton University
Physical address for the location; Egerton University Campus, Njoro

State date and time of tender opening. As per letter of invitation to tender

ITT 25.1

If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic tender
submission procedures specified below NOT APPLICABLE

E. Evaluation,

and Comparison of Tenders

ITT 30.3

The adjustment shall be based on the N/A price of the item or component as quoted in other
substantially responsive Tenders. If the price of the item or component cannot be derived from the
price of other substantially responsive Tenders, the Procuring Entity shall use its best estimate.

321

The currency that shall be used for Tender evaluation and comparison purposes only to convert at
the selling exchange rate all Tender prices expressed in various currencies into a single currency
is: Kenya Shillings (Kshs)

The source of exchange rate shall be: The Central bank of Kenya (mean rate)
The date for the exchange rate shall be: the deadline date for Submission of the Tenders.

For comparison of Tenders, the Tender Price, corrected pursuant to ITT 31, shall first be broken
down into the respective amounts payable in various currencies by using the selling exchange
rates specified by the Tenderer in accordance with ITT 15.1.

In the second step, the Procuring Entity will convert the amounts in various currencies in which
the Tender Price is payable (excluding Provisional Sums but including Daywork where priced
competitively) to the single currency identified above at the selling rates established for similar
transactions by the authority specified and, on the date, stipulated above.

ITT 33.2

A margin of preference SHALL apply.
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Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITC Clause

ITT 334 The invitation to tender is extended to the following group that qualify for Reservations OPEN
NATIONAL COMPETITIVE BIDDING

ITT 34.1 At this time, the Procuring Entity DOES NOT INTEND to execute certain specific parts of the Works
by subcontractors selected in advance.

ITT 34.2 Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted is: 10%
of the total contract amount. Tenderers planning to subcontract more than 10% of total volume of
work shall specify, in the Form of Tender, the activity (ies) or parts of the Works to be subcontracted
along with complete details of the subcontractors and their qualification and experience.

ITT 34.3 The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized

Subcontractors are designated as follows:
1. ELECTRICAL INSTALLATIONS (FIRST FIX) with attached specifications - Not Applicable
2. MECHANICAL INSTALLATIONS (FIRST FIX) with attached specifications - Not Applicable

3. CHILLED WATER PIPEWORK INSTALLATIONS (FIRST FIX) with attached specifications -
Not Applicable

For the above-designated parts of the Works that may require Specialized Subcontractors, the relevant
qualifications of the proposed Specialized Subcontractors will be added to the qualifications of the
Tenderer for the purpose of evaluation.

ITT 35.2 (e) Additional requirements apply. These are detailed in the evaluation criteria in Section III,
Evaluation and Qualification Criteria.

ITT 48.1 Other documents required in addition to the Performance Security are
1. PROGRAM OF WORKS
2. INSURANCE CERTIFICATES

ITT 50.1 The procedures for making a Procurement-related Complaint are detailed in the “Notice of
Intention to Award the Contract” herein and are also available from the PPRA Website
www.ppra.go.ke or email complaints@ppra.go.ke.

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit its
complaint following these procedures, in writing (by the quickest means available, that is either
by hand delivery or email to:

For the attention ...

Title/POSTHON: ....vvvvsies et et it e een et et vt e een et e e veenes

Procuring Entity: Egerton University

Email address; procurement@egerton.ac.ke

In summary, a Procurement-related Complaint may challenge any of the following (among
others):

(1) the terms of the Tender Documents; and

(i1) the Procuring Entity’s decision to award the contract.
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA

2.0

GENERAL PROVISIONS

This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers.
No other factors, methods or criteria shall be used other than specified in this tender document. The
Tenderer shall provide all the information requested in the forms included in Section IV, Tendering
Forms. The Procuring Entity shall use the Standard Tender Evaluation Document for Goods and
Works for evaluating Tenders.

Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya

Shilling equivalent using the rate of exchange determined as follows:

a)  For construction turnover or financial data required for each year - Exchange rate prevailing on
the last day of the respective calendar year (in which the amounts for that year is to be
converted) was originally established.

b)  Value of single contract - Exchange rate prevailing on the date of the contract signature.

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3.

Any error in determining the exchange rates in the Tender may be corrected by the Procuring
Entity.

EVALUATION AND CONTRACT AWARD CRITERIA

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders
and arrive at the Lowest Evaluated Tender. The tender that(i) meets the qualification criteria, (ii) has
been determined to be substantially responsive to the Tender Documents, and (iii) is determined to
have the Lowest Evaluated Tender price shall be selected for award of contract.

PRELIMINARY EXAMINATION FOR DETERMINATION OF RESPONSIVENESS

The Procuring Entity will start by examining all tenders to ensure they meet in all respects
the eligibility criteria and other mandatory requirements in the ITT, and that the tender is
complete in all aspects in meeting the requirements provided for in the preliminary
evaluation criteria outlined below. The Standard Tender Evaluation Report Document for
Goods and Works for evaluating Tenders provides very clear guide on how to deal with
review of these requirements. Tenders that do not pass the Preliminary Examination will be
considered non- responsive and will not be considered further.

After tender opening, the tenders will be evaluated in 5 stages, namely:

1) Preliminary examination - in 2 stages;
(i) Stage I for Main Contractor
(i1) Stage II for Sub- Contractors

2) Detailed Technical Examination.
3) Financial Evaluation.

4) Recommendation for award

5) Post qualification: Due diligence.
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STAGE 1-PRELIMINARY EXAMINATION
This stage of evaluation shall involve examination of the pre-qualification conditions as set out in the
Tender. Advertisement Notice or Letter of Invitation to Tender and any other conditions stated in the
bid document.

ITEM

MANDATORY REQUIREMENT (MR)

MUST SUBMIT
(YES/NO)

MR 1

Must submit one original copy of the Tender Document and one
copy

MR 2

Submit a copy of valid company’s Certificate of Registration/
Incorporation

MR 3

Provide copy of valid Tax Compliance certificate or tax exemption
certificate issued by the Kenya Revenue Authority

MR 4

Must Submit a completed company’s profile and a copy of CR12
from issued by the Registrar of companies (Not older than 6 Months)

MR 5

Attach the current business permit/Trade License from the county
government.

MR 6

Attach Valid & Current County Government Plumbers Licenses

Attach Relevant trade current registration certificate from (NCA) for
in Plumbing, Drainage and Fire Fighting Works - category NCA §
and above

MR 7

Attach a duly filled, signed and stamped Form of Tender the Form of
Tender shall include the following Forms duly completed and signed
by the Tenderer.

Tenderer's Eligibility-Confidential Business Questionnaire

Certificate of Independent Tender Determination

Self-Declaration of the Tenderer: - Form SD1 (Must be
commissioned by a Commissioner for Oaths)

Self-Declaration of the Tenderer: - Form SD2 (Must be
commissioned by a Commissioner for Oaths)

Self-Declaration of the Tenderer: - Form SD3 (Must be
commissioned by a Commissioner for Oaths)

MR 8§

Valid tender security (Bid bond) in the amount of s Kshs. 100,000.00
(One Hundred Thousands) addressed and bound to the Procuring
Entity, that is in the required format, amount, from a reputable bank
or insurance company approved by public procurement Regulatory
Authority and t ha t is valid for150 days from the date of tender
opening

MR 9

Submission of Original and Copy (all Volumes) in the format
required by the procuring entity and all the tender document (all
volumes) to be TAPE/BOOK or SPIRAL BOUND (Use of Spring
or box files will not be accepted and will lead to automatic
disqualification;

MR 10

Tenderer must fill Form CON-2 Historical Contract Non-
Performance and Pending Litigation.

MR 11

The tenderer MUST submit his/her tender document as follows: -
The tender must be downloaded as issued without altering the
format- both original and the copy and shall be typed or written in
indelible ink and be signed by an Authorized person
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ITEM

MANDATORY REQUIREMENT (MR)

MUST SUBMIT
(YES/NO)

The Authorized person to sign the tender on behalf of the tenderer
and must sign or initialized all the pages of the Tender where entries
(i.e. all the forms, priced Bills of Quantities) or amendments have
been made.

The entire/complete original and copy (including attachments) Must
be serialized/paginated using a numbering machine, hand written
pagination will be deemed non-responsive

In case the Tenderer is a Joint Venture (JV), the Tender shall be

signed by an authorized representative of the JV on behalf of the JV,
and so as to be legally binding on all the members as evidenced by a
power of attorney signed by their legally authorized representatives.

MR 12

Tenderer must fill Form ELI-1: -Tenderer Information Form and
must attach copies of original documents of the below listed where
applicable as instructed: -Articles of Incorporation (or equivalent
documents of constitution or association), and or documents of
registration of the legal entity named above, in accordance with
ITT4.1.4

Include organizational chart, Board of Directors and Beneficial
ownership

In case of JV, form of intent to form JV or JV agreement, in
accordance with ITT 4.1.6

In case of state-owned enterprise or institution, in accordance with
ITT 4.1.6 documents establishing

MR 13

Power of attorney/ Authorization Letter duly signed (should be
signed by directors appearing in CR12/13) or by the director of the
firm with the highest shares, giving the name of person who has been
authorized to submit/execute this agreement as a binding document
and this person should sign all the documents related to this tender.

MR 14

Dully filled, and stamped Tenderers Qualification without
Prequalification form

MR 15

Main Contractor shall attach dully signed and stamped pre-contract
agreement to work together with the Domestic Sub-Contractors Not
Joint Venture if awarded the Tender (where Applicable). (The
agreement should be signed by both parties for it to be valid)

The employer may seek further clarification/confirmation if necessary
authenticity/compliance of any condition of the tender.

to confirm

The tenderers who do not satisfy any of the above requirements shall be considered non-
Responsive and their tenders including those of their subcontractors will not be evaluated

further.
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STAGE 2: TECHNICAL EVALUATION
Evaluation of the Sub Contractor

The tenderer shall furnish a technical proposal of including s statement of work methods, equipment,
personnel, schedule and any other formation as stipulated in section IV, Tender Forms, sufficient
detail to demonstrate the edequancy of the Tenderer’s proposal to meet the work’s requirements and
the completion time. The following qualification requirement shall apply;

PARAMETER

Key personnel

Contract Completed in the last ten (10 years
Schedules of contractor’s equipment
Audited Financial Report for the last 3 years
Evidence of Financial Resources

Litigation History

AN

PLUMBING DRAINAGE SANITARY FITTING AND FIRE FIGHTING COMPLIANCE REQUIREMENT

All relevant Document to support the requirement below MUST be submitted

ITEM DESCRIPTION COMPLIANCE
(YES/NO)
1 Qualification and Experience of KEY Personnel
Academic Qualifications and Experience (Evidence to be
provided)
la 1No. Director of the firm

Holder of at least Diploma in Mechanical Engineering with
over 10 years’ in Plumbing Drainage Sanitary Fitting And Fire
Fighting Installations

1b 2No. Project Managers

Holder of at least a Diploma in Mechanical Engineering with
over 10 years’ in Plumbing Drainage Sanitary Fitting And Fire
Fighting Installations

2c 2No Technicians

Holder of at least Certificate with 10yrs experience in
Plumbing Drainage Sanitary Fitting And Fire Fighting
Installations

1d Holder of at least a Trade Test Certificate with 10yrs
experience in Plumbing Drainage Sanitary Fitting And Fire
Fighting Installations

2 Experience of the firm in similar services

Two (2No.) projects of similar nature, complexity or
magnitude in the last 10 years (Plumbing Drainage Sanitary
Fitting and Fire Fighting Installations worth Equal of more
than the bid sum)

(Evidence to be Provided in form of completion letters or

equivalent)
3 Financial Reports
3a Audited Financial report (Certified on each page) — Last 3

Years 2020, 2021, 2022, 2023 whichever is applicable
Average Annual Turn-over equal to or greater than the Bid sum
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3b

Evidence of Financial Resources (Cash in Hand, Lines of
Credit, Overdraft Facilities, etc.:

Financial Resources should finance the projected cash flow
for three months.

= (Bid sum/24months) x 3

Adequacy of Tools and Equipment
Bidder must give proof of ownership or leasing of equipment

4a

Transport:
2No. Truck(s)
2No. Pickup(s)

4b

Vertical transport
1No. Mobile Crane / Hoist 5T minimum

4c

Equipment:

1No. PPRC Electric Welding Machine

2No. Pipe bending machines

Drills tools

Cutting Tools

2 No. Co-drilling machines

PPE Equipment

2No. 20bar water Pipework Pressure Testing Equipment

Litigation History
Tenderer MUST fill the forms listed in format provided

QUALIFIED: YES/NO

N/B Tenderes who will not meet ANY of the technical requirements will not be evaluated further.

40

41

TENDER EVALUATION (ITT 35)

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) — (d) the following criteria shall apply:

(1) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows:

(i) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4,
will be evaluated as follows: ............... N/A o

(ii1) Other Criteria; if permitted under ITT 35.2(j):

MULTIPLE CONTRACTS

Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis
of Lots and a lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one
Option of the two Options listed below for award of Contracts.

OPTION 1

(1)  If atenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided
the tenderer meets the Eligibility and Qualification Criteria for that Lot.

(i) If a tenderer wins more than one Lot, the tender will be awarded a contract for all won Lots,
provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the won Lots.
The tenderer will be awarded only the combinations for which the tenderer qualifies and the others
will be considered for award to second lowest the tenderers.

OPTION 2

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine
the combination with the lowest evaluated price. Tenders will then be awarded to the Tenderer or
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5.0

61

Tenderers in the combination provided the tenderer meets the aggregate Eligibility and Qualification
Criteria for all the won Lots.

ALTERNATIVE TENDERS (ITT 13.1)
Alternative Tenders (ITT 13.1)

An alternative if permitted under ITT 3.1, will be evaluated as follows:

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - Works
requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender
conforming to the basic technical requirements shall be considered by the Procuring Entity.

MARGIN OF PREFERENCE

If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent
(15%) to be loaded on evaluated prices of the foreign tenderers, where the percentage of shareholding
of Kenyan citizens is less than fifty- one percent (51%).

Contractors shall be asked to provide, as part of the data for qualification, such information, including
details of ownership, as shall be required to determine whether, according to the classification
established by the Procuring Entity, a particular contractor or group of contractors qualifies for a
margin of preference.

After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be

assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall

be classified into the following groups:

1) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens
hold shares of over fifty one percent (51%).

i1) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens
hold shares of less than fifty one percent (51%).

All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the
lowest tender, and the lowest evaluated tender in each group shall be further compared with each
other. If, as a result of this comparison, a tender from Group A is the lowest, it shall be selected for
the award of contract. If a tender from Group B is the lowest, an amount equal to the percentage
indicated in Item 6.1 of the respective tender price, including unconditional discounts and excluding
provisional sums and the cost of day works, if any, shall be added to the evaluated price offered in
each tender from Group B. All tenders shall then be compared using new prices with added prices
to Group B and the lowest evaluated tender from Group A. If the tender from Group A is still the
lowest tender, it shall be selected for award. If not, the lowest evaluated tender from Group B based
on the first evaluation price shall be selected.

Post qualification and Contract ward (ITT 39), more specifically,

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest
evaluated tenderer, subject to confirmation of pre-qualification data, if so required.

b) In case the tender was not subject to post-qualification, the tender that has been determined to
be the lowest evaluated tenderer shall be considered for contract award, subject to meeting each
of the following conditions.

1)  The Tenderer shall demonstrate that it has access to, or has available, liquid assets,
unencumbered real assets, lines of credit, and other financial means (independent of any
contractual advance payment) sufficient to meet the construction cash flow of Kenya
Shillings

i1) Minimum average annual construction turnover of Kenya Shillings [insert
amount], equivalent calculated as total certified payments received for contracts in progress
and/or completed within the last
[insert of year] years.

i) At least (insert number) of contract(s) of a similar nature
executed within Kenya, or the East African Community or a broad, that have been
satisfactorily and substantially completed as a prime contractor, or joint venture member or
sub-contractor each of minimum value Kenya shillings equivalent.
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iv)  Contractor's Representative and Key Personnel, which are specified as

v) Contractors key equipment listed on the table “Contractor's Equipment” below and more
specifically listed as [specify requirements for each lot as applicable]

iv)  Other conditions depending on their seriousness.

a) History of non-performing contracts:

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that
non-performance of a contract did not occur because of the default of the Tenderer, or
the member of a JV in the last THREE years. The required information shall be furnished
in the appropriate form.

b) Pending Litigation

Financial position and prospective long-term profit ability of the Single Tenderer, and in
the case the Tenderer is a JV, of each member of the JV, shall remain sound according to
criteria established with respect to Financial Capability under Paragraph (i) above if all
pending litigation will be resolved against the Tenderer. Tenderer shall provide
information on pending litigations in the appropriate form.

¢) Litigation History

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the
last (specify years)

All parties to the contract shall furnish the information in the appropriate form about any
litigation or arbitration resulting from contracts completed or on going under its
execution over the years specified. A consistent history of awards against the Tenderer

or any member of a JV may result in rejection of the tender.
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TECHNICAL EVALUATION - QUALIFICATION FORM*

1 2 3 4 5
Item | Qualification Subject Qualification Requirement Document To be Completed For Procuring Entity’s
No. by Tenderer Use (Qualification met or
Not Met)
1 Nationality Nationality in accordance with ITT 3.6 Forms ELI — 1.1 and 1.2, with
attachments
2 Tax Obligations for Has produced a current tax clearance certificate or tax Attachment
Kenyan Tenderers exemption certificate issued by Kenya Revenue Authority
in accordance with ITT 3.14.
3 Conflict of Interest No conflicts of interest in accordance with ITT 3.3 Form of Tender
4 PPRA Eligibility Not having been declared ineligible by the PPRA as Form of Tender
described in ITT 3.7
5 State- owned Enterprise Meets conditions of ITT 3.8 Forms ELI — 1.1 and 1.2, with
attachments
6 Goods, equipment and To have their origin in any country that is not determined Forms ELI — 1.1 and 1.2, with
services to be supplied ineligible under ITT 4.1 attachments
under the contract
7 History of Non- Non-performance of a contract did not occur as a result of | Form CON-2
Performing Contracts contractor default since 1* January [.......J.
8 Suspension Based on Not under suspension based on-execution of a Form of Tender
Execution of Tender/Proposal Securing Declaration pursuant to ITT 19.9
Tender/Proposal Securing
Declaration by the
Procuring Entity
9 Pending Litigation Tender’s financial position and prospective long-term Form CON -2
profitability still sound according to criteria established in
3.1 and assuming that all pending litigation will NOT be
resolved against the Tenderer.
10 Litigation History No consistent history of court/arbitral award decisions Form CON -2
against the Tenderer since 1% January [insert year].
11 Financial Capabilities (1) The Tenderer shall demonstrate that it has access to, or Form FIN — 3.1, with
has available, liquid assets, unencumbered real assets, lines | attachments
of credit, and other financial means (independent of any
contractual advance payment) sufficient to meet the
construction cash flow requirements estimated as Kenya
Shillings /[insert amount] equivalent for the subject
contract(s) net of the Tenderer’s other commitments.
(i1) The Tenderers shall also demonstrate, to the satisfaction
of the Procuring Entity, that it has adequate sources of
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1

2

3

4

5

Item
No.

Qualification Subject

Qualification Requirement

Document To be Completed
by Tenderer

For Procuring Entity’s
Use (Qualification met or
Not Met)

finance to meet the cash flow requirements on works
currently in progress and for future contract commitments.

(ii1) The audited balance sheets or, if not required by the
laws of the Tenderer’s country, other financial statements
acceptable to the Procuring Entity, for the last /insert
number of years] years shall be submitted and must
demonstrate the current soundness of the Tenderer’s
financial position and indicate its prospective long-term
profitability.

12

Average Annual
Construction Turnover

Minimum average annual construction turnover of Kenya
Shillings [insert amount], equivalent calculated as total
certified payments received for contracts in progress and/or
completed within the last [insert of year] years, divided by
[insert number of years] years

Form FIN —-3.2

13

General Construction
Experience

Experience under construction contracts in the role of prime
contractor, JV member, sub-contractor, or management
contractor for at least the last [insert number of years]
years, starting 1* January [insert year].

Form EXP —4.1

14

Specific Construction &
Contract Management
Experience

A minimum number of [state the number] similar contracts
specified below that have been satisfactorily and
substantially completed as a prime contractor, joint venture
member, management contractor or sub-contractor between
1st January [insert year] and tender submission deadline i.e.
.... (number) contracts, each of minimum value Kenya
shillings............... equivalent.

[In case the Works are to be tender as individual contracts
under multiple contract procedure, the minimum number of
contracts required for purposes of evaluating qualification
shall be selected from the options mentioned in ITT 35.4]

The similarity of the contracts shall be based on the
following: [Based on Section VII, Scope of Works, specify
the minimum key requirements in terms of physical size,
complexity, construction method, technology and/or other
characteristics including part of the requirements that may
be met by specialized subcontractors, if permitted in
accordance with ITT 34.3]

Form EXP 4.2(a)
Bidders shall attach copies of
the following;

a)

Letter of Award or,

b) Signed Contract and

Completion Certificate
for the respective
projects or

If project is ongoing, it
must be at 80%
complete. Bidder to
attach copies of iterm
payment certificates
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e Ifthe equipment is owned, must provide CLEAR
copies of logbook or proof of ownership.

e Ifequipment is hired or leased Provide a
commitment letter from the lessor of the equipment
indicating that the lessor shall avail the equipment
upon award of the tender and submit a copy of a
written agreement to lease between lessee and
lessor indicating list of equipment and their
corresponding copies of log books or proof of
ownership by lessor;

e The equipment listed shall be available on site
when required

1 2 3 4 5
Item | Qualification Subject Qualification Requirement Document To be Completed For Procuring Entity’s
No. by Tenderer Use (Qualification met or
Not Met)
15 Contractors’ key Main Contractor Form EQU:
equipment 1. Excavators (45 tonnes) — Two (2) Equipment
2. Granders 120HP — One (1)
3. Tower crane and hoist — One (1)
4. Drum roller (10 ton) - One (1)
5. Water bowser (7500L) — One (1)
6. Generator 200KVA
7. Conrete mixer (3 Cm) — Two (2)
8. - Pick up (2 tons)— Two (2)
9. Tippers (18 Ton) — Ten (10)
Notes
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Representative and Key
Personnel

Minimum qualifications and technical experience
1. Bachelor’s degree in Architecture, Quantity
Surveying, Construction Management or Civil /
Structural Engineering.
2. General Experience —7 years.
3. Specific experience on Construction of building
works — 5 years.

b) Site Agent
Minimum qualifications and technical experience
1. Higher Diploma in Building Construction or
equivalent.
2. Specific experience on Construction of building
works — 5 years.

¢) Foreman (1no)
Minimum qualifications and technical experience

I. Building Works
1. Certificate- Building Construction
2. Experience — 5 years

d) Artisans (2no)
Minimum qualifications and technical experience

1. Trade Test certificate in relevant field- (Building

works)
2. Experience-5 years each

Note: Copies of certificates to be provided as evidence.

(For each proposed staff
accompanied by relevant
certificates)

1 2 3 4 5
Item | Qualification Subject Qualification Requirement Document To be Completed For Procuring Entity’s
No. by Tenderer Use (Qualification met or
Not Met)
16 | Contractor's a) Project Manager Form PER -1 & Form PER -2
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FINANCIAL EVALUATION

Upon completion of the technical evaluation a detailed financial evaluation shall follow. The evaluation shall be
in the following three stages:

a) Determination of Arithmetic errors
b) Comparison of Rates; and

c) Consistency of the Rates.

DUE DILIGENCE AND RECOMMENDATION FOR AWARD

Particulars of post qualification:

The Client, The Auditor General may inspect the premises and under due diligence to seek further
clarification/confirmation, if necessary, to confirm authenticity /compliance of any condition of the tender
/qualifications of the tenderer in line with Section 83 of the Public Procurement and Asset Disposal Act ,2015

Award Criteria:

The firm achieving the lowest evaluated price will be awarded the contract in line with Section 86 and Section
155(4) of the Public Procurement and Disposal Act,2015
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SECTION 1V - TENDERING FORMS
QUALIFICATION FORMS
1.FOREIGN TENDERERS 40%RULE

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition.

ITEM | Description of Work Item Describe location of | COST in Comments, if any
Source K. shillings

Local Labor

Sub contracts from Local sources

Local materials

Use of Local Plant and Equipment

Add any other items

TOTAL COST LOCAL CONTENT XXXXX
PERCENTAGE OF CONTRACT PRICE
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2.FORM EQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment listed in Section 111, Evaluation and Qualification Criteria. A separate Form
shall be prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status | Current location

Details of current commitments

Source Indicate source of the equipment
O Owned O Rented [ Leased [ Specially manufactured

Omit the following information for equipment owned by the Tenderer.
Owner Name of owner
Address of owner

Telephone Contact name and title
Fax Telex
Agreements | Details of rental / lease / manufacture agreements specific to the project
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3. FORM PER -1

Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and Key
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below

for each candidate.

Contractor' Representative and Key Personnel

Title of position: Contractor’s Representative

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]

Title of position: /

/

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]

Title of position: /

/

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]

Title of position: /

/

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]

Title of position: [insert title]

Name of candidate

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]
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4. FORM PER - 2:

Resume and Declaration - Contractor's Representative and Key Personnel.

Name of Tenderer

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing skills]

Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial
experience relevant to the project.

Duration of

Project Role . Relevant experience
involvement
main role and . . .
[ . [ o L [describe the experience relevant to this
project responsibilities on the | [time in role]

details] project] position]
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Declaration

I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that to
the best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my
qualifications and my experience.

I confirm that I am available as certified in the following table and throughout the expected time schedule for this
position as provided in the Tender:

Commitment Details

Commitment to duration of [insert period (start and end dates) for which this

contract: Contractor’s Representative or Key Personnel is
available to work on this contract]

Time commitment: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is
available to work on this contract]

I understand that any misrepresentation or omission in this Form may:

(a) be taken into consideration during Tender evaluation;
(b) result in my disqualification from participating in the Tender;
(c) result in my dismissal from the contract.

Name of Contractor’s Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):
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S. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included
hereunder.

51 FORM ELI -1.1
Tenderer Information
Form

Date: ITT

No. and title:

Tenderer's name

In case of Joint Venture (JV), name of each member:

Tenderer's actual or intended country of registration:
indicate country of Constitution]

Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:
\Address:
Telephone/Fax numbers:
[E-mail address:
1. Attached are copies of original documents of
] Articles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of the legal entity named above, in accordance with ITT 3.6
| In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5
[JIn case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing:
o Legal and financial autonomy
. Operation under commercial law

1. Establishing that the Tenderer is not under the supervision of the Procuring Entity

2. Included are the organizational chart and a list of Board of Directors
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52 FORM ELI -1.2

Tenderer's JV Information Form
(to be completed for each member of Tenderer's JV)

Date: ITT

No. and title:

Tenderer’s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or registration
documents of the legal entity named above, in accordance with ITT 3.6.

[ In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy,
operation in accordance with commercial law, and that they are not under the supervision of the Procuring
Entity, in accordance with ITT 3.5.

2. Included are the organizational chart and a list of Board of Directors.
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53 FORM CON -2
Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria
O Contract non-performance did not occur since 1% January [insert year] specified in Section III, Evaluation and
Qualification Criteria, Sub-Factor 2.1.

O Contract(s) not performed since 1% January [insert yearj specified in Section III, Evaluation and Qualification
Criteria, requirement 2.1

O Contract(s) withdrawn since 1¥ January [insert year] specified in Section III, Evaluation and Qualification
Criteria, requirement 2.1
Year Non- performed (Contract Identification Total Contract Amount
portion of (current value, currency,
contract exchange rate and Kenya
Shilling equivalent)
[insert [insert amount  (Contract Identification: [indicate complete contract name/ |[insert amount]
vear] and percentage] number, and any other identification]
Name of Procuring Entity: [insert full name]
/Address of Procuring Entity: [insert street/city/country]
Reason(s) for nonperformance: [indicate main reason(s)]

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria

O No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3.
O Pending litigation in accordance with Section I1I, Evaluation and Qualification Criteria, Sub-Factor 2.3 as
indicated below.
Year of Amount in dispute Contract Identification Total Contract Amount
dispute (currency) (currency), Kenya
Shilling Equivalent

(exchange rate)

Contract Identification:
Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:
Party who initiated the dispute:
Status of dispute:

Contract Identification:
Name of Procuring Entity:
Address of Procuring Entity:

Matter in dispute:
Party who initiated the dispute:
Status of dispute:
Litigation History in accordance with Section III, Evaluation and Qualification Criteria
O No Litigation History in accordance with Section 111, Evaluation and Qualification Criteria, Sub-Factor
2.4.
O Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4

as indicated below.
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Year of Amount in dispute Contract Identification Total Contract Amount
dispute (currency) (currency), Kenya
Shilling Equivalent

(exchange rate)

[insert year] | [insert percentage] | Contract Identification: [indicate complete | [insert amount]
contract name, number, and any other
identification]

Name of Procuring Entity: [insert full
name]

Address of Procuring Entity: [insert
street/city/country]

Matter in dispute: [indicate main issues in
dispute]

Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor”]
Reason(s) for Litigation and award decision
[indicate main reason(s)]

Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn,
joint bids with competitors, subcontracting work to unsuccessful tenderers, etc.

Page 54 of 186 June, 2024



Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

5.4

FORM FIN —3.1:

Financial Situation and Performance

Tenderer’s Name:

Date

JV Member’s Name
ITT No. and title:

54.1.

Financial Data

Type of Financial information
in
(currency)

Historic information for previous years,

(amount in currency, currency, exchange rate*, USD equivalent)

Year 1 'Year 2 'Year 3 Year 4

Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

'Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating Activities

*Refer to ITT 15 for the exchange rate
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54.2 Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract

commitments.
No Source of finance Amount (Kenya Shilling
) equivalent)
1
2
3

5.4.3 Financial documents

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section III,
Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:
(a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity
(such as parent company or group member).
(b) be independently audited or certified in accordance with local legislation.
(c) be complete, including all notes to the financial statements.
(d) correspond to accounting periods already completed and audited.
O  Attached are copies of financial statements' for the years required above; and complying with
the requirements

! If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this

should be justified.
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5.5 FORM FIN —3.2:

Average Annual Construction Turnover

Tenderer’s Name:

Date:

JV Member’s Name

ITT No. and title:

| Annual turnover data (construction only)
Year Amount Exchange rate Kenya Shilling equivalent
Currency
[indicate year] | [insert amount and indicate
currency]
Average
Annual
Construction
Turnover *
* See Section 111, Evaluation and Qualification Criteria, Sub-Factor 3.2.
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5.6 FORM FIN - 3.3:

Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total construction cash flow demands of the
subject contract or contracts as specified in Section III, Evaluation and Qualification Criteria

Financial Resources

No Source of financing Amount (Kenya Shilling
) equivalent)

1

2

3

5.7 FORM FIN —3.4:

Current Contract Commitments / Works in Progress

Tenderers and each member to a JV should provide information on their current commitments on all contracts that
have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching
completion, but for which an unqualified, full completion certificate has yet to be issued.

| Current Contract Commitments |

. Value of Estimated Average Monthly
No. Name of Procuring . . A,
. Outstanding Completion | Invoicing Over Last
Contract Entity’s .
Contact Add Tel Work Date Six Months
ontac ress, 1€l [Current Kenya [Kenya Shilling

Shilling /month /month)]

Equivalent]
1
2
3
4
5
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58 FORMEXP - 4.1

General Construction Experience

Tenderer’s Name:

Date:

JV Member’s Name

ITT No. and title:

Page of

pages

Starting Ending
Year
'Year

Contract Identification

Role of
Tenderer

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Procuring Entity:

Address:

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Procuring Entity:

Address:

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Procuring Entity:

Address:
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59 FORMEXP- 4.2(a)

Specific Construction and Contract Management Experience

Tenderer’s Name:
Date:
JV Member’s Name

ITT No. and title:

Similar Contract No.

Information

Contract Identification

|Award date

Completion date

Role in Contract

Prime
Contractor (]

Member in
1A%
||

Management
Contractor

O

Sub-
contractor

O

Total Contract Amount

Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity's Name:

/Address:
Telephone/fax number
E-mail:

59 FORMEXP- 4.2(a)

Specific Construction and Contract Management Experience

Tenderer’s Name:
Date:
JV Member’s Name

ITT No. and title:

Similar Contract No.

Information

Contract Identification

IAward date

Completion date

Role in Contract

Prime
Contractor [

Member in
1A%

O

Management
Contractor

O

Sub-
contractor

O

Total Contract Amount

Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

PProcuring Entity's Name:

IAddress:
Telephone/fax number
E-mail:
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5.9

Specific Construction and Contract Management Experience (cont.)

FORM EXP - 4.2 (a) (cont.)

Similar Contract No. Information
Description of the similarity in accordance

with Sub-Factor 4.2(a) of Section III:

1. Amount

2. Physical size of required works

items

3. Complexity

4. Methods/Technology

S. Construction rate for key activities

6 Other Characteristics
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510 FORM EXP - 4.2(b)

Construction Experience in Key Activities

Tenderer's Name:

Date:

Tenderer's JV Member Name:
Sub-contractor's Name? (as per ITT 34):
ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section
111, Evaluation and Qualification Criteria, Sub-Factor 4.2.

1. Key Activity No One:

Information

Contract Identification

\Award date

Completion date

Role in Contract Prime Member in Management Sub-contractor
Contractor A% Contractor O
O O O

Total Contract Amount Kenya Shilling

Quantity (Volume, number or rate of Total quantity in  [Percentage /Actual
production, as applicable) performed underthe contract participation Quantity
the contract per year or part of the year (1) (i) Performed

() x (i)

Year 1

Year 2

Year 3

'Year 4
Procuring Entity’s Name:

Address:
Telephone/fax number
E-mail:

2 If applicable
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3. Activity No. Two

Information

Description of the key activities in
accordance with Sub-Factor 4.2(b) of Section
I
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w

OTHER FORMS

6. FORM OF TENDER
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS
All italicized text is to help the Tenderer in preparing this form.

The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the Tenderer’s
complete name and business address. Tenderers are reminded that this is a mandatory requirement.

Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the SELF
DECLARATION FORMS OF THE TENDERER as listed under (xxii) below.

Date of this Tender submission.............. [insert date (as day, month and year) of Tender submission]
Tender Name and Identification..................... [insert identification]

Alternative NO.:........c.ccoevvieeiieiieieeeeeen [insert identification No if this is a Tender for an alternative]
TO: e [Insert complete name of Procuring Entity]

Date of thisTender submission: /insert date (as day, month and year) of Tender submission]

Request for Tender No.: [insert identification]

Name and description of Tender /[Insert as per ITT)

Alternative No.: [insert identification No if this is a Tender for an alternative]

To: [insert complete name of Procuring Entity]
Dear Sirs,

In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution of
the above named Works, we, the undersigned offer to construct and complete the Works and remedy any defects
therein for the sum® of Kenya Shillings [[Amount in figures] Kenya Shillings famount in
words]

The above amount includes foreign currency® amount (s) of [state figure or a percentage and currency]
[figures] [words]

We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the receipt of
the Architect notice to commence, and to complete the whole of the Works comprised in the Contract within the time
stated in the Special Conditions of Contract.

We agree to adhere by this tender until [Insert date], and it shall remain binding upon us
and may be accepted at any time before that date.

. We understand that you are not bound to accept the lowest or any tender you may receive.

We, the under signed, further declare that:

No reservations: We have examined and have no reservations to the tender document, including Addenda issued in
accordance with ITT 28;

3 This sum should be carried forward from the Summary of the Bills of Quantities.
* The percentage quoted above should not include provisional sums, and not more than
two foreign currencies are allowed.
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vi

x1)

xii)

xiii)

Xiv)

Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 and
4;

Tender - Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's Country
in accordance with ITT 19.8;

Conformity: We offer to execute in conformity with the tendering documents and in accordance with the
implementation and completion specified in the construction schedule, the following Works: [insert a brief
description of the Works];

Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of
the options below as appropriate]

Option 1, in case of one lot: Total price is: /insert the total price of the Tender in words and figures, indicating
the various amounts and the respective currencies]; or

Option2, in case of multiple lots:

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various
amounts and the respective currencies]; and

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating
the various amounts and the respective currencies;

Discounts: The discounts offered and the methodology for their application are:
The discounts offered are: [Specify in detail each discount offered.]

The exact method of calculations to determine the net price after application of discounts is shown below:
[Specify in detail the method that shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of that
period;

Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance
with the Tendering document;

One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not
participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the requirements
of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3;

Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or
service providers for any part of the contract, are not subject to, and not controlled by any entity or individual
that is subject to, a temporary suspension or a debarment imposed by the Public Procurement Regulatory
Authority or any other entity of the Government of Kenya, or any international organization.

State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a state-
owned enterprise or institution)/[We are a state-owned enterprise or institution but meet the requirements of
ITT3.8];

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its full
address, the reason for which each commission or gratuity was paid and the amount and currency of each such
commission or gratuity].

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)
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xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof included in
your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared
and executed;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the
Most Advantageous Tender or any other Tender that you may receive;

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no person acting for us or on
our behalf engages in any type of Fraud and Corruption; and

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with the
intention of accepting the contract if awarded. To this effect we have signed the “Certificate of Independent
Tender Determination” attached below.

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal, copy available from (specify website) during the procurement process and the
execution of any resulting contract.

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial Ownership
Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of notification of intention
to enter into a contract in the event we are the successful tenderer in this subject procurement proceeding.

xxii) We, the Tenderer, have duly completed, signed and stamped the following Forms as part of our Tender:

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are not in any conflict to
interest.

(b) Certificate of Independent Tender Determination - to declare that we completed the tender without colluding
with other tenderers.

(a) Self-Declaration of the Tenderer - to declare that we will, if awarded a contract, not engage in any form
of fraud and corruption.

(d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement and
Asset Disposal.

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as
informed in “Appendix 1 - Fraud and Corruption” attached to the Form of Tender.
Name of the Tenderer: *[insert complete name of person signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete
name of person duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender|

Signature of the person named above: [insert signature of person whose name and capacity are shown
above]

Date signed [insert date of signing] day of [insert month], [insert year]

Date signed day of. ,

Notes

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer.
**Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the
Tender.
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(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS

QUESTIONNAIRE Instruction to Tenderer

Tender is instructed to complete the particulars required in this Form, one _form for each entity if Tender is a JV.
Tenderer is further reminded that it is an offence to give false information on this Form.

(@ Tenderer’s details

ITEM DESCRIPTION
1 | Name of the Procuring Entity
2 | Reference Number of the Tender
3 | Date and Time of Tender Opening
4 | Name of the Tenderer
5 | Full Address and Contact Details of 1. Country
the Tenderer. 2. City
3. Location
4. Building
5. Floor
6. Postal Address
7. Name and email of contact person.
6 | Current Trade License Registration
Number and Expiring date
7 | Name, country and full address
(postal and physical addresses,
email, and telephone number) of
Registering Body/Agency
8 | Description of Nature of Business
9 | Maximum value of business which the
Tenderer handles.
10 | State if Tenders Company is listed in
stock exchange, give name and full
address (postal and physical
addresses, email, and telephone
number) of
state which stock exchange
General and Specific Details
() Sole Proprietor, provide the following details.
Name in full Age
Nationality Country of Origin
Citizenship
(© Partnership, provide the following details.
Names of Partners Nationality Citizenship % Shares owned
1
2
3
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@

(iii)

Registered Company, provide the following details.

)] Private or public Company

i) State the nominal and issued capital of the Company

Nominal Kenya Shillings (Equivalent)

Issued Kenya Shillings (Equivalent)

ii1) Give details of Directors as follows.

Names of Director Nationality Citizenship % Shares owned
1
2
3
© DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity.
1) Are there any person/persons in........................ (Name of Procuring Entity) who has/have an interest
or relationship in this firm? Yes/No...............cooeieent.
If yes, provide details as follows.
Names of Person Designation in the Interest or Relationship with
Procuring Entity Tenderer
1
2
3
Conflict of interest disclosure
Type of Conflict Disclosure If YES provide details of the relationship with

YES OR NO

Tenderer

Tenderer is directly or indirectly
controls, is controlled by or is under
common control with another
tenderer.

Tenderer receives or has received
any direct or indirect subsidy from
another tenderer.

Tenderer has the same legal
representative as another tenderer

Tender has a relationship with
another tenderer, directly or through
common third parties, that puts it in a
position to influence the tender of
another tenderer, or influence the
decisions of the Procuring Entity
regarding this tendering process.

Any of the Tenderer’s affiliates
participated as a consultant in the
preparation of the design or technical
specifications of the works that are
the subject of the tender.

Tenderer would be providing goods,
works, non-consulting services or
consulting services during
implementation of the contract
specified in this Tender Document.

Tenderer has a close business or
family relationship with a
professional staff of the Procuring
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Type of Conflict Disclosure If YES provide details of the relationship with
YES ORNO | Tenderer

Entity who are directly or indirectly
involved in the preparation of the
Tender document or specifications
of the Contract, and/or the Tender
evaluation process of such contract.
8 Tenderer has a close business or
family relationship with a
professional staff of the Procuring
Entity who would be involved in
the implementation or supervision
of the such Contract.

9 Has the conflict stemming from
such relationship stated in item 7
and 8 above been resolved in a
manner acceptable to the Procuring
Entity throughout the tendering
process and execution of the
Contract.

Certification

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date
of submission.

Full Name

Title or Designation

(Signature) (Date)
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b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the

[Name of Procuring Entity] for:
[Name and number of tender] in
response to the request for tenders made by: [Name of Tenderer]
do hereby make the following statements that I certify to be true and complete in every respect:

I certify, on behalf of [Name of Tenderer] that:

1. T have read and I understand the contents of this Certificate;

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every
respect;

3.1 am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the Tender
on behalf of the Tenderer;

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:

a)Has been requested to submit a Tender in response to this request for tenders;
b) could potentially submit a tender in response to this request for tenders, based on their qualifications, abilities
or experience;

5. The Tenderer discloses that [check one of the following, as applicable]:

a)The Tenderer has arrived at the Tender independently from, and without consultation, communication, agreement
or arrangement with, any competitor;

b) the Tenderer has entered into consultations, communications, agreements or arrangements with one or more
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s), complete
details thereof, including the names of the competitors and the nature of, and reasons for, such consultations,
communications, agreements or arrangements;

6. In particular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no consultation,
communication, agreement or arrangement with any competitor regarding:

a)prices;

b) methods, factors or formulas used to calculate prices;

¢)the intention or decision to submit, or not to submit, a tender; or

d) the submission of a tender which does not meet the specifications of the request for Tenders; except as
specifically disclosed pursuant to paragraph (5)(b) above;

7.In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed pursuant
to paragraph(5)(b) above;

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly,
to any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract,
which ever comes first, unless otherwise required by law or as specifically disclosed pursuant to paragraph (5)(b)
above.

Name
Title
Date

[Name, title and signature of authorized agent of Tenderer and Date]
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(c) SELF-DECLARATION FORMS

FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER
OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

Ly e of Post Office BOX .........cccovviiiiiiiinnn. being
aresident of..............ooiiiiiiii in the Republicof ....................oonl . do hereby make a statement
as follows: -

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer / Director of
................................................... (insert name of the Company) who is a Bidder in respect of Tender No.
....................... for......................... (insert tender title/description) for ......................... (insert name of the
Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in procurement
proceeding under Part [V of the Act.

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder Official Stamp

Page 71 of 186 June, 2024



Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

FORM SD2

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR
FRAUDULENT PRACTICE.

L of P.O.BOX .......cccvieiieieceeee e e e e e e ... DeiNg a Tesident of
......................................... in the Republic of ................... do hereby make a statement as follows: -

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of ..........ccccceoeviniineiininnenene.
(insert name of the Company) who is a Bidder in respect of Tender No....................... for
.............................................................. (insert tender title/description) for ..................ccoiiinl.
(insert name of the Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its servants and/or agents/subcontractors will not engage in any corrupt or fraudulent
practice and has not been requested to pay any inducement to any member of the Board, Management, Staff and/or
employees and/or agents of ......................... (insert name of the Procuring entity) which is the procuring entity.

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any member
of the Board, Management, Staff and/or employees and/or agents of ......................... (name of the procuring

entity).

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders
participating in the subject tender

5. THAT what is deponed to here in above is true to the best of my knowledge information and belief.

(Title) Signanrd) e (Date) R

Bidder's Official Stamp
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

(person) on behalf of (Name of the Business/ Company/Firm) ..............................
.............................................................. declare that 1 have read and fully understood the contents of the
Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in Public
Procurement and Asset Disposal and my responsibilities under the Code.

I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement and
Asset Disposal.

IAI L ettt et e e e re e te et e eteereenns
Name of the FIrm/COmPany ..........oiiuiiiiiii ittt seete st e e esbe e b et e stbeesbeesseesaeesseessaesseessessseenss
DAt . .o ettt ettt

(Company Seal/ Rubber Stamp where applicable)
Witness
NI . . o e ettt ettt e e e

DA . e
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(d) APPENDIX 1 - FRAUD AND CORRUPTION

(Appendix 1 shall not be modified)

1.

L1

21

Purpose

The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other Kenya's
Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to Public
Procurement Processes and Contracts that are governed by the laws of Kenya.

Requirements

The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged in
procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the procurement
process, selection and contract execution of all contracts, and refrain from Fraud and Corruption and fully comply
with Kenya's laws and Regulations as per paragraphs 1.1 above.

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be followed
and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent practices, and
Conflicts of Interest in procurement including consequences for offences committed. A few of the provisions noted
below highlight Kenya's policy of no tolerance for such practices and behavior:

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or
fraudulent practice; or conflicts of interest in any procurement or as set disposal proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an
offence;

3)  Without limiting the generality of the subsection (1) and (2), the person shall be: -

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or

b) if a contract has already been entered into with the person, the contract shall be voidable;

4)  The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the
procuring entity may have;

5)  An employee or agent of the procuring entity or a member of the Board or committee of the procuring entity
who has a conflict of interest with respect to a procurement: -

a)  Shall not take part in the procurement proceedings;

b) shall not, after a procurement contract has been entered in to, take part in any decision relating to the
procurement or contract; and

¢) shall not be a subcontract or for the tender to whom was awarded contract, or a member of the group of
tenderers to whom the contract was awarded, but the subcontractor appointed shall meet all the
requirements of this Act.

6) Anemployee, agent or member described in subsection (1) who refrains from doing anything prohibited under
that subsection, but for that subsection, would have been within his or her duties shall disclose the conflict of
interest to the procuring entity;

7)  If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a) and
the contract is awarded to the person or his relative or to another person in whom one of them had a direct or
indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public entity shall be
made good by the awarding officer. Etc.
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3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:
a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows:

1)  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of
value to influence improperly the actions of another party;

i1)  “fraudulent practice” is any act or omission, including is representation, that knowingly or recklessly
misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;

ii1) “collusive practice “is an arrangement between two or more parties designed to achieve an improper
purpose, including to influence improperly the actions of another party; “coercive practice” is impairing
or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the
party to influence improperly the actions of a party;

iv) “obstructive practice” is:

* Deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation
or making false statements to investigators in order to materially impede investigation by Public
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by
Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or
threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters
relevant to the investigation or from pursuing the investigation; or

» acts intended to materially impede the exercise of the PPRA's or the appointed authority's inspection
and audit rights provided for under paragraph 2.3 e. below.

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for fraudulent
and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor,
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish
tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free and
open competition.

¢) Rejects a proposal for award' of a contract if PPRA determines that the firm or individual recommended for
award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers
and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or
obstructive practices in competing for the contract in question;

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate authority(ies) for
sanctioning and debarment of a firm or individual, as applicable under the Acts and Regulations;

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i)
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub-
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate
authority appointed by Government of Kenya to inspect’all accounts, records and other documents relating to
the procurement process, selection and/or contract execution, and to have them audited by auditors appointed
by the PPRA or any other appropriate authority appointed by Government of Kenya; and

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form™ as included in the procurement document declaring
that they and all parties involved in the procurement process and contract execution have not engaged/will not
engage in any corrupt or fraudulent practices.

'For the avoidance of doubt, a party's in eligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a
consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider,
in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

* Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or persons
appointed by the Procuring Entity to address specific matters related to investigations/audits, such has evaluating the veracity of an allegation of possible Fraud and
Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and
information, and making copies thereof as relevant, accessing and examining any other documents, data and information (whether in hard copy or electronic format)
deemed relevant for the investigation/audit, and making copies there of as relevant; interviewing staff and other relevant individuals; performing physical inspections
and site visits, and obtaining third party verification of information.
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FORM OF TENDER SECURITY-[Option 1-Demand Bank Guarantee]

Beneficiary:

Request for Tenders No:
Date:
TENDER GUARANTEE No.:

Guarantor:

1. Wehave been informed that (herein after called "the Applicant") has submitted or will
submit to the Beneficiary its Tender (herein after called" the Tender") for the execution of
under Request for Tenders No. (“the ITT”).

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a Tender
guarantee.

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or
sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed
document accompanying or identifying the demand, stating that either the Applicant:

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the
Tender Validity Period”), or any extension thereto provided by the Applicant; or

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any
extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed to
furnish the Performance.

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the contract
agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the successful
Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant of the results
of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above on
or before that date.

[signature(s)]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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FORMAT OF TENDER SECURITY [Option 2-Insurance Guarantee]

TENDER GUARANTEE No.:
L. Whereas ............ [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated
......... [Date of submission of tender] forthe ............... [Name and/or description of the tender] (hereinafter called
“the Tender”) for the execution of under Request for Tenders No. (“the ITT”).
2. KNOW ALL PEOPLE by these presents that WE ..................... of ..l [Name of Insurance Company]
having our registered office at ............... (hereinafter called “the Guarantor”), are bound unto ................. [Name
of Procuring Entity] (hereinafter called “the Procuring Entity”) in the sum of ..................... (Currency and

guarantee amount) for which payment well and truly to be made to the said Procuring Entity, the Guarantor binds itself,
its successors and assigns, jointly and severally, firmly by these presents.

Sealed with the Common Seal of the said Guarantor this ___ day of 20

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal’s Letter of Tender (“the
Tender Validity Period”), or any extension thereto provided by the Principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender Validity Period
or any extension thereto provided by the Principal; (i) failed to execute the Contract agreement; or (ii) has failed
to furnish the Performance Security, in accordance with the Instructions to tenderers (“ITT”) of the Procuring
Entity’s Tendering document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon receipt of the
Procuring Entity’s first written demand, without the Procuring Entity having to substantiate its demand, provided that
in its demand the Procuring Entity shall state that the demand arises from the occurrence of any of the above events,
specifying which event(s) has occurred.

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the
contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not
the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the
Applicant of the results of the Tendering process; or (ii)twenty-eight days after the end of the Tender Validity
Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above on
or before that date.

[Date | [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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FORM OF TENDER - SECURING DECLARATION

[The Bidder shall complete this Form in accordance with the instructions indicated]

Date: ..o [insert date (as day, month and year) of Tender Submission]

Tender NO.: c..voeieeie e [insert number of tendering process]

O e [insert complete name of Purchaser] 1/We, the undersigned, declare that:

1. I/Weunderstand that, according to your conditions, bids must be supported by a Tender-Securing Declaration.

2. I/We accept that I/'we will automatically be suspended from being eligible for tendering in any contract with the
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach of
our obligation(s) under the bid conditions, because we—(a) have withdrawn our tender during the period of tender
validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by the
Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse
to furnish the Performance Security, in accordance with the instructions to tenders.

3. I/Weunderstand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon the
earlier of:

a)  Our receipt of a copy of your notification of the name of the successful Tenderer; or
b) thirty days after the expiration of our Tender.

4. I/We understand that if [ am /we are/ in a Joint Venture, the Tender Securing Declaration must be in the name of the
Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding, the
Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent.

SIgNEd . .ot Capacity/title (director or partner or sole

BN 0 T Duly authorized to sign the bid

for and on behalf of: [insert complete name of Tenderer]

Datedon ............c.oeenin. dayof ................ y eeenens [Insert date of signing] Seal orstamp
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Appendix to Tender
Schedule of Currency requirements

Summary of currencies of the Tender for [insert name of Section of the Works]

Name of currency Amounts payable
Local currency:

Foreign currency #1:
Foreign currency #2:
Foreign currency #3:
Provisional sums expressed in local currency [To be entered by the Procuring Entity]
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PART II - WORKS REQUIREMENTS
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SECTION V - BILLS OF QUANTITIES

A.

L

41

42

43

44.

Notes and Sample Items for Preparing a Bill of Quantities

These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity or the person
drafting the Tender Documents. Priced Bills of Quantities shall be part and parcel of the Contract Documents.

The objectives and purpose of the Bills of Quantities are to provide sufficient information on the specifications,
descriptions and quantities of Works to be performed to enable tenders to be prepared efficiently and accurately and
when a contract has been entered into, to provide a priced Bill of Quantities for use in the periodic valuation of
Works executed. In order to attain these objectives, Works should be itemized in the Bill of Quantities insufficient
detail to distinguish between the different classes of Works, or between Works of the same nature carried out in
different locations or in other circumstances which may give rise to different considerations of cost. Consistent with
these requirements, the layout and content of the Bill of Quantities should be as simple and clear as possible.

The Bills of Quantities should be divided generally into the following sections:

a) Preambles

b) Preliminary items

¢) Work Items

¢) Daywork Schedule; and
d) Provisional items

e) Summary.

NOTES TO PREPARING PREAMBLES

The Preambles should include only those items that constitute the cost of the works but would not be priced
separately as they are expected to be included in the unit prices. Care should be taken to ensure that these items are
not are petition of the conditions of contract. The Preambles should indicate the inclusiveness of the unit prices and
should state the methods of measurement that have been adopted in the preparation of the Bill of Quantities, that are
to be used for the measurement of any part of the Works. The units of measurement and abbreviations should be
defined and any mandatory national units defined and described. The methods of and procedure for re- measurement
should be described in the Preambles.

Units of Measurement - The following units of measurement and abbreviations shall be used, unless other national
units are mandatory in Kenya.

Unit Abbreviation Unit Abbreviation
cubic meter m’ orcum millimetre mm

hectare ha month mon

hour h number nr

kilogram kg square meter m? or sqm
[ump sum Is square millimeter mm? or sq mm
meter m week wk

metric ton t

The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and Special Conditions
of Contract, Technical Specifications, and Drawings.

The quantities given in the Bills of Quantities are estimated and partly provisional and are given to provide a

common basis for tendering. The basis of payment will be the actual quantities of work ordered and carried out, as
measured by the Contractor and verified by the Architect and valued at the rates and prices tender in the priced
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Bills of Quantities, where applicable, and otherwise at such rates and prices as the Architect may fix within the
terms of the Contract.

The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided under
the Contract, include all Constructional Plant, labour, supervision, materials, erection, maintenance, insurance,
profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or implied in the Contract.

A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities are stated or
not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed to be covered
by other rates and prices entered in the Bill of Quantities.

The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the
priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed among the
rates and prices entered for the related Items of Work.

General directions and descriptions of work and materials are not necessarily repeated nor summarized in the Bills
of Quantities. References to the relevant sections of the Contract documents shall be made before entering prices
against each item in the priced Bills of Quantities.

Provisional Sums and contingency sums included and so designated in the Bills of Quantities shall be expended in
whole or in part at the direction and discretion of the Architect in accordance with Sub-Clause13.5 and Clause 13.6
of the General Conditions of contract.

In preparing the Bills of Quantities, notes should be removed as they are intended to guide the person preparing
the Tender Documents. The Contractor must allow in his rates for any costs associated with and complying with
the requirements in the Preambles.

Should a tenderer/contractor not price any item in any section of the Bills of Quantities including Preliminary items,

it will be assumed that he/she has spread its cost in other areas that he/she will have priced. Therefore, the item or
items will be executed without any additional costs or without being treated like variations.

NOTES ON PREPARING BILLS OF QUANTITIES

The Preliminary Items should be limited to tangible items that should be priced by the tenderer, are identifiable and
can be priced separately and included in the interim valuations precisely. Such items may include such items as
site office, notice boards, and other temporary works, otherwise items such as security for the Works which are
primarily part of the Contractor's obligations should be included in the Contractor's rates.

The work items in the Bills of Quantities should be grouped into sections to distinguish between those parts of the
Works which by nature, location, access, timing, or any other special characteristics may give rise to different
methods of construction, or phasing of the Works, or considerations of cost. Such groups could be ground
excavations, structures, external works, services, etc. General items common to all parts of the Works may be
grouped as a separate section in the Bill of Quantities.

Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no allowance
should be made for bulking, shrinkage or waste. Quantities should be rounded up where appropriate.

Where the measured items a redeemed not to be exact because of the likelihood that the scope can change during
the execution of the works, such items could be subject to re-measurement, the word “provisional” should be used
to identify such cases. Where whole sections of the work items fall in this class, for example foundations, they
should be labelled “Provisional Quantities” or “Provisional Items” so that the Tenderer/Contractor is advised up
front that such items are subject to re-measurement to done before such work is cover-up.

All items that have not been measured and therefore not subject to tenders pricing should be listed in the Bills of
Quantities as Provisional Sums for particular item or class of Work, which may be subject to a nominated
subcontract or separate measurements at a later date during the execution of the works. For example, if it is deemed
not possible to measure Plumbing, Drainage and Fire Fighting works before going to tender because detail designs
are not ready, a provisional sum can be allowed in the Bills of Quantities for “Installation of Plumbing, Drainage
and Fire Fighting Works” to be executed later when actual design details are completed. To the extent not covered
above, there should be in the Bills of Quantities a general provision for physical and financial contingencies made
as a “Provisional Sum for

Page 82 of 186 June, 2024



Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

56

57

58

Contingencies” and “Provisional Sum for Fluctuations”. The inclusion of such provisional sums often facilitates
budgetary approval by avoiding the need to request periodic supplementary approvals as the future need arises.

Provisional sums to cover specialized works normally carried out by Nominated Sub Contractors should be avoided
and instead Bills of Quantities of the specialized Works should be included as a section of the main Bills of
Quantities to be priced by the Main Contractor. The Main Contractor should be required to indicate the name(s) of
the specialized firms he proposes to engage to carry out the specialized Works as his approved domestic sub-
contractors. Only provisional sums to cover specialized Works by statutory authorities should be included in the
Bills of Quantities.

A Daywork Schedule should be included if the probability of unforeseen work, outside the items included in the
Bill of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism of rates quoted
by the tenderers, the Daywork Schedule should normally comprise:

1) A list of the various classes of labor, and materials for which basic.

i1) Daywork rates and prices for various categories of labor are to be inserted by the tenderer, together with a
statement of the conditions under which the Contractor will be paid for Work executed on a Daywork basis.

iii) A percentage to be entered by the tenderer against each basic Day work item.

iv) Subtotal amount for labor, materials and plant representing the Contractor's profit, overheads, supervision
and other charges.

The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward, with
provisional sums for Daywork, Provisional sums and Contingencies, and provision for Total Costing. The last line
should allow for tenderer to indicate any discounts before arriving at a total cost carried forward to the Form of
Tender.
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BILLS OF QUANTITIES

(a)
1.

10.

11.

Preambles

The method of measurement of completed work for payment shall be in accordance with /insert the name of a
standard reference guide, or full details of the methods to be used].

The Site is situated in (provide full description where the site is situated, coordinates from the nearest known
landmark like a town and its size) It is approximately Kilometers from
Nairobi. Access to the site shall be through ,

Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at the
Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and position, the nature of
the ground, substrata and other local conditions, positions of existing power, water and other services, access roads
or any other limitations that might affect his cost or progress. No claim for extras shall be considered on account of
lack of knowledge in this respect.

The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps, temporary
access path, and storage of materials. The Contractor shall also obtain the Architect approval and direction regarding
the use of any materials found on the Site.

The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of the Procuring
Entity or Procuring Entity's Representative during normal working hours. Two sets of the Working Drawings shall
be provided to the contractor but additional copies shall be provided at a cost to be determined by the Engineer.

The Contractor shall allow for the payment of all bank charges in connection with the procurement of Bank
Guarantees and stamp charges in connection with this contract Agreement.

The Contractor shall carry out the various sections of the Works in such an order as the Architect May direct. The
Procuring Entity reserves the right to occupy the Works by sections on completion provided that such occupation is
considered to be both practical and reasonable and will not interfere with the Works. The Contractor shall allow any
costs associated with such occupation.

The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity reserves the
right in very exceptional circumstances to make such payments direct in the interests of the project where the
completion thereof might be jeopardized by any dispute or vicariousness between the Contractor and the Sub-
Contractor involve.

The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as his time for
completion of the Works from the date for Possession, to be agreed with the Engineer. The Contract Period is
presumed to have been calculated making due allowance for seasonal inclement weather conditions. No claim for
extension of time due to the normal inclement weather for this area shall be entertained.

The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme and Progress
Chart setting out the order in which the Works are to be carried out, with the appropriate dates thereof. This Chart
shall be agreed with the Architect and no deviation from the order set out in it will be permitted without the written
consent of the Engineer. The Contractor will be responsible for arranging the above programme with all his sub-
Contractors and Specialties. The Contractor shall allow in his rates for carrying out this exercise, and for updating it
as required.

The Contractor shall submit to the Architect on the first day of each week or such longer period as the Architect from
time to time direct, a Progress Report and any information for the proceeding period, showing the progress during
the period and the up-to-date cumulative progress on all important items of each section or portion of the Works.

The Contractor shall arrange for photographs of the Site to be taken by a professional photographer approved by the
Engineer. The Photographs shall provide a record of the Site and adjacent are as prior to the commencement of the
Works and shall cover such portion of the works in progress and completion as the Architect shall direct. All prints
shall be full plate size, unmounted, and marked on the reverse side with the date of exposure, identification reference
and brief description. The copyright of all photographs shall be vested in the Procuring Entity. The negatives and
four prints from each negative shall be delivered to the Architect within two weeks of exposure.
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16.

17.

18.

19.

20.

21.

22.

23.

Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever possible
dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub- Contractors
or Specialist Firms, dimensions must be checked on the site comparable dimensions shown on the drawings. The
Contractor shall be responsible for the accuracy of such dimensions.

Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the exact position,
depth and level of all existing electric cables, water pipes or other services in the are and he shall make whatever
provisions may be required by the Authorities concerned for the support and protection of such services. Any damage
or disturbance caused to any services shall be reported immediately to the Architect and the relevant Authority and
shall be made good to their satisfaction at the Contractor's expense. Where appropriate the Contractor shall open up
the ground in advance of the main work by hand digging if necessary, to locate precisely the position and details of
the services which are likely to affect his operations.

The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from the site of the
proposed works, at such hours and by such route as are permitted by the Authorities.

The Contractor will be required to make good, at his own expense and damage he may cause to the present road
surface and pavements within or beyond the boundary of the Site, during the period of the works. All existing paths,
storm water channels, etc., that may be destroyed or damaged during the progress of the Works shall be reinstated
by the Contractor to the satisfaction of the Engineer.

The Contractor is to allow for complying with all instructions and regulations of the Police Authorities.

All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline substance in
solution. The Contractor shall provide at his own risk and cost all water for use in connection with the Works,
(including works of sub—contractors). If need be, he shall make arrangements with the Local Water Authority for the
installation of a separate meter for all water used by him throughout the Contract and pay all cost and fees in
connection therewith. He shall also provide temporary storage tanks and tubing, etc., as may be necessary, and clear
away at completion.

The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub —
Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on completion. The
Contractor shall pay all fees and obtain all permits in connection there with.

The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative, competent
and experienced in the kind of work involved, who shall give his whole time to the superintendence of the works.
(Including works of sub — contractors). Such Agent or Representative shall receive on behalf of the Contractor
directions and instruction from the Engineer, and such directions and instructions shall be deemed to be given to the
contractor in accordance with the Conditions of Contract. The Agent shall not be replaced without the specific
approval of the Engineer.

The Contractor shall ensure that the safety of his work people and all authorized visitors to the site are protected at
all times. In particular, there shall be the proper provision of guard—rails to scaffolding, protection against falling
materials, tools on site, dust, nail and other sharp objects. The site shall be kept tidy and clear of dangerous rubbish.
The Architect shall be empowered to suspend work on site should it be considered this condition is not being
observed and no claim arising from such suspension will be allowed.

The are as available to the Contractor for work yards, offices and other facilities shall be directed by the Architect
and any existing features to remain shall be protected from damage throughout the Contract Period and handed back
in good condition when they are vacated at the end of the Contract. If additional areas are required, the contractor
shall source them at own cost.

The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for any part of the
Works so that arrangements may be made for checking the work. The accuracy of setting out and leveling shall be
within the tolerances specified in the Specifications or on the Drawings. The checking of setting out or leveling by
the Architect shall not relieve the Contractor of his duties or responsibilities under the Contract.

The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any damage caused to
existing and adjacent property, including buildings that are not a subject of demolition. He shall make good at his
own cost damage to persons and property caused there on, and he shall indemnify the Procuring Entity against any
loss or claim that may arise.
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35.

36.

The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising from dust,
noise or any other cause to the occupiers of the existing and adjacent property. He must provide such temporary and
special screens and tarpaulins or gummy bags, hoarding, barriers, warning signs etc. as he considers necessary and
sufficient for the protection of the existing and adjacent property and or prevention of nuisance etc. as directed by
Engineer.

The Contractors attention is drawn to the standards levy order which was amended on 15"October 1998. Legal notice
No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of construction works
with effect from January 1999. Tenderer shall allow for this in the build-up of his rates.

The Contractor shall provide temporary sheds, offices mess rooms, sanitary, accommodation and other temporary
buildings for the use of the contractor and sub-contractors, including lighting furniture equipment and attendance.

Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall be complete
with sanitary accommodation and fencing gates.

The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health
Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all conservancy fees during
the period of the Works and remove when no longer required.

The Contractor shall provide at his own risk and cost all watching and lighting as necessary to safeguard the Works,
Plant and materials against damage and theft.

The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and appliances of every
description for the due and satisfactory completion of the Works and shall remove the same on completion. All such
plant, tools and equipment shall comply with all regulations in force throughout the period of the Contract and shall
be altered or adopted during the Contract period as may be necessary to comply with any amendments in or additions
to such regulations.

Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due performance of the
works, including Sub-Contract Works, provide special scaffolding as required by Sub-Contractors, alter and adopt
all scaffolding as and when required during the Works, and remove on completion. No scaffolding is measured here
in after and the Contractor must allow in his rates for this.

The Contractor shall take all necessary precautions such as temporary fencing, hoarding fans, planked footways,
guard-rails gantries screen, etc., for the safe custody of the Works, materials and public protection and adjacent
properties.

Cover up all and protect from damage, including damage from inclement weather, all finished work and unfixed
materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until the completion of the
Contract.

The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus excavated
demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and Works in a clean
and tidy state to the satisfaction of the Engineer, sheds, camps, etc. Particular care shall be taken to leave clean all
floors and windows and tore move all paint and cement all rubbish and dirt as it accumulates. The Contractor is to
find his own dump and shall pay all charges in connection there with.

Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and materials, making
molds, transport, handling, etc. Allow in your rates for making at least four cubes on each occasion, from different
batches; the concrete being taken from the point of deposit.

The Contractors hall furnish at the earliest possible opportunity before work commences, and at his own cost, any
samples of materials and workmanship that may be called for by the Architect for the approval or rejection, and any
further samples in the case of rejection, until such samples are approved by the Engineer. Such samples, when
approved, shall be the minimum standard for the work to which they apply. The procedure for submitting samples
of materials for testing or approval and the method of marking for identification shall be as laid down by the
Engineer. The Contractor shall allow in his Tender for such samples and tests, including those in connection with
his Sub-Contractors work.
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The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on contractual
payment section 35(7)(i)(ii) which became effective on 1" July 2000. A 3% withholding tax will be applicable to all
interim payments exceeding Kshs............................. for work done in respect of building or civil works. The
contractor shall allow for any costs arising resulting there from in the build-up of rates.

Blasting will only be allowed with the express permission of the Architect in writing. All blasting operations shall
be carried out at the Contractor's sole risk and cost, in accordance with any Government regulations in force for the
time being, and any special regulations laid down by the Architect governing the use and storage of explosives.

The National Construction Authority is a state corporation established under the national construction authority Act
No.14 of 2011. The broad Mandate of the Authority is to oversee the construction industry and coordinate its
development. The National Construction Authority Regulations 2014 with an effective date of 6"June 2014,
regulation 25, - Allow 0.5% of the tender sum/contract sum for construction levy.

The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for construction
services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer must allow for VAT 1.19 as

instructed elsewhere.

The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 and 18 of the
Conditions of contract and also specified in the Special Conditions of Contract.
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BILL NO. 1 - PRELIMINARY ITEMS

ITEM
No.

DESCRIPTION

AMOUNT

1.

The Contractor shall provide, or erect and maintain an approved lock-up
office for the sole use of the Architect and his own site staff. The office,
which will have a total floor area of not less than ------------- square
metres, will be divided into two separate interconnected offices. Services
to be provided shall include a telephone, water sanitary and electrical
supply and drainage. The offices shall be supplied with furniture and
equipment that shall include:

4 No. desks with chairs; 1 No. large table with sufficient number of
chairs; drawing table along the full length of one side with plan drawers
and drawing stools: 4 No. waste paper baskets: sufficient number of pin
boards: and any additional furniture and fittings as may reasonably be
required during the Contract period. The Contractor shall provide the
Architect and site staff with computer sets or laptops, printers and
telephones all that are necessary for project use.

The office furniture and equipment shall all be to the approval of the
Engineer. The Contractor shall also provide all labor, equipment and
consumable stores equipment throughout the currency of the contract.

[OPTIONAL] Contractor shall provide a house for Engineers site agent,
which shall be one bedroomed temporary house with a sitting room, toilet,
bathroom and a kitchen complete with electrical and sanitary installations
and provide maintenance and paying of bills of water and electricity up to
and including end of the contract period.

Provide a signboard not less than square meters in size
of a design type, and with lettering and coloring and in a position
approved by the Engineer. The signboard shall be for the display of the
Main Contractor's name and the names of all his Sub-Contractors, with
the Procuring Entity's name painted thereon. All Consultants names be
printed in letters not exceeding 50 mm high. No other signboard or
advertising shall be allowed. The signboard shall be fully maintained
during the Contract Period and shall be pulled down and removed at the
end of the contract.

Add others (if any)

)]

TOTAL CARRIED TO GRAND SUMMARY

Page 88 of 186

June, 2024



Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

BILL NO. 2: WORK ITEMS

(organized appropriately into work sections, such as foundations, walls/structure, finishes, doors and windows, mechanical
installations. etc.

Bill No 2 - (Name of Section e.g. Foundations).

Item no. | Description Unit Quantity | Rate Amount

Total for Bill No. 2 (carried forward to Summary, p. __ )
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Bill No. 3: Schedule of Daywork Rates - Labor

profit, etc., in accordance with paragraph 3 (b) above.

Item no. | Description Unit Nominal | Rate Amount
quantity
Subtotal
Allow percent of Subtotal for Contractor’s overhead,

Total for Daywork (carried forward to Daywork Summary, p. __

a. To be entered by the Tenderer.
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Bill No. 4: Schedule of Daywork Rates - Materials

profit, etc., in accordance with paragraph 4 (b) above.

Item no. | Description Unit Nominal | Rate Extended
quantity amount
Subtotal
Allow percent a. of Subtotal for Contractor’s overhead,

)

Total for Daywork: Materials (carried forward to Daywork Summary, p.

a. Tobe entered by the Tenderer.
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Bill No. 5: Schedule of Daywork Rates - Contractor's Equipment

Item no.

Description

Nominal quantity | Basic hourly
(hours) rental rate

Extended
amount

Allow _ percent * of Subtotal for
Contractor’s overhead, profit, etc., in
accordance with paragraph 5 above.

Total for Daywork: Contractor’s Equipment (carried forward to Daywork Summary, p. _ )

a. Tobe entered by the Tenderer.

Bill No. 6: Daywork Summary

Amount

%
Foreign

Currency

1. Total for Daywork: Labor

2. Total for Daywork: Materials

3. Total for Daywork: Contractor’s Equipment

Total for Daywork (Provisional Sum) (carried forward to
Summary of Bills of Quantities, p. )

Bill No. 7: Provisional Sums

Bill no.

Item no.

Description

Amount

1

2

3

4

etc.

Total for Specified Provisional Sums (carried forward to Grand Summary

GRAND SUMMARY

SUMMARY ITEMS

Page

Amount

Bill No. 1: Preliminary Items

Bill No. 2: Work Items

Bill No 3: Daywork Summary

Bill No 4: Provisional Sums

Subtotal of Bills No 1-4

Allow for any Discounts

TOTAL TENDER PRICE Carried forward to Form of Tender

(i) Ifapercentage used, it should be indicated on which Bill No. items but on Bill No.4 — Provisional Sums.
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SECTION VI - SPECIFICATIONS
Notes for preparing Specifications

L Specifications must be drafted to present a clear and precise statement of the required standards of materials, and
workmanship for tenderers to respond realistically and competitively to the requirements of the Procuring Entity
and ensure responsiveness of tenders. The Specifications should require that all materials, plant, and other supplies
to be permanently incorporated in the Works be new, unused, of the most recent or current models, and
incorporating all recent improvements in design and materials unless provided otherwise in the Contract. Where
the Contractor is responsible for the design of any part of the permanent Works, the extent of his obligations must
be stated.

2. Specifications from previous similar projects are useful and may not be necessary to re-write specifications for
every Works Contract.

3. There are considerable advantages in standardizing General Specifications for repetitive Works in recognized
public sectors, such as high ways, urban housing, irrigation and water supply. The General Specifications should
cover all classes of workmanship, materials and equipment commonly involved in constructions, although not
necessarily to be used in a particular works contract. Deletions or addenda should then adapt the General
Specifications to the particular Works.

4. Care must be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of standards
for materials, plant and workmanship, existing Kenya Standards should be used as much as possible, otherwise
recognized international standards may also be used.

5. The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be permitted.
Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible to the
technical solutions indicated in tender documents for certain elements of the Works, taking into consideration the
comparative specialized advantage of potential tenderers.

6. The Procuring Entity should provide a description of the selected parts of the Works with appropriate reference to
Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating that the alternative
solutions shall be at least structurally and functionally equivalent to the basic design parameters and Specifications.

7. Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the
Procuring Entity, including drawings, design calculations, technical specifications, breakdown of prices, proposed
construction methodology, and other relevant details. Technical alternatives permitted in this manner shall be
considered by the Procuring Entity each on its own merits and independently of whether the tenderer has priced
the item as described in the Procuring Entity's design included with the tender documents.

SECTION VII - DRAWINGS

Note A list of drawings should be inserted here. The actual drawings including Site plans should be annexed in a separate
booklet.
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PART III - THE CONDITIONS OF
CONTRACT AND CONTRACT
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC)

[Name of Procuring Entity]
[Name of Contract]

[Architect Name and Address]

General Conditions of Contract

1 GENERALPROVISIONS

11  Definitions

In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated below.
Words indicating persons or parties include corporations and other legal entities, except where the context requires

otherwise.

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and completion
of the Works and the remedying of any defects.

“Base Date” means a date 30 day prior to the submission of tenders.
“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender.
“Completion Date” means the date of completion of the Works as certified by the Engineer.

“Contract Price” means the price defined in the contract and thereafter as adjusted in accordance with the provisions of
the Contract.

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the
Agreement Form and signed by the parties including all attachments and appendices thereto and all documents

incorporated by reference therein to execute, complete, and maintain the Works.

“Contractor's Documents” means the calculations, computer programs and other software, progress reports, drawings,
manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the Contract.

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution and
completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes Temporary
Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things intended to form or forming part of
the Permanent Works.

“Contractor’s Personnel” means the Contractor's Representative and all personnel whom the Contractor utilizes on Site,
who may include the staff, labor and other employees of the Contractor and of each Subcontractor; and any other
personnel assisting the Contractor in the execution of the Works.

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time to
time by the Contractor who acts on behalf of the Contractor.

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity.

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site, including
overhead and similar charges, but does not include profit.

“Day” means a calendar day and “year” means 365 days.

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and plant.
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“Defect” means any part of the Works not completed in accordance with the Contract.
“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the Contractor.

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the
Completion Date, within which the contractor is liable for any defects that may develop in the handed over works.

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case maybe) under
Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends over the days stated in the
Special Conditions of Contract.

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified drawings
issued by (or on behalf of) the Procuring Entity in accordance with the Contract.

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final Payment
Certificate].

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment Certificate].
“Force Majeure” is defined in Clausel9 [Force Majeure].

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract Price is
payable, but not the Local Currency.

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate.

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment], other
than the Final Payment Certificate.

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted public
authority.

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, including any
annexed memoranda comprising agreements between and signed by both Parties.

“Local Currency” means the currency of Kenya.

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works,
including the supply-only materials (if any) to be supplied by the Contractor under the Contract.

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 indicating its
dissatisfaction and intention to commence arbitration.

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special Conditions of
Contract which constitute Part A of the Special Conditions.

“Party” means the Procuring Entity or the Contractor, as the context requires.

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. “Performance

Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. “Performance Security”
means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security]. “Permanent Works” means the
permanent works to be executed by the Contractor under the Contract.

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent Works,
including vehicles purchased for the Procuring Entity and relating to the construction or operation of the Works.

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the
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Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but does not
include Plant which has not been taken over by the Procuring Entity.

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and other
employees of the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, by the
Procuring Entity or the Engineer, as Procuring Entity's Personnel.

“Procuring Entity” means the Entity named in the Special Conditions of Contract.

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person appointed by
the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is responsible for
supervising the execution of the Works and administering the Contract and shall be an “Architect” or a “Quantity
Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under
Engineers Registration Act Cap 530.

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the Contract
and named in the Special Conditions of Contract, or other person appointed from time to time by the Procuring Entity
and notified to the Contractor

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution of
any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional Sums].

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money].

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form of
Tender, as included in the Contract.

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any)

“Site Investigation Reports” are those reports that may be included in the tendering documents which a ref actual and
interpretative about the surface and sub-surface condition sat the Site.

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, and to
which Plant and Materials are to be delivered, and any other places as may be specified in the Contract as forming part of
the Site.

“Specification” means the document entitled specification, as included in the Contract, and any additions and
modifications to the specification in accordance with the Contract. Such document specifies the Works.

“Start Date” or “Commencement Date “is the latest date when the Contractor shall commence execution of the Works.
It does not necessarily coincide with the Site possession date(s).

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract Price
and Payment], for a payment certificate.

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a subcontractor,
for a part of the Works.

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over].

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on Site for
the execution and completion of the Permanent Works and the remedying of any defects.

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which are needed for
p y g Y
construction or installation of the Works.

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of Tender,
as included in the Contract.

Page 97 of 186 May, 2022



Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in accordance
with the Specification after the Works or a Section (as the case may be) are taken over by the Procuring Entity.

“Tests on Completion” means the tests which are specified in the Contractor agreed by both Parties or instructed as a
Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or a Section (as the case may
be) are taken over by the Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in the
Special Conditions of Contract (with any extension calculated from the Commencement Date.

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13 [Variations
and Adjustments].

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to
Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary Works, or either of them as
appropriate.

1.2 Interpretation

In the Contract, except where the context requires otherwise:

a)  Words indicating one gender include all genders;

b) words indicating the singular also include the plural and words indicating the plural also include the
singular;

¢) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in
writing;

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting in a
permanent record; and

The marginal words and other headings shall not be taken into consideration in the interpretation of these
Conditions.

1.3 Communications
131 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, determinations,
notices, requests and discharges, these communications shall be:
a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of the
agreed systems of electronic transmission as stated in the Special Conditions of Contract; and
b) delivered, sent or transmitted to the address for the recipient's communications as stated in the Special
Conditions of Contract. However:

i) if the recipient gives notice of another address, communications shall thereafter be delivered accordingly;
and

i) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the
address from which the request was issued.

132 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a Party,
by the other Party or the Engineer, a copy shall be sent to the Architect or the other Party, as the case may be.

1.4 Law and Language

141 The Contract shall be governed by the laws of Kenya.

142 The ruling language of the Contract shall be English.

1.5 Priority of Documents

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of
interpretation, the priority of the documents shall be in accordance with the following sequence:
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1.6

1.7

1.8

181

182

183

184

1.9

191

192

a) The Contract Agreement,

b)  The Letter of Acceptance,

9) The Special Conditions — Part A,

d)  the Special Conditions — Part B

e) the General Conditions of Contract

f) the Form of Tender,

g)  the Specifications and Bills of Quantities

h)  the Drawings, and

1) the Schedules and any other documents forming part of the Contract.

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary clarification or
instruction.

Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract
Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon the
form annexed to the Special Conditions. The costs of stamp duties and similar charges (if any) imposed by law in
connection with entry into the Contract Agreement shall be borne by the Procuring Entity.

Assignment

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the
Contract. However, the contractor:

a)  May as sign the whole or any part with the prior consent of the Procuring Entity, and
b)  may, as security in favor of a bank or financial institution, assign its right to moneys due, or to become due,
under the Contract.

Care and Supply of Documents

The Specifications and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise stated
in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities shall be
supplied to the Contractor, who may make or request further copies at the cost of the Contractor.

Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken over
by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the Architect two
copies of each of the Contractor's Documents.

The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the
Contractor's Documents (if any), the Drawings and Variations and other communications given under the Contract.
The Procuring Entity's Personnel shall have the right of access to all these documents at all reasonable times.

If a Party becomes aware of an error or defect in a document which was prepared for use in executing the Works,
the Party shall promptly give notice to the other Party of such error or defect.

Timely provision of Drawings or Instructions

The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted if any
necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be reasonable.
The notice shall include details of the necessary drawing or instruction, details of why and by when it should be
issued, and the nature and amount of the delay or disruption likely to be suffered if it is late.

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details, the
Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's
Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
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193

194

1.10

1101

1.102

1103

1.11

1.12

1121

1122

1.13

b) payment of any other associated costs accrued, which shall be included in the Contract Price.

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor,
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall not
be entitled to such extension of time, or costs accrued.

Procuring Entity's Use of Contractor's Documents

As agreed between the Parties, the Contractor shall retain the copyright and other intellectual property rights in
the Contractor's Documents and other design documents made by (or on behalf of) the Contractor.

The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents,
including making and using modifications of them. This license shall:

a)  apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the Works,

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate the
Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting,
repairing and demolishing the Works, and

¢) in the case of Contractor's Documents which are in the form of computer programs and other software,
permit their use on any computer on the Site and other places as envisaged by the Contract, including
replacements of any computers supplied by the Contractor.

The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not,
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the
Procuring Entity for purposes other than those permitted under Sub-Clause 1.10.2.

Contractor's Use of Procuring Entity's Documents

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual property
rights in the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity.
The Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes of the
Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to a third
party by the Contractor, except as necessary for the purposes of the Contract.

Confidential Details

The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The confidentiality
shall survive termination or completion of the contract. They shall disclose all such confidential and other
information as may be reasonably required in order to verify compliance with the Contract and allow its proper
implementation.

The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private and
confidential, except to the extent necessary to carry out their respective obligations under the Contract or to
comply with applicable Laws. Each of them shall not publish or disclose any particulars of the Works prepared
by the other Party without the previous agreement of the other Party. However, the Contractor shall be permitted
to disclose any publicly available information, or information otherwise required to establish his qualifications
to compete for other projects.

Compliance with Laws

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in the
Special Conditions of Contract:

a)  The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit or similar
permission for the Permanent Works, and any other permissions described in the Specifications as having
been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify and hold the
Contractor harmless against and from the consequences of any failure to do so; and
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1.14

1.15

21

211

212

213

214

215

b)  the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and
approvals, as required by the Laws in relation to the execution and completion of the Works and the
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless
against and from the consequences of any failure to do so, unless the Contractor is impeded to accomplish
these actions and shows evidence of its diligence.

Joint and Several Liability

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated grouping
of two or more persons:

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the performance
of the Contract;

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the Contractor
and each of these persons; and

¢) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring Entity.

Inspections and Audit by the Procuring Entity

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit and shall
cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority, Procuring
Entity and/or persons appointed or designated by the Government of Kenya to inspect the Site and/or the accounts
and records relating to the procurement process, selection and/or contract execution, and to have such accounts
and records audited by auditors appointed by the Procuring Entity if requested by the Procuring Entity. The
Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-Clause 15.6 (Fraud and
Corruption) which provides, inter alia, that acts intended to materially impede the exercise of the Procuring
Entity's inspection and audit rights constitute a prohibited practice subject to contract termination (as well as to a
determination of in eligibility pursuant to the Procuring Entity's prevailing sanctions procedures).

THE PROCURING ENTITY
Right of Access to the Site

The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within the
time (or times) stated in the Special Conditions of Contract. The right and possession may not be exclusive to
the Contractor. If, under the Contract, the Procuring Entity is required to give (to the Contractor) possession of
any foundation, structure, plant or means of access, the Procuring Entity shall do so in the time and manner stated
in the Specification. However, the Procuring Entity may withhold any such right or possession until the
Performance Security has been received.

If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor right
of access to, and possession of, the Site within such times as required to enable the Contractor to proceed without
disruption in accordance with the programme submitted under Sub-Clause 8.3 [Programme].

If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any such

right or possession within such time, the Contractor shall give notice to the Architect and shall be entitled subject

to Sub-Clause 20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension
of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the Contractor,

including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall not
be entitled to such extension of time, Cost or profit.
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31
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312

313

314

315

Permits, Licenses or Approvals

The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow the
Contractor to obtain properly:

a)  Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and
b) any permits, licenses or approvals required by the Laws of Kenya:

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws],
i1) for the delivery of Goods, including clearance through customs, and
ii1) for the export of Contractor's Equipment when it is removed from the Site.

Procuring Entity’s Personnel

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the Procuring
Entity's other contractor son the Site:

a)  co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and

b) take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) and (c)
of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment].

Procuring Entity's Financial Arrangements

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the
Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance with Clausel4
[Contract Price and Payment].

THE ENGINEER
Architect Duties and Authority

The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the Contract.
The Architect staff shall include suitably qualified Assistants and other professionals who are competent to carry
out these duties. The Architect Name and Address shall be provided in the Special Conditions of Contract.

The Architect shall have no authority to amend the Contract.

The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be implied
from the Contract. If the Architect is required to obtain the approval of the Procuring Entity before exercising a
specified authority, the requirements shall be as stated in the Special Conditions of Contract. The Procuring
Entity shall promptly inform the Contractor of any change to the authority attributed to the Engineer.

However, whenever the Architect exercises a specified authority for which the Procuring Entity's approval is
required, then (for the purposes of the Contract) the contractor shall require the Architect to provide evidence of
such approval before complying with the instruction.

Except as otherwise stated in these Conditions:

a)  Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the Architect
shall be deemed to act for the Procuring Entity;

b)  the Architect has no authority to relieve either Party of any duties, obligations or responsibilities under the
Contract;

¢) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, test,
or similar act by the Architect (including absence of disapproval) shall not relieve the Contractor from any
responsibility he has under the Contract, including responsibility for errors, omissions, discrepancies and
non-compliances; and

d) any act by the Architect in response to a Contractor's request shall be notified in writing to the Contractor
within 14 days of receipt.
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32
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33

331
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The following provisions shall apply:

The Architect shall obtain the specific approval of the Procuring Entity before taking action under the-following
Sub-Clauses of these Conditions:

a)  Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b)  Sub-Clause 13.1: instructing a Variation, except;
i) In an emergency situation as determined by the Engineer, or

i1) If such a Variation would increase the Accepted Contract Amount by less than the percentage specified
in the Special Conditions of Contract.

¢)  Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance with Sub
Clause 13.1 or 13.2.

d)  Sub-Clausel3.4: Specifying the amount payable in each of the applicable three currencies.

Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without relieving
the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor to execute all
such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or reduce the risk.
The Contractor shall forth with comply, despite the absence of approval of the Procuring Entity, with any such
instruction of the Engineer. The Architect shall determine an addition to the Contract Price, in respect of such
instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, with a copy to the Procuring
Entity.

Delegation by the Engineer

The Architect may from time to time assign duties and delegate authority to assistants and may also revoke such
assignment or delegation. These assistants may include a resident Engineer, and/or independent inspectors
appointed to inspect and/ or test items of Plant and/or Materials. The assignment, delegation or revocation shall
be in writing and shall not take effect until copies have been received by both Parties. However, unless otherwise
agreed by both Parties, the Architect shall not delegate the authority to determine any matter in accordance with
Sub-Clause 3.5 [Determinations].

Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized to
issue instructions to the Contractor to the extent defined by the delegation. Any approval, check, certificate,
consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in
accordance with the delegation, shall have the same effect as though the act had been an act of the Engineer.
However:

a)  Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall therefore
not prejudice the right of the Architect to reject the work, Plant or Materials;

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer the
matter to the Engineer, who shall promptly confirm, reverse or vary the determination or instruction.

Instructions of the Engineer

The Architect may issue to the Contractor (at any time) instructions and additional or modified Drawings which
may be necessary for the execution of the Works and the remedying of any defects, all in accordance with the
Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom the
appropriate authority has been delegated under Clause 3.2.1.

The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any matter
related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Architect or a
delegated assistant:

a)  Gives an oral instruction,

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two
working days after giving the instruction, and
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¢) does not reply by issuing a written rejection and/or instruction within two working days after receiving the
confirmation,

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the case
may be).

Replacement of the Engineer

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days before
the intended date of replacement, give notice to the Contractor of the name, address and relevant experience of
the intended person to replace the Engineer.

Determinations

Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-Clause3.5 to
agree or determine any matter, the Architect shall consult with each Party in an endeavor to reach agreement. If
agreement is not achieved, the Architect shall make a fair determination in accordance with the Contract, taking
due regard of all relevant circumstances.

The Architect shall give notice to both Parties of each agree mentor determination, with supporting particulars,
within 30 days from the receipt of the corresponding claim or request except when otherwise specified. Each Party
shall give effect to each agreement or determination unless and until revised under Clause 20 [Claims, Disputes
and Arbitration].

THE CONTRACTOR

Contractor's General Obligations

The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in
accordance with the Contract and with the Architect instructions, ands hall remedy any defects in the Works.

The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all Contractor's
Personnel, Goods, consumables and other things and services, whether of a temporary or permanent nature,
required in and for this design, execution, completion and remedying of defects.

All equipment, material, and services to be incorporated in or required for the Works shall have their origin in any
eligible source country.

The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all methods
of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible for all
Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is required
for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the design or
specification of the Permanent Works.

The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods which
the Contractor proposes to adopt for the execution of the Works. No significant alteration to these arrangements
and methods shall be made without this having previously been notified to the Engineer.

If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless otherwise
stated in the Special Conditions:

a)  The Contractor shall submit to the Architect the Contractor's Documents for this part in accordance with the
procedures specified in the Contract;

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be written
in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall include
additional information required by the Architect to add to the Drawings for co-ordination of each Party's
designs;

¢) the Contractor shall be responsible for this part and it shall, when the Works are completed, befit for such
purposes for which the part is intended as are specified in the Contract; and

d)  prior to the commencement of the Tests on Completion, the Contractor shall submit to the Architect the “as-
built” documents and, if applicable, operation and maintenance manuals in accordance with the
Specification and in sufficient detail for the Procuring Entity to operate, maintain, dismantle, reassemble,
adjust and repair this part of the Works. Such part shall not be considered to be completed for the purposes
of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until these documents and

Page 104 of 186 May, 2022



Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

42

421

422

423

424

425

426

427

43

431

432

433

434

435

436

manuals have been submitted to the Engineer.
Performance Security

The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated in
the Special Conditions of Contract and denominated in the currency (ies) of the Contract or in a freely
convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Special Conditions of
Contract, this Sub-Clause shall not apply.

The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving the
Notification of Award and shall send a copy to the Engineer. The Performance Security shall be issued by a
reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions, as stipulated
by the Procuring Entity in the Special Conditions of Contract, or in another form approved by the Procuring Entity.

The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has
executed and completed the Works and remedied any defects. If the terms of the Performance Security specify its
expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date 30 days
prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the Works have
been completed and any defects have been remedied.

The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which the
Procuring Entity is entitled under the Contract.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses and
expenses (including legal fees and expenses) resulting from a claim under the Performance Security to the extent
to which the Procuring Entity was not entitled to make the claim.

The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving a copy
of the Taking-Over Certificate.

Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an addition
or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a result of a Variation,
amounting to more than 25 percent of the portion of the Contract Price payable in a specific currency, the
Contractor shall at the Architect request promptly increase, or may decrease, as the case may be, the value of the
Performance Security in that currency by an equal percentage.

Contractor's Representative

The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act on
the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address shall be provided
in the Special Conditions of Contract.

Unless the Contractor's Representative is mamed in the Contract, the Contractor shall, prior to the
Commencement Date, submit to the Architect for consent the name and particulars of the person the Contractor
proposes to appoint as Contractor's Representative. If consent is withheld or subsequently revoked in terms of
Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as Contractor's Representative, the
Contractor shall similarly submit the name and particulars of another suitable person for such appointment.

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's
Representative or appoint are placement.

The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of the
Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution of the
Works, a suitable replacement person shall be appointed, subject to the Architect prior consent, and the Architect
shall be notified accordingly.

The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3
[Instructions of the Engineer].

The Contractor's Representative may delegate any powers, functions and authority to any competent person, and
may at any time revoke the delegation. Any delegation or revocation shall not take effect until the Architect has
received prior notice signed by the Contractor's Representative, naming the person and specifying the powers,
functions and authority being delegated or revoked.
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The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clausel .4
[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the
Contractor shall make competent interpreters available during all working hours in a number deemed sufficient
by the Engineer.

Sub-contractors

The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract the works
as provided in Clause 34.2.

The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as if

they were the acts or defaults of the Contractor. Unless otherwise stated in the Special Conditions:

a)  The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a subcontract
for which the Subcontractor is named in the Contract;

b)  The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors;

¢) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of the
commencement of each Subcontractor's work, and of the commencement of such work on the Site; and

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the subcontract
to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of Subcontract] (if or
when applicable) or in the event of termination under Sub-Clause 15.2 [Termination by Procuring Entity].

The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 [Confidential
Details] apply equally to each Subcontractor.

Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya to be
appointed as Subcontractors.

Assignment of Benefit of Subcontract

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and the
Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the Procuring
Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor shall have no
liability to the Procuring Entity for the work carried out by the Subcontractor after the assignment takes effect.

Co-operation

The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate opportunities
for carrying out work to:

a)  The Procuring Entity's Personnel,
b)  Any other contractors employed by the Procuring Entity, and

¢)  The personnel of any legally constituted public authorities, who may be employed in the execution on or
near the Site of any work not included in the Contract.

Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to suffer delays
and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may include the use of
Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the Contractor.

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation,
structure, plant or means of access in accordance with Contractor's Documents, the Contractor shall submit such
documents to the Architect in the time and manner stated in the Specification.

Setting Out of the Works
The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in the
Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all parts of

the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works.

The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but the
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Contractor shall use reasonable efforts to verify their accuracy before they are used.

If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an error in these
items of reference, and an experienced contractor could not reasonably have discovered such error and avoided
this delay and/ or Cost, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause
20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such costs accrued, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine (i) whether and (if so) to what extent the error could not reasonably have been discovered, and
(i1) the matters described in sub-paragraphs (a) and (b) above related to this.

Safety Procedures

The Contractor shall:

a)  Comply with all applicable safety regulations,

b) Take care for the safety of all persons entitled to be on the Site,

¢) Usereasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid danger to
these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under
Clause 10 [Procuring Entity's Taking Over], and

e) provide any Temporary Works (including roadways, footways, guards and fences) which may be necessary,
because of the execution of the Works, for the use and protection of the public and of owners and occupiers
of adjacent land.

Quality Assurance

The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements of the
Contract. The system shall be in accordance with the details stated in the Contract. The Architect shall be entitled
to audit any aspect of the system.

Details of all procedures and compliance documents shall be submitted to the Architect for information before
each design and execution stage is commenced. When any document of a technical nature is issued to the
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself.

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, obligations or
responsibilities under the Contract.

Site Data

The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date, all
relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site, including
environmental aspects. The Procuring Entity shall similarly make available to the Contractor all such data which
come into the Procuring Entity's possession after the Base Date. The Contractor shall be responsible for
interpreting all such data.

To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have
obtained all necessary information as to risks, contingencies and other circumstances which may influence or
affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and examined
the Site, its surroundings, the above data and other available information, and to have been satisfied before
submitting the Tender as to all relevant matters, including (without limitation):

a)  The form and nature of the Site, including sub-surface conditions,
b) the hydrological and climatic conditions,

c) the extent and nature of the work and Goods necessary for the execution and completion of the Works and
the remedying of any defects,

d) the Laws, procedures and labour practices of Kenya, and
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e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water and
other services.

Sufficiency of the Accepted Contract Amount

The Contractor shall be deemed to:
a)  Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and

b)  have based the Accepted Contract Amount on the data, interpretations, necessary information, inspections,
examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site Data].

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations
under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper
execution and completion of the Works and the remedying of any defects.

Unforeseeable Physical Conditions

In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical
obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including sub-
surface and hydrological conditions but excluding climatic conditions.

If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the
Contractor shall give notice to the Architect as soon as practicable.

This notice shall describe the physical conditions, so that they can be inspected by the Architect and shall set out
the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue executing the
Works, using such proper and reasonable measures as are appropriate for the physical conditions, and shall comply
with any instructions which the Architect may give. If an instruction constitutes a Variation, Clause 13 [Variations
and Adjustments] shall apply.

If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a
notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject to
notice under Sub-Clause 20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost, which shall be included in the Contract Price.

Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to what
extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs (a) and (b)
above related to this extent.

However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect may also
review whether other physical conditions in similar parts of the Works (if any) were more favorable than could
reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that these more
favorable conditions were encountered, the Architect may proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine the reductions in Cost which were due to these conditions, which may be
included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all adjustments
under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in similar parts of
the Works, shall not result in a net reduction in the Contract Price.

The Architect shall take account of any evidence of the physical conditions foreseen by the Contractor when
submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the Contractor's
interpretation of any such evidence.

Rights of Way and Facilities
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Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and possession
of the Site including special and/or temporary rights-of-way which are necessary for the Works. The Contractor
shall obtain, at his risk and cost, any additional rights of way or facilities outside the Site which he may require
for the purposes of the Works.

Avoidance of Interference

The Contractor shall not interfere unnecessarily or improperly with:
a)  The convenience of the public, or

b)  The access to and use and occupation of all roads and foot paths, irrespective of whether they are public or
in the possession of the Procuring Entity or of others.

The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses and
expenses (including legal fees and expenses) resulting from any such unnecessary or improper interference.

Access Route

The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes to the
Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from being damaged
by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper use of
appropriate vehicles and routes.

Except as otherwise stated in these Conditions:

a)  The Contractor shall (as between the Parties) be responsible for any maintenance which may be required
for his use of access routes;

b)  the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any
permission which may be required from the relevant authorities for his use of routes, signs and directions;

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise of
any access route;

d) the Procuring Entity does not guarantee the suitability or availability of particular access routes; and

e)  Costs due to non-suitability or non-availability, for the use required by the Contractor, of access routes
shall be borne by the Contractor.

Transport of Goods

Unless otherwise stated in the Special Conditions:

a)  the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant or a
major item of other Goods will be delivered to the Site;

b)  the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing and
protecting all Goods and other things required for the Works; and

¢) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from the transport of Goods and shall negotiate
and pay all claims arising from their transport.

Contractor's Equipment

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, Contractor's
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall not
remove from the Site any major items of Contractor's Equipment without the consent of the Engineer. However,
consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site.

Protection of the Environment

The contractor shall comply with the applicable environmental laws, regulations and policies.

The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to limit
damage and nuisance to people and property resulting from pollution, noise and other results of his operations.

The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's activities shall
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not exceed the values stated in the Specification or prescribed by applicable Laws.

Electricity, Water and Gas

The Contractor shall, except as stated below, be responsible for the provision of all power, water and other services
he may require for his construction activities and to the extent defined in the Specifications, for the tests.

The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas and
other services as may be available on the Site and of which details and prices are given in the Specifications. The
Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these services and for
measuring the quantities consumed.

The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined by
the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity.

Procuring Entity's Equipment and Free-Issue Materials

The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the Contractor
in the execution of the Works in accordance with the details, arrangements and prices stated in the Specification.
Unless otherwise stated in the Specification:

a)  The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that

b)  the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it.

The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's Equipment
shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and
Sub-Clause3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity.

The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the details
stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at the time and
place specified in the Contract. The Contractor shall then visually inspect them and shall promptly give notice to
the Architect of any shortage, defect or default in these materials. Unless otherwise agreed by both Parties, the
Procuring Entity shall immediately rectify the notified shortage, defector default.

After this visual inspection, the free-issue materials shall come under the care, custody and control of the
Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the Procuring
Entity of liability for any shortage, defect or default not apparent from a visual inspection.

Progress Reports

Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the
Contractor and submitted to the Architect in six copies. The first report shall cover the period up to the end
of the first calendar month following the Commencement Date. Reports shall be submitted monthly
thereafter, each within 7 days after the last day of the period to which it relates.

Reporting shall continue until the Contractor has completed all work which is known to be outstanding at
the completion date stated in the Taking-Over Certificate for the Works. Each report shall include:

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and
including these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

b)  photographs showing the status of manufacture and of progress on the Site;

¢) for the manufacture of each main item of Plant and Materials, the name of the manufacturer,
manufacture location, percentage progress, and the actual or expected dates of:

1) commencement of manufacture,
i1)  Contractor's inspections,
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i) tests, and
iv)  shipment and arrival at the Site;

d)  the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];

e)  copies of quality assurance documents, test results and certificates of Materials;

f)  list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under Sub-
Clause 20.1 [Contractor's Claims];

g) safety statistics, including details of any hazardous incidents and activities relating to environmental
aspects and public relations; and

h)  comparison so factual and planned progress, with details of any events or circumstances which may
jeopardize the completion in accordance with the Contract, and the measures being (or to be) adopted
to overcome delays.

Security of the Site

Unless otherwise stated in the Special Conditions:
a)  The Contractor shall be responsible for keeping unauthorized persons off the Site, and

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's Personnel;
and to any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as
authorized personnel of the Procuring Entity's other contractors on the Site.

Contractor's Operations on Site

The Contractor shall confine his operations to the Site, and to any additional areas which may be obtained
by the Contractor and agreed by the Architect as additional working areas. The Contractor shall take all
necessary precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and these
additional areas, and to keep them off adjacent land.

During the execution of the Works, the Contractor shall keep the Site free from all unnecessary obstruction
and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor shall clear
away and remove from the Site any wreckage, rubbish and Temporary Works which are no longer required.

Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part of
the Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus material,
wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and the Works in
a clean and safe condition. However, the Contractor may retain on Site, during the Defects Notification
Period, such Goods as are required for the Contractor to fulfil obligations under the Contract.

Fossils

All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or
archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity. The
Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from removing or
damaging any of these findings.

The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall issue
instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with the
instructions, the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub- Clause
20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost, which shall be included in the Contract Price.
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

NOMINATED SUBCONTRACTORS

Definition of “nominated Subcontractor”
In this Contract, “nominated Subcontractor’” means a Subcontractor:
a)  Who is nominated by the Procuring Entity, or

b)  Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification].
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Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the
Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with supporting
particulars. An objection shall be deemed reasonable if it arises from (among other things) any of the following
matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and from the
consequences of the matter:

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or
financial strength;

b)  the nominated Subcontractor does not accept to indemnify the Contractor against and from any negligence
or misuse of Goods by the nominated Subcontractor, his agents and employees; or

¢) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the
subcontracted work (including design, if any), the nominated Subcontractor shall:

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to discharge
his obligations and liabilities under the Contract;

i1) indemnify the Contractor against and from all obligations and liabilities arising under or in connection
with the Contract and from the consequences of any failure by the Subcontractor to perform these
obligations or to fulfil these liabilities, and

ii1) be paid only if and when the Contractor has received from the Procuring Entity payments for sums due
under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated Subcontractors].

Payments to nominated Subcontractors

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated Subcontractor's
invoices approved by the Contractor which the Architect certifies to be due in accordance with the subcontract.
These amounts plus other charges shall be included in the Contract Price in accordance with sub-paragraph (b) of
Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of Payments].

Evidence of Payments

Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the
Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor has received
all amounts due in accordance with previous Payment Certificates, less applicable deductions for retention or
otherwise. Unless the Contractor:

(a)  Submits this reasonable evidence to the Engineer, or

(b) i)  Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or refuse to
pay these amounts, and

i)  Submits to the Architect reasonable evidence that the nominated Subcontractor has been notified of

the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, direct to the
nominated Subcontractor, part or all of such amounts previously certified (less applicable deductions)
as are due to the nominated Subcontractor and for which the Contractor has failed to submit the
evidence described in sub-paragraphs (a) or (b) above. The Contractor shall then repay, to the
Procuring Entity, the amount which the nominated Subcontractor was directly paid by the Procuring
Entity.

STAFF AND LABOR

Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement of all
staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate, housing. The
Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor with appropriate
qualifications and experience from sources within Kenya.

Rates of Wages and Conditions of Labor

The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those
established for the trade or industry where the work is carried out. If no established rates or conditions are
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general
level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar to that of
the Contractor.
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The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in Kenya
in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the Laws of
Kenya for the time being in force, and the Contractor shall perform such duties in regard to such deductions there
of as may be imposed on him by such Laws.

Persons in the Service of Procuring Entity

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's
Personnel.

Labour Laws

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel, including
Laws relating to their employment, employment of children, health, safety, welfare, immigration and emigration,
and shall allow them all their legal rights. The Contractor shall require his employees to obey all applicable Laws,
including those concerning safety at work.

Working Hours

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working hours

stated in the Special Conditions of Contract, unless:

a)  Otherwise stated in the Contract,

b) The Architect gives consent, or

¢) The work is unavoidable, or necessary for the protection of life or property or for the safety of the Works, in
which case the Contractor shall immediately advise the Engineer, provided that work done outside the
normal working hours shall be considered and paid for as overtime.

Facilities for Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also provide
facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall not permit any
of the Contractor's Personnel to maintain any temporary or permanent living quarters within the structures forming
part of the Permanent Works.

Health and Safety

The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the
Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure that medical
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made for all
necessary welfare and hygiene requirements and for the prevention of epidemics.

The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and
protection against accidents. This person shall be qualified for this responsibility and shall have the authority to
issue instructions and take protective measures to prevent accidents. Throughout the execution of the Works, the
Contractor shall provide whatever is required by this person to exercise this responsibility and authority.

The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its occurrence. The
Contractor shall maintain records and make reports concerning health, safety and welfare of persons, and damage
to property, as the Architect may reasonably require.

The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases via an
approved service provider and shall undertake such other measures taken to reduce the risk of the transfer of these
diseases between and among the Contractor's Personnel and the local community, to promote early diagnosis and
to assist affected individuals.

Contractor's Superintendence
Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's obligations,

the Contractor shall provide all necessary superintendence to plan, arrange, direct, manage, inspect and test the
work.
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Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language for
communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out
(including the methods and techniques required, the hazards likely to be encountered and methods of preventing
accidents), for the satisfactory and safe execution of the Works.

Contractor's Personnel

The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective trades or
occupations. The Contractors Key personnel shall be named in the Special Conditions of Contract. The Architect
may require the Contractor to remove (or cause to be removed) any person employed on the Site or Works,
including the Contractor's Representative if applicable, who:

a)  Persists in any misconduct or lack of care,

b)  Carries out duties in competently or negligently,

c) fails to conform with any provisions of the Contract,

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or

e) Dbased on reasonable evidence, is determined to have engaged in Fraud and Corruption during the
execution of the Works.

If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person.
Records of Contractor's Personnel and Equipment

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's Personnel
and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar month, in a form
approved by the Engineer, until the Contractor has completed all work which is known to be outstanding at the
completion date stated in the Taking-Over Certificate for the Works.

Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly

conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and property
on and near the Site.

Foreign Personnel

The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are no Kenyans
with the required skills.

The Contractor shall be responsible for the return of any foreign personnel to the place where they were recruited
or to their domicile. In the event of the death in Kenya of any of these personnel or members of their families, the
Contractor shall similarly be responsible for making the appropriate arrangements for their return or burial.

Supply of Water

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking and
other water for the use of the Contractor's Personnel.

Measures against Insect and Pest Nuisance

The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel employed on
the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply with
all the regulations of the local health authorities, including use of appropriate insecticide.

Alcoholic Liquor or Drugs

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, give, barter
or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter or disposal
thereof by Contractor's Personnel.

Prohibition of Forced or Compulsory Labour
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The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily performed,
that is exacted from an individual under threat of force or penalty, and includes any kind of involuntary or
compulsory labor, such as indentured labor, bonded labor or similar labor-contracting arrangements.

Prohibition of Harmful Child Labor

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental,
spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions for employment
of minors, the Contractor shall follow those laws applicable to the Contractor. Children below the age of 18 years
shall not be employed in dangerous work.

Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The records
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details to
be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment].

Workers' Organizations

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join
workers' organizations of their choosing without interference.

Non-Discrimination and Equal Opportunity

The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment and
shall not discriminate with respect to aspects of the employment relationship, including recruitment and hiring,
compensation (including wages and benefits), working conditions and terms of employment, access to training,
promotion, termination of employ mentor retirement, and discipline.

PLANT, MATERIALS AND WORKMANSHIP
Manner of Execution

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of Materials,
and all other execution of the Works:

a)  Inthe manner (if any) specified in the Contract,
b) in a proper workman like and careful manner, in accordance with recognized good practice, and

¢)  with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the
Contract.

Samples

The Contractor shall submit the following samples of Materials, and relevant information, to the Architect for
consent prior to using the Material sin or for the Works:

a)  manufacturer's standard samples of Materials and samples specified in the Contract, all at the Contractor's
cost, and

b) additional samples instructed by the Architect as a Variation.
Each sample shall be labeled as to origin and intended use in the Works.
Inspection

The Procuring Entity's Personnel shall at all reasonable times:
a)  Have full access to all parts of the Site and to all places from which natural Materials are being obtained,
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and

b)  during production, manufacture and construction (at the Site and elsewhere), be entitled to examine, inspect,
measure and test the materials and workmanship, and to check the progress of manufacture of Plant and
production and manufacture of Materials.

The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, including
providing access, facilities, permissions and safety equipment. No such activity shall relieve the Contractor from
any obligation or responsibility.

The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up, put out
of sight, or packaged for storage or transport. The Architect shall then either carry out the examination, inspection,
measurement or testing without unreasonable delay, or promptly give notice to the Contractor that the Architect
does not require to do so. If the Contractor fails to give the notice, he shall, if and when required by the Engineer,
uncover the work and there after reinstate and make good, all at the Contractor's cost.

Testing
This Sub-Clause shall apply to all tests specified in the Contract.

Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, documents
and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, and suitably
qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The Contractor shall
agree, with the Engineer, the time and place for the specified testing of any Plant, Materials and other parts of the
Works.

The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified tests,
or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the tested Plant,
Materials or workmanship is not in accordance with the Contract, the cost of carrying out this Variation shall be
borne by the Contractor, notwithstanding other provisions of the Contract.

The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend the tests.
If the Architect does not attend at the time and place agreed, the Contractor may proceed with the tests, unless
otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the Architect
presence.

If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result of a delay

for which the Procuring Entity is responsible, the Contractor shall give notice to the Architect and shall be entitled

subject to Sub-Clause 20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

The Contractor shall promptly forward to the Architect duly certified reports of the tests. When the specified tests
have been passed, the Architect shall endorse the Contractor's test certificate, or issue a certificate to him, to that
effect. If the Architect has not attended the tests, he shall be deemed to have accepted the readings as accurate.

Rejection

If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is found
to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant, Materials or
workmanship by giving notice to the Contractor, with reasons. The Contractor shall then promptly make good the
defect and ensure that the rejected item complies with the Contract.

If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated under the
same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional costs, the
Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the Procuring Entity.
Remedial Work

Notwithstanding any previous test or certification, the Architect may instruct the Contractor to:
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a)  Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract,

b) remove and re-execute any other work which is not in accordance with the Contract, and

¢) execute any work which is urgently required for the safety of the Works, whether because of an accident,
unforeseen able event or otherwise.

The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any)
specified in the instruction, or immediately if urgency is specified under sub-paragraph (c).

If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to payment
for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring
Entity all costs arising from this failure.

If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in accordance
with Clause 15.

Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of the
Procuring Entity at whichever is the earlier of the following times, free from liens and other encumbrances:

a)  When it is incorporated in the Works;

b)  when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10
[Payment for Plant and Materials in Event of Suspension].

Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for:
a)  Natural materials obtained from outside the Site, and

b) the disposal of material from demolitions and excavations and of other surplus material (whether natural
or man-made), except to the extent that disposal are as within the Site are specified in the Contract.

COMMENCEMENT, DELAYS AND SUSPENSION
Commencement of Works

Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the date at
which the following precedent condition shave all been fulfilled and the Architect notification recording the
agreement of both Parties on such fulfilment and instructing to commence the Work is received by the Contractor:

a)  Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by relevant
authorities of Kenya;

b) except if otherwise specified in the Special Conditions of Contract, effective access to and possession of the
Site given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13 [Compliance
with Laws] as required for the commencement of the Works.

¢) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] provided
that the corresponding bank guarantee has been delivered by the Contractor.

If the said Architect instruction is not received by the Contractor within 180 days from his receipt of the Letter of
Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clausel 6.2 [Termination by
Contractor].

The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the
Commencement Date and shall then proceed with the Works with due expedition and without delay.

Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for Completion
for the Works or Section (as the case may be), including:

a)  Achieving the passing of the Tests on Completion, and
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b) completing all work which is stated in the Contract as being required for the Works or Section to be
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the
Works and Sections].

Programme

The Contractor shall submit a detailed time programme to the Architect withinl 4 days after receiving the notice
under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised programme
whenever the previous programme is inconsistent with actual progress or with the Contractor's obligations. Each
programme shall include:

a)  The order in which the Contractor intends to carry out the Works, including the anticipated timing of each
stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to Site,
construction, erection and testing,

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

¢) the sequence and timing of inspections and tests specified in the Contract, and
d) asupporting report which includes:
1) a general description of the methods which the Contractor intends to adopt, and of the major stages, in the
execution of the Works, and
i1) details showing the Contractor's reasonable estimate of the number of each class of Contractor's Personnel
and of each type of Contractor's Equipment, required on the Site for each major stage.

Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the extent
to which it does not comply with the Contract, the Contractor shall proceed in accordance with the programme,
subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be entitled to rely upon
the programme when planning their activities.

The Contractor shall promptly give notice to the Architect of specific probable future events or circumstances
which may adversely affect the work, increase the Contract Price or delay the execution of the Works.

If, at any time, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to comply
with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the Contractor
shall submit a revised programme to the Architect in accordance with this Sub-Clause.

Extension of Time for Completion

The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time for

Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 [Taking Over of the Works

and Sections] is or will be delayed by any of the following causes:

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the Contract,

b) acause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions,

¢) exceptionally adverse climatic conditions,

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or governmental
actions, or

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring
Entity's Personnel, or the Procuring Entity's other contractors.

If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor shall
give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When determining each
extension of time under Sub-Clause 20.1, the Architect shall review previous determinations and may increase,
but shall not decrease, the total extension of time.

Delays Caused by Authorities

If the following conditions apply, namely:

a)  The Contractor has diligently followed the procedures laid down by the relevant legally constituted public
authorities in Kenya,

b)  These authorities delay or disrupt the Contractor's work, and
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c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause of
delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion].

Rate of Progress

If, at any time:

a)  Actual progress is too slow to complete within the Time for Completion, and/or

b)  Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], other
than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the Architect
may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised programme and
supporting report describing the revised methods which the Contractor proposes to adopt in order to expedite
progress and complete within the Time for Completion.

Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which may require
increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the risk and cost
of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, the Contractor
shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the Procuring Entity,
in addition to delay damages (if any) under Sub-Clause 8.7 below.

Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce delays
resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid by the
Procuring Entity, without generating, however, any other additional payment benefit to the Contractor.

Delay Damages

If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to notice
under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this default.
These delay damages shall be the sum stated in the Special Conditions of Contract, which shall be paid for
everyday which shall elapse between the relevant Time for Completion and the date stated in the taking-Over
Certificate. However, the total amount due under this Sub-Clause shall not exceed the maximum amount of delay
damages (if any) stated in the Special Conditions of Contract.

These delay damages shall be the only damages due from the Contractor for such default, other than in the event
of termination under Sub-Clause 15.2 [ Termination by Procuring Entity] prior to completion of the Works. These
damages shall not relieve the Contractor from his obligation to complete the Works, or from any other duties,
obligations or responsibilities which he may have under the Contract.

Suspension of Work

The Architect may at any time instruct the Contractor to suspend progress of part or all of the Works. During such
suspension, the Contractor shall protect, store and secure such part or the Works against any deterioration, loss or
damage.

The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified and is the
responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply.

Consequences of Suspension

If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under Sub-

Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the Architect

and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 [Determinations] to
agree or determine these matters.

The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's failure
to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work].

Payment for Plant and Materials in Event of Suspension
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The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ or Materials
which have not been delivered to Site, if:

a)  The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, and

b)  the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance with
the Architect instructions.

Prolonged Suspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the Contractor
may request the Architect permission to proceed. If the Architect does not give permission within 30 days after
being requested to do so, the Contractor may, by giving notice to the Engineer, treat the suspension as an omission
under Clause 13 [Variations and Adjustments] of the affected part of the Works. If the suspension affects the whole
of the Works, the Contractor may give notice of termination under Sub-Clause 16.2 [ Termination by Contractor].

Resumption of Work

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly examine the
Works and the Plant and Materials affected by the suspension. The Contractor shall make good any deterioration
or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension after receiving
from the Architect an instruction to this effect under Clause 13 [Variations and Adjustments].

TESTS ON COMPLETION
Contractor's Obligations

The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 [Contractor's
General Obligations].

The Contractor shall give to the Architect not less than 21 days' notice of the date after which the Contractor will
be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion shall be
carried out within 14 days after this date, on such day or days as the Architect shall instruct.

In considering the results of the Tests on Completion, the Architect shall make allowances for the effect of any
use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As soon as the
Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified report of the
results of these Tests to the Engineer.

Delayed Tests

If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth
paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable.

If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require the
Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out the Tests
on such day or days within that period as the Contractor may fix and of which he shall give notice to the Engineer.

If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring Entity's
Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on Completion shall then
be deemed to have been carried out in the presence of the Contractor and the results of the Tests shall be accepted
as accurate.

Retesting of related works

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and the
Architect or the Contractor may require the failed Tests, and Tests on Completion on any related work, to be
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repeated under the same terms and conditions.
Failure to Pass Tests on Completion

If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], the
Architect shall be entitled to:

a)  Order further repetition of Tests on Completion under Sub-Clause 9.3; or

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section, reject
the Works or Section (as the case may be), in which event the Procuring Entity shall have the same remedies
as are provided in sub-paragraph (c) of Sub-Clausel 1.4 [Failure to Remedy Defects].

PROCURING ENTITY'S TAKING OVER
Taking Over of the Works and Sections

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by the
Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the matters
described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below, and (ii) a
Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in accordance with this
Sub-Clause.

The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days before
the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are divided into
Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section.

The Architect shall, within 30 days after receiving the Contractor's application:

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or Section were
completed in accordance with the Contract, except for any minor outstanding work and defects which will
not substantially affect the use of the Works or Section for their intended purpose (either until or whilst this
work is completed and these defects are remedied); or

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to enable
the Taking-Over Certificate to be issued. The Contractor shall then complete this work before issuing a
further notice under this Sub-Clause.

If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application within the
period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with the
Contract, the Taking-Over Certificate shall be deemed to have been issued on the last day of that period.

Taking Over of Parts of the Works

The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part of
the Permanent Works.

The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either
specified in the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking-Over
Certificate is issued:

a)  The part which is used shall be deemed to have been taken over as from the date on which it is used,

b)  the Contractor shall cease to be liable for the care of such part as from this date, when responsibility shall
pass to the Procuring Entity, and

¢) ifrequested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part.

After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given the
earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests on Completion. The
Contractor shall carry out these Tests on Completion as soon as practicable before the expiry date of the relevant
Defects Notification Period.

If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works, other
than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give notice to the
Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any such accrued
costs, which shall be included in the Contract Price. After receiving this notice, the Architect shall proceed in
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accordance with Sub-Clause 3.5 [Determinations] to agree or determine this accrued cost.

If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages
thereafter for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for the
remainder of the Section (if any) in which this part is included shall also be reduced. For any period of delay after
the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages shall be
calculated as the proportion which the value of the part so certified bears to the value of the Works or Section (as
the case may be) as a whole. The Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these proportions. The provisions of this paragraph shall only apply to the daily rate of delay
damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum amount of these damages.

Interference with Tests on Completion

If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause for
which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the Works or
Section (as the case may be) on the date when the Tests on Completion would otherwise have been completed.

The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the Tests
on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The Architect
shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance with the
relevant provisions of the Contract.

If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on Completion,
the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's
Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such accrued costs, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

Surfaces Requiring Reinstatement

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall not
be deemed to certify completion of any ground or other surfaces requiring reinstatement.

DEFECTS LIABILITY
Completion of Outstanding Work and Remedying Defects

In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by the
Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period or as soon as
practicable thereafter, the Contractor shall:

a)  complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such
reasonable time as is instructed by the Engineer, and

b)  execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the Procuring
Entity on or before the expiry date of the Defects Notification Period for the Works or Section (as the case
may be).

If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer.
Cost of Remedying Defects

All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and Remedying
Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work is attributable
to:

a)  Any design for which the Contractor is responsible,

b)  Plant, Materials or workmanship not being in accordance with the Contract, or

Page 122 of 186 May, 2022



Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

1122

13

1131

1132

114

1141

1142

115

116

1161

1162

11.7

¢) Failure by the Contractor to comply with any other obligation.

If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly by
(or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply.

Extension of Defects Notification Period

The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension of the
Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a major item
of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they are intended
by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects Notification Period
shall not be extended by more than two years.

If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension of Work]
or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this Clause
shall not apply to any defects or damage occurring more than two years after the Defects Notification Period for
the Plant and/ or Materials would otherwise have expired.

Failure to Remedy Defects

If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the
Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given reasonable notice
of this date.

If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be
executed at the cost of the Contractor under Sub-Clause 11.2[ Cost of Remedying Defects], the Procuring Entity
may (at his option):

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the Contractor

shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 2.5 [Procuring
Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the Procuring Entity in
remedying the defect or damage;

(b) Require the Architect to agree or determine a reasonable reduction in the Contract Price in accordance with

Sub-Clause 3.5 [Determinations]; or

©) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or any

major part of the Works, terminate the Contract as a whole, or in respect of such major part which cannot
be put to the intended use. Without prejudice to any other rights, under the Contractor otherwise, the
Procuring Entity shall then be entitled to recover all sums paid for the Works or for such part (as the case
may be), plus financing costs and the cost of dismantling the same, clearing the Site and returning Plant and
Materials to the Contractor.

Removal of Defective Work

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent, the
Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or damaged.
This consent may require the Contractor to increase the amount of the Performance Security by the full
replacement cost of these items, or to provide other appropriate security.

Further Tests

If the work of remedying of any defector damage may affect the performance of the Works, the Architect may
require the repetition of any of the tests described in the Contract. The requirement shall be made by notice within
14 days after the defect or damage is remedied.

These tests shall be carried out in accordance with the terms applicable to the previous tests, except that they shall
be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying Defects], for the
cost of the remedial work.

Right of Access

Until the Completion Certificate has been issued, the Contractor shall have such right of access to the Works as is
reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring Entity's
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reasonable security restrictions.
Contractor to Search

The Contractor shall, if required by the Engineer, search for the cause of any defect on parts of the works that
have already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the cost of the
Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall be agreed
or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be included in the
Contract Price.

Completion Certificate

Performance of the Contractor's obligations shall not be considered to have been completed until the Architect has
issued the Completion Certificate to the Contractor, stating the date on which the Contractor completed his
obligations under the Contract.

The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the Defects
Liability Period, or as soon thereafter as the Contractor has supplied all the Contractor's Documents and completed
and tested all the Works, including remedying any defects. A copy of the Completion Certificate shall be issued
to the Procuring Entity.

Only the Completion Certificate shall be deemed to constitute acceptance of the Works.

Unfulfilled Obligations

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any
obligation which remains unperformed at that time. For the purposes of determining the nature and extent of
unperformed obligations, the Contract shall be deemed to remain in force.

Clearance of Site

Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's Equipment,
surplus material, wreckage, rubbish and Temporary Works from the Site.

If all these items have not been removed within 30 days after receipt by the Contractor of the Completion
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and
restoring the Site.

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity.

MEASUREMENT AN DEVALUATION
Works to be Measured

The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor shall
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other
particulars detailing the amounts which he considers to be entitled under the Contract.

Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be given to the

Contractor's Representative, who shall:

a) promptly either attend or send another qualified representative to assist the Architect in making the
measurement, and

b) supply any particulars requested by the Engineer.

If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be accepted
as accurate.

Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records,
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and
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agree the records with the Engineer, and shall sign the same when agreed. If the Contractor does not attend, the
records shall be accepted as accurate.

1215  If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the Contractor
shall give notice to the Architect of the respects in which the records are asserted to be inaccurate. After receiving
this notice, the Architect shall review the records and either confirm or vary them and certify the payment of the
undisputed part. If the Contractor does not so give notice to the Architect within 14 days after being requested
to examine the records, they shall be accepted as accurate.

122 Method of Measurement

Except as otherwise stated in the Contract:

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and

b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable
Schedules.

123 Evaluation

1231  Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine the value of work done by evaluating each item of work, applying the
measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the appropriate
rate or price for the item.

1232 For each item of work, the appropriate rate or price for the item shall be the rate or price specified for such item
in the Contractor, if there is no such item, specified for similar work.

1233 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be considered
as included in other rates and prices in the Bill of Quantities and will not be paid for separately.

1234 However, for a new item of work, a new rate or price shall be appropriate for such item of work if:
a)  The work is instructed under Clausel3 [Variations and Adjustments],
b)  no rate or price is specified in the Contract for this item, and

¢) no specified rate or price is appropriate because the item of work is not of similar character, or is not
executed under similar conditions, as any item in the Contract.

1235 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or prices are
relevant for the new item of work, it shall be derived from the reasonable Cost of executing such work, prevailing
market rates, together with profit, taking account of any other relevant matters.

1236  Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a provisional
rate or price for the purposes of Interim Payment Certificates as soon as the concerned work commences.

1237 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not paid
less or more relative to the contract price (which would be the tender price), payment valuation certificates and
variation orders on omissions and additions valued based on rates in the Bill of Quantities or schedule of rates in
the Tender, will be adjusted by a plus or minus percentage. The percentage already worked out during tender
evaluation is worked out as follows: (corrected tender price— tender price)/ tender price X 100.

124 Omissions

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been agreed, if:

a)  The Contractor will incur (or has incurred) cost which, if the work had not been omitted, would have been
deemed to be covered by a sum forming part of the Accepted Contract Amount;

b)  The omission of the work will result (or has resulted) in this sum not forming part of the Contract Price; and

c) this cost is not deemed to be included in the evaluation of any substituted work; then the Contractor shall
give notice to the Architect accordingly, with supporting particulars. Upon receiving this notice, the
Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this cost,
which shall be included in the Contract Price.

3 VARIATIONS AND ADJUSTMENTS
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Right to Vary

Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the Works,
either by an instruction or by a request for the Contractor to submit a proposal. No Variation instructed by the
Architect under this Clause shall in any way vitiate or in validate the Contract.

The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice to the
Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods required for
the Variation, or (ii) such Variation triggers a substantial change in the sequence or progress of the Works. Upon
receiving this notice, the Architect shall cancel, confirm or vary the instruction.

Each Variation may include:

a)  changes to the quantities of any item of work included in the Contract (however, such changes do not
necessarily constitute a Variation),

b) changes to the quality and other characteristics of any item of work,
¢) changes to the levels, positions and/ or dimensions of any part of the Works,
d) omission of any work unless it is to be carried out by others,

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including any
associated Tests on Completion, boreholes and other testing and exploratory work, or

f)  changes to the sequence or timing of the execution of the Works.

The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and until the
Architect instructs after obtaining approval of the Procuring Entity.

Variation Order Procedure

Prior to any Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the nature and
form of such variation. As soon as possible after having received such notice, the Contractor shall submit to the
Engineer:

a) A description of work, if any, to be performed and a programme for its execution, and

b)  the Contractor's proposals for any necessary modifications to the Programme according to Sub-Clause 8.3
or to any of the Contractor's obligations under the Contract, and

¢) the Contractor's proposals for adjustment to the Contract Price.

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the Employer
and the Contractor, decide as soon as possible whether or not the variation shall be carried out. If the Architect
decides that the variation shall be carried out, he shall issue a Variation Order clearly identified as such in
accordance with the Contractor's submission or as modified by agreement.

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the provisions of
Sub-Clause 13.2.2 shall apply.

Disagreement on Adjustment of the Contract Price

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the adjustment

shall be determined in accordance with the rates specified in the Bills of Quantities or Schedule of Daywork

Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are not directly applicable to the specific

work in question, suitable rates shall be established by the Architect reflecting the level of pricing in the Dayworks

Prices. Where rates are not contained in the said Prices, the amount shall be such as is in all the circumstances

reasonable, reflecting a market price. Due account shall be taken of any over-or under-recovery of overheads by

the Contractor in consequence of the variation. The Contractor shall also be entitled to be paid:

a)  The cost of any partial execution of the Works rendered useless by any such variation,

b)  The cost of making necessary alterations to Plant already manufactured or in the course of manufacture or
of any work done that has to be altered in consequence of such a variation,

¢) any additional costs incurred by the Contractor by the disruption of the progress of the Works as detailed
in the Programme, and

d) the net effect of the Contractor's finance costs, including interest, caused by the variation.

The Architect shall on this basis determine the rates or prices to enable on-account payment to be included in
certificates of payment.

Contractor to Proceed
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On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and be bound to
these Conditions in so doing as if such variation was stated in the Contract. The work shall not be delayed pending
the granting of an extension of the Time for Completion or an adjustment to the Contract Price under Sub-
Clause31.3.

Value Engineering

The Contractor may, at any time, submit to the Architect written proposal which (in the Contractor's opinion) will,
if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of executing, maintaining or
operating the Works, (iii) improve the efficiency or value to the Procuring Entity of the completed Works, or

(iv) otherwise be of benefit to the Procuring Entity.

The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-Clause 13.3
[Variation Procedure].

If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent
Works, then unless otherwise agreed by both Parties:
a)  The Contractor shall design this part,

b)  sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and
¢) ifthis change results in a reduction in the contract value of this part, the Architect shall proceed in accordance
with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included in the Contract
Price. This fee shall behalf (50%) of the difference between the following amounts:
i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-Clause
13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost],
and
ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of any
improvement in quality, anticipated life or operational efficiencies.

13.3.4 However, if the amount established in item 13.2.3 (¢) (i) is less than amount established in item 13.2.3 (c (ii), there

1341
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shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more than amount established
in item 13.2.3 (c (i), it shall result in a price variation to the Procuring Entity.

Variation Procedure for Value Engineering proposal

If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writing as soon

as practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting:

a) A description of the proposed work to be performed and a programme for its execution,

b)  the Contractor's proposal for any necessary modifications to the programme according to Sub-Clause 8.3
[Programme] and to the Time for Completion, and

¢) the Contractor's proposal for evaluation of the Variation.

The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value Project
Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shall not delay any
work whilst awaiting a response.

Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued by the
Architect to the Contractor, who shall acknowledge receipt.

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the
Architect instructs or approves otherwise in accordance with this Clause.

Payment in Applicable Currencies

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an adjustment
is agreed, approved or determined as stated above, the amount payable in each of the applicable currencies shall
be specified. For this purpose, reference shall be made to the actual or expected currency proportions of the Cost
of the varied work, and to the proportions of various currencies specified for payment of the Contract Price.

Provisional Sums

Each Provisional Sum shall only be used, in whole or in part, in accordance with the Architect instructions, and
the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include only such
amounts, for the work, supplies or services to which the Provisional Sum relates, as the Architect shall have
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instructed. For each Provisional Sum, the Architect May instruct:

a)  Work to be executed (including Plant, Materials or services to be supplied) by the Contractor and valued
under Sub-Clause 13.3 [Variation Procedure]; and/or

b)  Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as defined
in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be included in the Contract
Price:

i) The actual amounts paid (or due to be paid) by the Contractor, and

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts by applying
the relevant percentage rate (if any) stated in the appropriate Schedule. If there is no such rate, the
percentage rate stated in the Special Conditions of Contract shall be applied.

The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and accounts or
receipts in substantiation.

Page 128 of 186 May, 2022



Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

137

1371

1372

1373

1374

1381

1382

1383

1384

1391

1392

1393

Dayworks

For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a daywork
basis. The work shall then be valued in accordance with the Daywork Schedule included in the Contract, and the
following procedure shall apply. If a Daywork Schedule is not included in the Contract, this Sub-Clause shall not

apply.

Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying for
payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods.

Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor shall
deliver each day to the Architect accurate statements induplicate which shall include the following details of the
resources used in executing the previous day's work:

a)  The names, occupations and time of Contractor's Personnel,

b) the identification, type and time of Contractor's Equipment and Temporary Works, and

¢) the quantities and types of Plant and Materials used.

One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the
Contractor. The Contractor shall then submit priced statements of these resources to the Engineer, prior to their
inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates].

Adjustments for Changes in Legislation

The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a change
in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of existing Laws)
or in the judicial or official governmental interpretation of such Laws, made after the Base Date, which affect the
Contractor in the performance of obligations under the Contract.

If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of these

changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give notice to the

Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

Notwithstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant delay
has already been taken into account in the determination of a previous extension of time and such Cost shall not
be separately paid if the same shall already have been taken into account in the indexing of any inputs to the table
of adjustment data in accordance with the provisions of Sub-Clause 13.8 [Adjustments for Changes in Cost].

Adjustments for Changes in Cost

In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and foreign
currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause shall not apply.

If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the cost of
labor, Goods and other inputs to the Works, by the addition or deduction of the amounts determined by the
formulae prescribed in this Sub-Clause. To the extent that full compensation for any rise or fall in Costs is not
covered by the provisions of this or other Clauses, the Accepted Contract Amount shall be deemed to have
included a mounts to cover the contingency of other rises and falls in costs.

The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance with the
appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for each of the
currencies in which the Contract Price is payable. No adjustment is to be applied to work valued on the basis of
Cost or current prices. The formulae shall be of the following general type:
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Price Adjustment Formula

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If
so provided, the amounts certified in each payment certificate, before deducting for Advance
Payment, shall be adjusted by applying the respective price adjustment factor to the payment
amounts due in each currency. A separate formula of the type specified below applies:

P=A+ B Im/lo
where:
P is the adjustment factor for the portion of the Contract Price payable.
A and B a recoefficients specified in the SCC, representing then on adjustable and
adjustable portions, respectively, of the Contract Price payable and
I m is the index prevailing at the end of the month being invoiced and loc is the index
prevailing 30 days before Bid opening for inputs payable.

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each
currency. Normally, both coefficients shall be the same in the formulae for all
currencies, since coefficient A, for the non adjustable portion of the payments, is a very
approximate figure (usually 0.15) to take account of fixed cost elements or other
nonadjustable components. The sum of the adjustments for each currency are added to
the Contract Price.

The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in doubt,
it shall be determined by the Engineer. Forth is purpose, reference shall be made to the values of the indices at
stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of clarification of
the source; although these dates (and thus these values) may not correspond to the base cost indices.

In cases where the “currency of index” is not the relevant currency of payment, each index shall be converted into
the relevant currency of payment at the selling rate, established by the Central Bank of Kenya, of this relevant
currency on the above date for which the index is required to be applicable.

Until such time as each current cost index is available, the Architect shall determine a provisional index for the
issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be recalculated
accordingly.

If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices there after
shall be made using either (i) each index or price applicable on the date 49 days prior to the expiry of the Time
for Completion of the Works, or (ii) the current index or price, whichever is more favorable to the Procuring
Entity.

The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall only be
adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of Variations.
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CONTRACT PRICE AND PAYMENT
The Contract Price

Unless otherwise stated in the Special Conditions:

a)  The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and
be subject to adjustments in accordance with the Contract;

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7 [Adjustments
for Changes in Legislation];

¢) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities and
are not to be taken as the actual and correct quantities:

i)  of the Works which the Contractor is required to execute, or
ii)  for the purposes of Clausel2 [Measurement and Evaluation]; and

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed
breakdown of each lump sum price in the Schedules. The Architect may take account of the break down
when preparing Payment Certificates but shall not be bound by it.

Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts there
for, imported by the Contractor for the sole purpose of executing the Contract shall not be exempt from the
payment of import duties and taxes upon importation.

Advance Payment

The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and cashflow
support, when the Contractor submits a guarantee in accordance with this Clause. The total advance payment, the
number and timing of instalments (if more than one), and the applicable currencies and proportions, shall be as
stated in the Special Conditions of Contract.

Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated in the
Special Conditions of Contract, this Sub-Clause shall not apply.

The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for the
advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application for
Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in accordance
with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal to the advance
payment. This guarantee shall be issued by a reputable bank or financial institutions elected by the Contractor and
shall be in the form annexed to the Special Conditions or in another form approved by the Procuring Entity.

The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been repaid,
but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in the Payment
Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has not been repaid by
the date 30 days prior to the expiry date, the Contractor shall extend the validity of the guarantee until the advance
payment has been repaid.

Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid through

percentage deductions from the interim payments determined by the Architect in accordance with Sub-Clause

14.6 [Issue of Interim Payment Certificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of all
certified interim payments (excluding the advance payment and deductions and repayments of retention)
exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the amount
of each Interim Payment Certificate (excluding the advance payment and deductions for its repayments as
well as deductions for retention money) in the currencies and proportions of the advance payment until such
time as the advance payment has been repaid; provided that the advance payment shall be completely repaid
prior to the time when 90 percent (90%) of the Accepted Contract Amount less Provisional Sums has been
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certified for payment.

If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works or prior
to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and Termination by
Contractor]| or Clause 19 [Force Majeure] (as the case may be), the whole of the balance then outstanding shall
immediately become due and in case of termination under Clause 15 [Termination by Procuring Entity], except
for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for Convenience], payable by the Contractor
to the Procuring Entity.

Application for Interim Payment Certificates

The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of Contract)
to the Architect after the end of each month, in a form approved by the Engineer, showing in detail the amounts
to which the Contractor considers itself to be entitled, together with supporting documents which shall include
the report on the progress during this month in accordance with Sub-Clause4.21 [Progress Reports].

The Statement shall include the following items, as applicable, which shall be expressed in the various currencies
in which the Contract Price is payable, in the sequence listed:

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the end
of the month (including Variations but excluding items described in sub-paragraphs (b) to (g) below);

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance with
Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes
in Cost];

¢) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the
Special Conditions of Contract to the total of the above amounts, until the amount so retained by the
Procuring Entity reaches the limit of Retention Money (if any) stated in the Special Conditions of
Contract;

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted for
its repayments in accordance with Sub-Clause 14.2 [Advance Payment];

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 14.5 [Plant
and Materials intended for the Works];

f)  any other additions or deductions which may have become due under the Contractor otherwise, including
those under Clause 20 [Claims, Disputes and Arbitration]; and

g) the deduction of amounts certified in all previous Payment Certificates.

Schedule of Payments

If the Contract includes a schedule of payments specifying the instalments in which the Contract Price will be
paid, then unless otherwise stated in this schedule:

a)  The instalments quoted in this schedule of payments shall be the estimated contract values for the purposes
of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates];

b)  Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and

c) Ifthese instalments are not defined by reference to the actual progress achieved in executing the Works, and
if actual progress is found to be less or more than that on which this schedule of payments was based, then
the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine
revised instalments, which shall take account of the extent to which progress is less or more than that on
which the instalments were previously based.

If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates of the
payments which he expects to become due during each quarterly period. The first estimate shall be submitted
within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly intervals, until
the Taking-Over Certificate has been issued for the Works.

Plant and Materials intended for the Works

If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause
14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the Permanent
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Works, and (ii) a reduction when the contract value of such Plant and Materials is included as part of the Permanent
Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates].

If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this Sub-Clause
shall not apply.

The Architect shall determine and certify each addition if the following conditions are satisfied:

a)  The Contractor has:
1) kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) which
are available for inspection, and
(i)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to the Site,
supported by satisfactory evidence;

and either:

b) the relevant Plant and Materials:
1) are those listed in the Schedules for payment when shipped,
ii)  have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and

iii)  are described in a clean shipped bill of lading or other evidence of shipment, which has been submitted
to the Architect together with evidence of payment of freight and insurance, any other documents
reasonably required, and a bank guarantee in a form and issued by an entity approved by the Procuring
Entity in amounts and currencies equal to the amount due under this Sub-Clause: this guarantee may
be in a similar form to the form referred to in Sub-Clause14.2 [Advance Payment] and shall be valid
until the Plant and Materials are properly stored on Site and protected against loss, damage or
deterioration; or

¢) the relevant Plant and Materials:
1) are those listed in the Schedules for payment when delivered to the Site, and

ii)  have been delivered to and are properly stored on the Site, are protected against loss, damage or
deterioration and appear to be in accordance with the Contract.

The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect determination
of the cost of the Plant and Materials (including delivery to Site), taking account of the documents mentioned in
this Sub-Clause and of the contract value of the Plant and Materials.

The currencies for this additional amount shall be the same as those in which payment will become due when the
contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be equivalent
to, and in the same currencies and proportions as, this additional amount for the relevant Plant and Materials.

Issue of Interim Payment Certificates

No amount will be certified or paid until the Procuring Entity has received and approved the Performance Security.
Thereafter, the Architect shall, within 30 days after receiving a Statement and supporting documents, deliver to
the Procuring Entity and to the Contractor an Interim Payment Certificate which shall state the amount which the
Architect fairly determines to be due, with all supporting particulars for any reduction or withholding made by
the Architect on the Statement if any.

However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to issue an
Interim Payment Certificate in an amount which would (after retention and other deductions) be less than the
minimum amount of Interim Payment Certificates (if any) stated in the Special Conditions of Contract. In this
event, the Architect shall give notice to the Contractor accordingly.

An Interim Payment Certificate shall not be withheld for any other reason, although:

a)  if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of
rectification or replacement may be withheld until rectification or replacement has been completed; and/or

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract, and
had been so notified by the Engineer, the value of this work or obligation may be withheld until the work or
obligation has been performed.
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The Architect may in any Payment Certificate make any correction or modification that should properly be made
to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the Architect
acceptance, approval, consent or satisfaction.

Payment

The Procuring Entity shall pay to the Contractor:

a)  The advance payment shall be paid within 60 days after signing of the contract by both parties or within 60
days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security] and Sub-
Clause 14.2 [Advance Payment], whichever is later;

b)  The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues Interim
Payment Certificate; and

¢) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues Interim
Payment Certificate; or after determination of any disputed amount shown in the Final Statement in
accordance with Sub-Clause 16.2 [Termination by Contractor].

Payment of the amount due in each currency shall be made into the bank account, nominated by the Contractor,
in the payment country (forth is currency) specified in the Contract.

Delayed Payment

If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor shall
be entitled to receive financing charges (simple interest) monthly on the amount unpaid during the period of delay.
This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7 [Payment],
irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment Certificate is issued.

These financing charges shall be calculated at the annual rate of three percentage points above the mean rate of
the Central Bank in Kenya of the currency of payment, or if not available, the interbank offered rate, and shall be
paid in such currency.

The Contractor shall be entitled to this payment without formal notice and certification, and without prejudice to
any other right or remedy.

Payment of Retention Money

When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall be
certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued for a Section or
part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall behalf
(50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by the estimated
final Contract Price.

Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the
Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate
was issued for a Section, a proportion of the second half of the Retention Money shall be certified and paid
promptly after the expiry date of the Defects Notification Period for the Section. This proportion shall behalf
(50%) of the proportion calculated by dividing the estimated contract value of the Section by the estimated final
Contract Price.

However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall be entitled
to withhold certification of the estimated cost of this work until it has been executed.

When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7
[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost].

Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the Works
and the first half of the Retention Money has been certified for payment by the Engineer, the Contractor shall be
entitled to substitute a Retention Money Security guarantee, in the form annexed to the Special Conditions or in
another form approved by the Procuring Entity and issued by a reputable bank or financial institution selected by
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the Contractor, for the second half of the Retention Money.

The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days after
receiving a copy of the Completion Certificate.

Statement at Completion

Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to the
Architect three copies of a Statement at completion with supporting documents, in accordance with Sub- Clause
14.3 [Application for Interim Payment Certificates], showing:
a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over
Certificate for the Works,
b) any further sums which the Contractor considers to be due, and
¢) an estimate of any other amounts which the Contractor considers will become due to him under the
Contract. Estimated amounts shall be shown separately in this Statement at completion.

The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates].

Application for Final Payment Certificate

Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, six copies
of a draft final statement with supporting documents showing in detail in a form approved by the Engineer:

a) The value of all work done in accordance with the Contract, and
b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise.

If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor shall submit
such further information as the Architect may reasonably require within 30 days from receipt of said draft and
shall make such changes in the draft as may be agreed between them. The Contractor shall then prepare and
submit to the Architect the final statement as agreed. This agreed statement is referred to in these Conditions as
the “Final Statement”.

However, if, following discussions between the Architect and the Contractor and any changes to the draft final
statement which are agreed, it becomes evident that a dispute exists, the Architect shall deliver to the Procuring
Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the draft final
statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute Board's
Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit to the
Procuring Entity (with a copy to the Engineer) a Final Statement.

Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total of
the Final Statement represents full and final settlement of all moneys due to the Contractor under or in connection
with the Contract. This discharge may state that it becomes effective when the Contractor has received the
Performance Security and the outstanding balance of this total, in which event the discharge shall be effective
on such date.

Issue of Final Payment Certificate

Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall deliver, to the
Procuring Entity and to the Contractor, the Final Payment Certificate which shall state:

a) The amount which he fairly determines is finally due, and

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and for
all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity to the
Contractor or from the Contractor to the Procuring Entity, as the case may be.

If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request the
Contractor to do so. If the Contractor fails to submit an application within a period of 30 days, the Architect shall
issue the Final Payment Certificate for such amount as he fairly determines to be due.
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Cessation of Procuring Entity's Liability

The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with the
Contract or execution of the Works, except to the extent that the Contractor shall have included an amount
expressly for it:

a) in the Final Statement and also,
b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the
Statement at completion described in Sub-Clause 14.10 [Statement at Completion].

However, this Sub-Clause shall not limit the Procuring Entity's liability under his indemnification obligations, or
the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct by the Procuring
Entity.

Currencies of Payment

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment Currencies. If
more than one currency is so named, payments shall be made as follows:

a) If the Accepted Contract Amount was expressed in Local Currency only:

i)  the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange to be
used for calculating the payments, shall be as stated in the Schedule of Payment Currencies, except as
otherwise agreed by both Parties;

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 [Adjustments
for Changes in Legislation] shall be made in the applicable currencies and proportions; and

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub-
paragraph (a) (i) above;

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the currencies
and proportions specified in the Schedule of Payment Currencies;

¢) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the sum
was expended by the Procuring Entity, or in such currency as may be agreed by both Parties;

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing on
the Base Date and determined by the Central Bank of Kenya.

TERMINATION BY PROCURING ENTITY
Notice to correct any defects or failures

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice require the
Contractor to make good the failure and to remedy it within 30 days.

Termination by Procuring Entity

The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the contract
based on following circumstances which shall include but not limited to:

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1
[Notice to Correct],

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of his
obligations under the Contract,

¢) without reasonable excuse fails:
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1) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and Suspension],
or

i1)  to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial
Work], within 30 days after receiving it,

d) subcontracts the major part or whole of the Works or assigns the Contract without the consent of the
Procuring Entity,

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made against
him, compounds with his creditors, or carries on business under a receiver, trustee or manager for the benefit
of his creditors, or if any act is done or event occurs which (under applicable Laws) has a similar effect to
any of these acts or events, or

f)  gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or other
thing of value, as an induce mentor reward:

i) for doing or for bearing to do any action in relation to the Contract, or
i1) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or indirectly)
to any person any such induce mentor reward as is described in this sub-paragraph (f). However, lawful
inducements and rewards to Contractor's Personnel shall not entitle termination, or

g) Ifthe contract or repeatedly fails to remedy delivers defective work,

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the
Appendix B to these General Conditions, in competing for or in executing the Contract.

In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the Contractor,
terminate the Contract and expel the Contractor from the Site. However, in the case of sub- paragraph (e) or (f)
or (g) or (h), the Procuring Entity may by notice terminate the Contract immediately.

The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the Procuring
Entity, under the Contractor otherwise.

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and other
design documents made by or for him, to the Engineer. However, the Contractor shall use his best efforts to
comply immediately with any reasonable instructions included in the notice (i) for the assignment of any
subcontract, and (ii) for the protection of life or property or for the safety of the Works.

After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to do so.
The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other design
documents made by or on behalf of the Contractor.

The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk and
cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the Procuring
Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any balance of the
proceeds shall then be paid to the Contractor.

Valuation at Date of Termination

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has
taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the Contractor
for work executed in accordance with the Contract.

Payment after Termination

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the

Procuring Entity may:

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims],

b) withhold further payments to the Contractor until the costs of execution, completion and remedying of any
defects, damages for delay in completion (if any), and all other costs incurred by the Procuring Entity, have
been established, and/ or

¢) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra costs of

completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3 [Valuation

at Date of Termination]. After recovering any such losses, damages and extra costs, the Procuring Entity
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shall pay any balance to the Contractor.
Procuring Entity's Entitlement to Termination for Convenience

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's convenience,
by giving notice of such termination to the Contractor. The termination shall take effect 30 days after the later of
the dates on which the Contractor receives this notice or the Procuring Entity returns the Performance Security.
The Procuring Entity shall not terminate the Contract under this Sub-Clause in order to execute the Works itself
or to arrange for the Works to be executed by another contractor or to avoid a termination of the Contract by the
Contractor under Clause 16.2 [Termination by Contractor]. After this termination, the Contractor shall proceed
in accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment] and shall be
paid in accordance with Sub-Clause 16.4 [Payment on Termination].

Fraud and Corruption

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its prevailing
sanctions.

Corrupt gifts and payments of commission

The Contractor shall not;

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or consideration
of any kind as an inducement or reward for doing or for bearing to door for having done or for borne to do
any act in relation to the obtaining or execution of this or any other Contract for the Procuring Entity or for
showing or for bearing to show favor or disfavor to any person in relation to this or any other contract for
the Procuring Entity.

b) Enter into this or any other contract with the Procuring Entity in connection with which commission has
been paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the Contract is
made particulars of any such commission and of the terms and conditions of any agreement for the payment
there of have been disclosed in writing to the Procuring Entity.

Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf (whether
with or without the knowledge of the Contractor) shall be an offence under the provisions of the Public
Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes Act (2003) of the
Laws of Kenya.

SUSPENSION AND TERMINATION BY CONTRACTOR
Contractor's Entitlement to Suspend Work

If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] or
Sub-Clause 14.7 [Payment],or not receiving instructions that would enable the contractor to proceed with the
works in accordance with the program, the Contractor may, after giving not less than 30 days' notice to the
Procuring Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received the
Payment Certificate, reasonable evidence or payment, as the case may be and as described in the notice.

The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8
[Delayed Payment] and to termination under Sub-Clause 16.2 [Termination by Contractor].

If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall resume
normal working as soon as is reasonably practicable.

If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate of work) in
accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be entitled subject to
Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension
of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

Page 138 of 186 May, 2022



Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

163

1631

1632

1633

164

165

17.

171

1711

Termination by Contractor

The Contractor shall be entitled to terminate the Contract if:

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the relevant
Payment Certificate,

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days after
the expiry of the time stated in Sub-Clausel 4.7 [Payment] within which payment is to be made (except for
deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as to
materially and adversely affect the economic balance of the Contract and/or the ability of the Contractor to
perform the Contract,

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged
Suspension], or

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration
order made against him, compounds with his creditors, or carries on business under a receiver, trustee or
manager for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws)
has a similar effect to any of these acts or events.

f)  the Contractor does not receive the Architect instruction recording the agreement of both Parties on the
fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement of
Works].

In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring Entity,
terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice terminate
the Contract immediately.

The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor, under
the Contractor otherwise.

Cessation of Work and Removal of Contractor's Equipment

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for

Convenience], Sub-Clause 16.2 [ Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, Payment

and Release] has taken effect, the Contractor shall promptly:

a) cease all further work, except for such work as may have been instructed by the Architect for the protection
of life or property or for the safety of the Works,

b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has received
payment, and

¢) remove all other Goods from the Site, except as necessary for safety, and leave the Site.

Payment on Termination

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the Procuring
Entity shall promptly:

a) Return the Performance Security to the Contractor,

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release], and
c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this

termination.
RISK AND RESPONSIBILITY
Indemnities

The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and
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their respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of:

a) Bodily injury, sickness, disease or death, of any person what so ever arising out of or in the course of or by
reason of the Contractor's design (if any), the execution and completion of the Works and the remedying of
any defects, unless attributable to any negligence, willful actor breach of the Contract by the Procuring
Entity, the Procuring Entity's Personnel, or any of their respective agents, and

b) damage to or loss of any property, real or personal (other than the Works), to the extent that such damage or
loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution and
completion of the Works and the remedying of any defects, unless and to the extent that any such damage
or loss is attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the
Procuring Entity's Personnel, their respective agents, or anyone directly or indirectly employed by any of
them.

The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their
respective agents, against and from all claims, damages, losses and expenses (including legal fees and expenses)
in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence, willful act or
breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents,
and (2) the matters for which liability may be excluded from insurance cover, as described in sub-paragraphs
(d)(@), (11) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage to Property], unless and
to the extent that any such damage or loss is attributable to any negligence, willful actor breach of the Contract
by the contractor, the contractor's Personnel, their respective agents, or anyone directly or indirectly employed
by any of them.

Contractor's Care of the Works

The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement Date
until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking Over of the
Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to the Procuring
Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or part of the Works,
responsibility for the care of the Section or part shall then pass to the Procuring Entity.

After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility for
the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this outstanding
work has been completed.

If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the
Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],
the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works, Goods and
Contractor's Documents conform with the Contract.

The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor after a
Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage which occurs
after a Taking-Over Certificate has been issued and which arose from a previous event for which the Contractor
was liable.

Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as they

directly affect the execution of the Works in Kenya, are:

a)  War hostilities (whether war be declared or not),

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's Personnel,

¢) explosive materials, ionizing radiation or contamination by radio-activity, except as may be attributable to
the Contractor's use of such explosives, radiation or radio-activity,

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be specified
in the Contract,

f)  design of any part of the Works by the Procuring Entity's Personnel or by others for whom the Procuring
Entity is responsible, and

g) any operation of the forces of nature which is Unforeseeable or against which an experienced contractor
could not reasonably have been expected to have taken adequate preventive precautions.
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Consequences of Procuring Entity's Risks

If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the Works,
Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect and shall rectify
this loss or damage to the extent required by the Engineer.

If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor shall give
a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension of
Time for Completion], and

Payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs (e)and
(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable.

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Intellectual and Industrial Property Rights

In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent,
registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property right
relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging an
infringement.

Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim, the
first Party shall be deemed to have waived any right to indemnity under this Sub-Clause.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging an
infringement which is or was:
a) An un avoidable result of the Contractor's compliance with the Contract, or
b) A result of any Works being used by the Procuring Entity:
1)  for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or
ii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the
Contractor prior to the Base Date or is stated in the Contract.

The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other claim which
arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design for which
the Contractor is responsible.

If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The other
Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other Party (and
its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party, unless the
indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration upon being
requested to do so by such other Party.

For operation and maintenance of any plant or equipment installed, the contractor shall grant a non-exclusive and
non-transferable license to the Procuring Entity under the patent, utility models ,or other intellectual rights owned
by the contractor or a third party from whom the contract or has received the rights to grant sub-licenses and shall
also grant to the Procuring Entity a non-exclusive and non-transferable rights (without the rights to sub-license)
to use the knowhow and other technical information disclosed to the contract or under the contract. Nothing
contained here-in shall be construed as transferring ownership of any patent, utility model, trademark, design,
copy right, know-how or other intellectual rights from the contractor or any other third party to the Procuring
Entity.

Limitation of Liability

Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any contractor
for any in director consequential loss or damage which may be suffered by the other Party in connection with the
Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost of
Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on Termination];
Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of Procuring Entity's Risks] and Sub-Clause
17.5 [Intellectual and Industrial Property Rights].
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The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other than
under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment and Free-
Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial Property
Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than one) to the
Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such multiplier or other sum
is not so stated) the Accepted Contract Amount.

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the
defaulting Party.

Use of Procuring Entity's Accommodation/Facilities

The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation and
facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contractor until
cessation of occupation (where hand-over or cessation of occupation may take place after the date stated in the
Taking-Over Certificate for the Works).

If any loss or damage happens to any of the above items while the Contractor is responsible for their care arising
from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor shall, at his
own cost, rectify the loss or damage to the satisfaction of the Engineer.

INSURANCE
General Requirements for Insurances

In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and
maintaining the insurance specified in the relevant Sub-Clause.

Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties before
the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions of this
Clause.

Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in terms
acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties before the
date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions of this Clause.

If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though a
separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured,
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on behalf
of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's Personnel, (ii)
additional joint insured shall not be entitled to receive payments directly from the insurer or to have any other
direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint insured to comply
with the conditions stipulated in the policy.

Each policy insuring against loss or damage shall provide for payments to be made in the currencies required to
rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss or
damage.

The relevant insuring Party shall, within the respective periods stated in the Special Conditions of Contract
(calculated from the Commencement Date), submit to the other Party:

a) Evidence that the insurances described in this Clause have been affected, and
b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and Contractor's
Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to Property].

When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. Whenever
evidence or policies are submitted, the insuring Party shall also give notice to the Engineer.

Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party shall

keep the insurers informed of any relevant changes to the execution of the Works and ensure that insurance is
maintained in accordance with this Clause.
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Neither Party shall make any material alteration to the terms of any insurance without the prior approval of the
other Party. If an insurer makes (or at tempts to make) any alteration, the Party first notified by the insurer shall
promptly give notice to the other Party.

If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain
under the Contractor fails to provide satisfactory evidence and copies of policies in accordance with this Sub-
Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect insurance for
the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of these premiums to
the other Party, and the Contract Price shall be adjusted accordingly.

Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from the
insurers shall be borne by the Contractor and/or the Procuring Entity.

Procuring Entity in accordance with these obligations, liabilities or responsibilities. However, if the insuring
Party fails to effect and keep in force an insurance which is available and which it is required to effect and
maintain under the Contract, and the other Party neither approves the omission nor effects insurance for the
coverage relevant to this default, any moneys which should have been recoverable under this insurance shall be
paid by the insuring Party.

Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or Sub-
Clause 20.1 [Contractor's Claims], as applicable.

The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to the
insurance referred to Clause 18) with insurers from any eligible source country.

Insurance for Works and Contractor's Equipment

The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less than the full
reinstatement cost including the costs of demolition, removal of debris and professional fees and profit. This
insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph (a) of
Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over Certificate
for the Works.

The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the issue
of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any other
operations (including those under Clause 11 [Defects Liability]).

The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value, including
delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it is being
transported to the Site and until it is no longer required as Contractor's Equipment.

Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the insurers,
payments being held or allocated to the Party actually bearing the costs of rectifying the loss or damage,

¢) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h)of Sub-
Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in the
Special Conditions of Contract (if an amount is not so stated, this sub-paragraph (d) shall not apply), and

e) may however exclude loss of, damage to, and reinstatement of:

1)  a part of the Works which is in a defective condition due to a defect in its design, materials or
workmanship (but cover shall include any other parts which are lost or damaged as a direct result of
this defective condition and not as described in sub-paragraph (ii) below),

ii)  apart of the Works which is lost or damaged in order to reinstate any other part of the Works if this
other part is in a defective condition due to a defect in its design, materials or workmanship,
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iii) apart of the Works which has been taken over by the Procuring Entity, except to the extent that the
Contractor is liable for the loss or damage, and

iv)  Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials intended for the
Works].

If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be available
at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the Procuring Entity,
with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub-Clause 2.5 [Procuring
Entity's Claims] to payment of an amount equivalent to such commercially reasonable terms as the Contractor
should have expected to have paid for such cover, and (ii) be deemed, unless he obtains the cover at commercially
reasonable terms, to have approved the omission under Sub-Clause 18.1 [General Requirements for Insurances].

Insurance against Injury to Persons and Damage to Property

The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury which
may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for Works and
Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4 [Insurance for
Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract and occurring
before the issue of the Performance Certificate.

This insurance shall be for a limit per occurrence of not less than the amount stated in the Special Conditions of
Contract, with no limit on the number of occurrences. If an amount is not stated in the Special Conditions of
Contract, this Sub-Clause shall not apply.

Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause:
a)  Shall be effected and maintained by the Contractor as insuring Party,
b) shall be in the joint names of the Parties,

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except things
insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and

d) may however exclude liability to the extent that it arises from:
i)  the Procuring Entity's right to have the Permanent Works executed on, over, under, in or
ii) through any land, and to occupy this land for the Permanent Works,
iii) damage which is an unavoidable result of the Contractor's obligations to execute the
iv) Works and remedy any defects, and

v) acause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is
available at commercially reasonable terms.

Insurance for Contractor's Personnel

The Contractor shall effect and maintain insurance against liability for claims, damages, losses and expenses
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed by the
Contractor or any other of the Contractor's Personnel.

The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages, losses and
expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person
employed by the Contractor or any other of the Contractor's Personnel, except that this insurance may exclude
losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of the Procuring
Entity's Personnel.

The insurance shall be maintained in full force and effect during the whole time that these personnel are assisting
in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by the
Subcontractor, but the Contractor shall be responsible for compliance with this Clause.

FORCE MAJEURE
Definition of Force Majeure

In this Clause, “Force Majeure” means an exceptional event or circumstance:

a)  Which is beyond a Party's control,

b)  Which such Party could not reasonably have provided against before entering into the Contract,
¢)  which, having arisen, such Party could not reasonably have avoided or overcome, and
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d) which is not substantially attributable to the other Party.

Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed below, so

long as conditions (a) to (d) above are satisfied:

a)  war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, insurrection,
military or usurped power, or civil war,

¢) riot, commotion, disorder, strike or lockout by persons other than the Contractor's Personnel,

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as may
be attributable to the Contractor's use of such munitions, explosives, radiation or radio-activity, and

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

Notice of Force Majeure

If a Party is or will be prevented from performing its substantial obligations under the Contract by Force Majeure,
then it shall give notice to the other Party of the event or circumstances constituting the Force Majeure and shall
specify the obligations, the performance of which is or will be prevented. The notice shall be given within 14
days after the Party became aware, or should have become aware, of the relevant event or circumstance
constituting Force Majeure.

The Party shall, having given notice, be excused performance of its obligations for so long as such Force Majeure
prevents it from performing them.

Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either Party
to make payments to the other Party under the Contract.

Duty to Minimize Delay

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the Contract
as aresult of Force Majeure. A Party shall give notice to the other Party when it ceases to be affected by the Force
Majeure.

Consequences of Force Majeure

If the Contractor is prevented from performing his substantial obligations under the Contract by Force Majeure
of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay and/ or incurs
Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's
Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension
of Time for Completion], and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment of any such Cost,
including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed by Force
Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub- Clause18.2
[Insurance for Works and Contractor's Equipment].

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

Force Majeure Affecting Subcontractor

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force majeure
on terms additional to or broader than those specified in this Clause, such additional or broader force majeure
events or circumstances shall not excuse the Contractor's non-performance or entitle him to relief under this
Clause.

Optional Termination, Payment and Release

If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], or for
multiple periods which total more than 140 days due to the same notified Force Majeure, then either Party may
give to the other Party a notice of termination of the Contract. In this event, the termination shall take effect 7
days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of
Work and Removal of Contractor's Equipment].
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Upon such termination, the Architect shall determine the value of the work done and issue a Payment
Certificate which shall include:

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract;

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or of
which the Contractor is liable to accept delivery: this Plant and Materials shall become the property of (and
be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor shall place
the same at the Procuring Entity’s disposal;

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the
Contractor in the expectation of completing the Works;

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of these
items to the Contractor's works in his country (or to any other destination at no greater cost); and

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with the Works
at the date of termination.

Release from Performance

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of the Parties
(including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either or both
Parties to fulfil its or their contractual obligations or which, under the law governing the Contract, entitles the
Parties to be released from further performance of the Contract, then upon notice by either Party to the other Party
of such event or circumstance:

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party in
respect of any previous breach of the Contract, and

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been terminated
under Sub-Clause 19.6.

SETTLEMENT OF CLAIMS AND DISPUTES
Contractor's Claims

If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any additional
payment, under any Clause of these Conditions or otherwise in connection with the Contract, the Contractor shall
give Notice to the Engineer, describing the event or circumstance giving rise to the claim. The notice shall be
given as soon as practicable, and not later than 30 days after the Contractor became aware, or should have become
aware, of the event or circumstance.

If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion shall not
be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-Clause
shall apply.

The Contractor shall also submit any other notices which are required by the Contract, and supporting particulars
for the claim, all as relevant to such event or circumstance.

The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either on
the Site or at another location acceptable to the Engineer. Without admitting the Procuring Entity's liability, the
Architect may, after receiving any notice under this Sub-Clause, monitor the record-keeping and/ or instruct the
Contractor to keep further contemporary records. The Contractor shall permit the Architect to inspect all these
records and shall (if instructed) submit copies to the Engineer.

Within 42days after the Contractor became aware (or should have become aware) of the event or circumstance
giving rise to the claim, or within such other period as may be proposed by the Contractor and approved by the
Engineer, the Contractor shall send to the Architect fully detailed claim which includes full supporting particulars
of the basis of the claim and of the extension of time and/ or additional payment claimed. If the event or
circumstance giving rise to the claim has a continuing effect:

a)  This fully detailed claim shall be considered as interim;

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay and/ or

amount claimed, and such further particulars as the Architect may reasonably require; and

¢) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the event
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or circumstance, or within such other period as may be proposed by the Contractor and approved by the
Engineer.

Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or within
such other period as may be proposed by the Architect and approved by the Contractor, the Architect shall respond
with approval, or with disapproval and detailed comments. He may also request any necessary further particulars
but shall nevertheless give his response on the principles of the claim within the above defined time period.

Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or after its
expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional payment
(if any) to which the Contractor is entitled under the Contract.

Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied are
sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such part of
the claim as he has been able to substantiate.

If the Architect does not respond within the time frame defined in this Clause, either Party may consider that the
claim is rejected by the Architect and any of the Parties may refer the dispute for amicable settlement in
accordance with Clause 20.3.

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a claim.
If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension of time
and/ or additional payment shall take account of the extent (if any) to which the failure has prevented or prejudiced
proper investigation of the claim, unless the claim is excluded under the second paragraph of this Sub-Clause
20.3.

Procuring Entity's Claims

If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditions or
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the
Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice is not
required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 [Procuring
Entity's Equipment and Free-Issue Materials], or for other services requested by the Contractor.

The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity became
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating to
any extension of the Defects Notification Period shall be given before the expiry of such period.

The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the amount
and/or extension to which the Procuring Entity considers itself to be entitled in connection with the Contract. The
Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) the
amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/ or (ii) the extension (if
any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension of Defects Notification
Period].

This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring Entity
shall only be entitled to set off against or make any deduction from an amount certified in a Payment Certificate,
or to otherwise claim against the Contractor, in accordance with this Sub-Clause.

Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a claim
in accordance with Sub-Clause 20.1 above should move to commence arbitration after 60 days from the day on
which a notice of a claim was given, even if no attempt at an amicable settlement has been made.

Matters that may be referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to arbitration before the practical
completion of the Works or abandonment of the Works or termination of the Contract by either party:
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a)  Whether or not the issue of an instruction by the Architect is empowered by these Conditions.

b)  Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions.

¢) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19.

d)  All other matters shall only be referred to arbitration after the completion or alleged completion of the Works
or termination or alleged termination of the Contract, unless the Procuring Entity and the Contractor agree
otherwise in writing.

Arbitration

Any claim or dispute between the Parties arising out of or in connection with the Contract not settled amicably
in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.

No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute has
not been given by the applying party within ninety days of the occurrence or discovery of the matter or issue
giving rise to the dispute.

Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute
amicably with or without the assistance of third parties. Proof of such attempt shall be required.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such measurements,
computations, tests or valuations as may in his opinion be desirable in order to determine the rights of the parties
and assess and a ward any sums which ought to have been the subject of or included in any certificate.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and revise
any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which shall be
submitted to him in the same manner as if no such certificate, opinion, decision require mentor notice had been
given.

The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction,
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the
Parties and the Architect from being called as a witness and giving evidence before the arbitrators on any matter
whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for
dissatisfaction given in its Notice of Dissatisfaction.

Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and the
Architect shall not be altered by reason of any arbitration being conducted during the progress of the Works.

The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by the
Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this
remuneration.

Arbitration with National Contractors

If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the
Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in writing by
either party to the other with a request to submit it to arbitration and to concur in the appointment of an Arbitrator
within thirty days of the notice. The dispute shall be referred to the arbitration and final decision of a person to
be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator, the Arbitrator
shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of any of the following
professional institutions;

i)  Architectural Association of Kenya

i1) Institute of Quantity Surveyors of Kenya

iii)  Association of Consulting Engineers of Kenya
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iv) Chartered Institute of Arbitrators (Kenya Branch)
v) Institution of Engineers of Kenya

The institution written to first by the aggrieved party shall take precedence over all other institutions.
Arbitration with Foreign Contractors

Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the United
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or more

arbitrators appointed in accordance with said arbitration rules.

The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in the
language for communications defined in Sub-Clausel.4 [Law and Language].

Alternative Arbitration Proceedings

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) which
offers a neutral venue for the conduct of national and international arbitration with commitment to providing
institutional support to the arbitral process.

Failure to Comply with Arbitrator's Decision

The award of such Arbitrator shall be final and binding up on the parties.

In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party may,
without prejudice to any other rights it may have, refer the matter to a competent court of law.

Contract operations to continue
Notwithstanding any reference to arbitration herein,

111  the parties shall continue to perform their respective obligations under the Contract unless they
otherwise agree; and

112 the Procuring Entity shall pay the Contractor any monies due the Contractor.
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Section IX - Special Conditions of Contract

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions here in shall
prevail over those in the GCC.

Conditions Sub- Data
Clause
Part A - Contract Data
Procuring Entity’s name and Heading Insert
address
Name and Reference No. of the Heading Insert
Contract and 1.1
Engineers Name and address Heading Insert
and 3.1.1
Contractor’s Representative’s 43.1 [insert the name of the Contractor’s Representative
name agreed by the Procuring Entity prior to Contract
signature]
Key Personnel names 16.9.1 [insert the name of each Key Personnel agreed by
the Procuring Entity prior to Contract signature]
Time for Completion 1.1. days

If Sections are to be used, refer to Table: Summary of
Sections below

Defects Notification Period 1.1 days

Sections 1.1 If Sections are to be used, refer to Table: Summary of
Sections below

Electronic transmission systems 1.3

Time for the Parties entering into a | 1.6 Within 30days

Contract Agreement

Commencement Date 8.1.1

Time for access to the Site 2.1.1 No later than the Commencement Date, and not later
than days after Commencement
Date

Architect Duties and Authority 3.1.6 (b) Variations resulting in an increase of the Accepted

(i1) Contract Amount in excess of ____ % shall require

approval of the Procuring Entity._

Performance Security 42.1 The performance security will be in the form of a
_____[insert either one of “‘demand guarantee” or
“performance bond’’] in the amount(s) of [insert
related figure(s)] percent of the Accepted Contract
Amount and in the same currency(ies) of the
Accepted Contract Amount.

Normal working hours 6.5 Specify

Delay damages for the Works 8.7& % of the Contract Price per day.

14.15(b) If Sections are to be used, refer to Table: Summary of
Sections below

Maximum amount of delay 8.7.1 % of the final Contract Price.
damages
Provisional Sums 13.6. (b)(ii) | [If there are Provisional Sums, insert a percentage
for adjustment of Provisional Sums]
%
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Conditions Sub- Data
Clause

Adjustments for Changes in Cost 13.9 Period “n” applicable to the adjustment multiplier
“Pn”: [Insert the period if different from
one (1) month, if period “n” is one (1) month, insert
“not applicable”’]

Total advance payment 14.2.1 __ % Percentage of the Accepted Contract Amount
payable in the currencies and proportions in which
the Accepted Contract Amount is payable
[Insert number and timing of installments if
applicable]

Repayment amortization rate of 14.2.5 (b) %

advance payment

Percentage of Retention 14.3.2 (¢) %

Limit of Retention Money 14.3.2 (¢) % of the Accepted Contract Amount

Plant and Materials

14.5.3(b)(i)

If Sub-Clause 14.5 applies:
Plant and Materials for payment Free on Board

[list].

14.5.3(c)(i)

Plant and Materials for payment when delivered to
the Site [list].

Minimum Amount of Interim 14.6.2 % of the Accepted Contract

Payment Certificates Amount.

Publishing source of commercial 14.8 Specify % rate per month of delayed

interest rates for financial charges payment.

in case of delayed payment

Maximum total liability of the 17.6.2 [Select one of the two options below as appropriate]

Contractor to the Procuring Entity The product of [insert a multiplier
less or greater than one] times the Accepted
Contract Amount,
or

[insert amount of the maximum total

liability]

Periods for submission of 18.1.6 [Insert period for submission of evidence of

insurance: insurance and policy. Period may be from 14 days to
30days.]

a. evidence of insurance. days

b. relevant policies days

Maximum amount of deductibles 18.2.4 (d) [Insert maximum amount of deductibles]

for insurance of the Procuring

Entity's risks

Minimum amount of third-party 18.3.2 [Insert amount of third-party insurance]

insurance

The place of arbitration 20.7.2 Insert city and Country
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SECTION X - CONTRACT FORMS

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD

FORM NO. 2 — REQUEST FOR REVIEW

FORM No. 3-LETTEROF AWARD

FORM No. 4 - CONTRACT AGREEMENT

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee]

FORM No. 6 - PERFORMANCE SECURITY [Option 2— Performance Bond] FORM
No. 7- ADVANCE PAYMENT SECURITY

FORM No. 8 - RETENTION MONEY SECURITY
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FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. Send this
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format below.

FORMAT

L.

For the attention of Tenderer's Authorized Representative

i)  Name: [insert Authorized Representative's name]

ii)  Address: [insert Authorized Representative's Address]

iii)  Telephone: [insert Authorized Representative's telephone/fax numbers]
iv)  Email Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent to
all Tenderers simultaneously. This means on the same date and as close to the same time as possible.]

Date of transmission: [email] on [date] (local time)

This Notification is sent by (Name and designation)

Notification of Award

i) Procuring Entity: [insert the name of the Procuring Entity]
ii)  Project: [insert name of project]
iii)  Contract title: [insert the name of the contract]

iv) ITT No: [insert ITT reference number from Procurement Plan]

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. The
transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:

Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-related
Complaint in relation to the decision to award the contracts.

a)  The successful tenderers

i)  Name of successful Tender

ii)  Address of the successful Tender

iii)  Contract price of the successful Tender Kenya Shillings (in

words )

b)  The reasons for your tender being unsuccessful are as follows:
¢)  Other Tenderers

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as
well as the Tender price as read out.
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S/No | Name of Tender Tender Price Tender’s evaluated | One Reason Why Not Evaluated
as read out price (Note a)

1

2

3

4

5

(Note a) State NE if not evaluated

5.

How to request a debriefing

a)
b)

©)

d)

DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to request
a debriefing your written request must be made within three (5) Business Days of receipt of this Notification of
Intention to Award.

Provide the contract name, reference number, name of the Tenderer, contact details; and address the request for
debriefing as follows:

1) Attention: [insert full name of person, if applicable]
i1) Title/position: [insert title/position]

iii)  Agency: [insert name of Procuring Entity)

iv)  Email address: [insert email address]

If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within five
(3) Business Days of receipt of your request. If we are unable to provide the debriefing within this period, the
Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided. If this happens,
we will notify you and confirm the date that the extended Standstill Period will end.

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise you
in writing how the debriefing will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will provide
the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of publication
of the Contract Award Notice.

How to make a complaint

a)

b)

d)

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight,
[insert date] (local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and address the
Procurement-related Complaint as follows:

1) Attention: [insert full name of person, if applicable]
i) Title/position: [insert title/ position]

i)  Agency: [insert name of Procuring Entity)

iv)  Email address: [insert email address]

At this point in the procurement process, you may submit a Procurement-related Complaint challenging the
decision to award the contract. You do not need to have requested, or received, a debriefing before making this
complaint. Your complaint must be submitted within the Standstill Period and received by us before the
Standstill Period ends.

Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its
Regulations available from the Website www.ppra.go.ke.
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You should read these documents before preparing and submitting your complaint.

e) There are four essential requirements:

1) Youmust be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this
tendering process and is the recipient of a Notification of Intention to Award.

ii)  The complaint can only challenge the decision to award the contract.
iii)  Youmust submit the complaint within the period stated above.
iv)  You must include, in your complaint, all of the information required to support your complaint.

7. Standstill Period

1)  DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

i1)  The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to
Award.

ii1) The Standstill Period may be extended as stated in paragraph Section 5(d) above.

If you have any questions regarding this Notification please do not hesitate to contact us.
On behalf of the Procuring Entity:

Signature:

Name:

Title/position:

Telephone:
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FORM NO. 2- REQUEST FOR REVIEW

FORM FOR REVIEW (r.203(1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO................ OF...ccovueenens 20.........
BETWEEN
...................................................................... APPLICANT
AND
....................................... RESPONDENT (Procuring Entity)
Request for review of the decision of the............... (Name of the Procuring Entity of ............... dated the...day of
............. 20..........in the matter of Tender No..............of ..............20..... for ......... (Tender description).
REQUEST FOR REVIEW
We. oo, ,the above named Applicant(s), of address: Physical address................ P. O. Box
No.ovvvene. Tel. No........Email ............... , hereby request the Public Procurement Administrative Review Board to
review the whole/part of the above mentioned decision on the following grounds , namely:
1.
2.
By this memorandum, the Applicant requests the Board for an order/orders that:
1.
2.
SIGNED ........c.c..... (Applicant) Dated on................ dayof............... /...20......
FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on............ day
of ..o 200 i
SIGNED

Board Secretary
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FORM NO 3: LETTER OF AWARD

letterhead paper of the Procuring Entity]
[date]

To: [name and address of the Contractor]

This is to notify you that your Tender dated /date] for execution of the /name of the Contract and identification number,
as given in the Contract Data] for the Accepted Contract Amount /amounting numbers and words] [name of currency],
as corrected and modified in accordance with the Instructions to Tenderers, is here by accepted by.................. (name
of Procuring Entity).

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, using, for
that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender Document.

AULNOTIZEA STZNALUTE: ...o.viiievieiiecit ettt ettt ettt ettt et e sseese st esseesesseessensessansesseensensesneeseensan
Name and Title 0f STZNATOTY: ....oouieiiiiiiieieee et ettt esbesseeneens
Name Of Procuring ENTILY: ......cc.ooiiieiieiiiieietet ettt st sbe s naesne e eseenes

Attachment: CONFACT AGFEEIMENL. ..........ccoeeeveeeiieeeeeeeeesttet sttt estesteeeeeesesseseeseesteensessesaeeseans
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FORM NO 4: CONTRACT AGREEMENT

THIS AGREEMENT made the day of................coooviviiinni. 20 i ,between...........oooeiii
................................................... of. oo en. .. (hereinafter “the Procuring
Entity”), of the one part, and of (hereinafter
“the Contractor”), of the other part:

WHEREAS the Procuring Entity desires that the Works known as should be
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these Works
and the remedying of any defects there in,

The Procuring Entity and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in the
Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This
Agreement shall prevail over all other Contract documents.

a)  The Notification of Award

b)  the Form of Tender

¢)  the addenda Nos (if any)

d)  the Special Conditions of Contract

e)  the General Conditions of Contract;

f) the Specifications

g)  the Drawings, and

h)  the completed Schedules and any other documents forming part of the contract.

3. Inconsideration of the payments to be made by the Procuring Entity to the Contractor as specified in this Agreement,
the Contractor here by covenants with the Procuring Entity to execute the Works and to remedy defects therein in
conformity in all respects with the provisions of the Contract.

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and completion of
the Works and the remedying of defects there in, the Contract Price or such other sum as may become payable under
the provisions of the Contract at the times and in the manner prescribed by the Contract.

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance with the Laws

of Kenya on the day, month and year specified above.

Signed and sealed by (for the Procuring Entity)

Signed and sealed by (for the Contractor).
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FORM NO. § - PERFORMANCE SECURITY

[Option 1 - Unconditional Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [insert name and Address of Procuring Entity]
Date: [Insert date of issue]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. Wehave been informed that (hereinafter called "the
Contractor") has entered into Contract No. dated with  (name of
Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of

(hereinafter called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required.

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum or
sums not exceeding in total an amount of (in words ), such sum being payable in the types and
proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's complying
demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the
Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified therein.

4. This guarantee shall expire, no later than the..................... Dayof............ ,2......%, and any demand for payment
under it must be received by us at the office indicated above on or before that date.

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year],
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor
before the expiry of the gUarantee.” ..........cccceeevieeiieciieieeieie e

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

'The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if
any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary.

*Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an extension
of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in
writing and must be made prior to the expiration date established in the guarantee.
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FORM No. 6- PERFORMANCE SECURITY

[Option 2— Performance Bond]

[Note: Procuring Entities are advised to use Performance Security — Unconditional Demand Bank Guarantee instead of
Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code] Beneficiary:
[insert name and Address of Procuring Entity/ Date:
[Insert date of issue] PERFORMANCE BOND
No.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. By this Bond as Principal (hereinafter called “the Contractor”) and__
] as Surety (hereinafter called “the

Surety”),are held and firmly bound unto ] as Obligee (hereinafter called “the Procuring Entity”’) in the amount

of for the payment of which sum well and truly to be made in the types

and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind themselves,
their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day of
,20 , for in accordance with the documents, plans,
specifications, and amendments there to, which to the extent here in provided for, are by reference made part here of

and are here in after referred to as the Contract.

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully
perform the said Contract (including any amendments thereto), then this obligation shall be null and void; otherwise,
it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the Procuring Entity to be,
in default under the Contract, the Procuring Entity having performed the Procuring Entity's obligations there under,
the Surety may promptly remedy the default, or shall promptly:

a) Complete the Contract in accordance with its terms and conditions; or

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing the
Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity and the
Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and Procuring Entity
and make available as work progresses (even though there should be a default or a succession of defaults under
the Contract or Contracts of completion arranged under this paragraph) sufficient funds to pay the cost of
completion less the Balance of the Contract Price; but not exceeding, including other costs and damages for
which the Surety may be liable hereunder, the amount set forth in the first paragraph hereof. The term “Balance
of the Contract Price,” as used in this paragraph, shall mean the total amount payable by Procuring Entity to
Contractor under the Contract, less the amount properly paid by Procuring Entity to Contractor; or

¢) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance with
its terms and conditions up to a total not exceeding the amount of this Bond.

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation
other than the Procuring Entity named here in or the heirs, executors, administrators, successors, and assigns of the
Procuring Entity.

6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused these
presents to be sealed with his corporate seal duly at tested by the signature of his legal representative, this day
of 20
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SIGNED ON on behalf of

By in the capacity of.

In the presence of

SIGNED ON on behalf of

By in the capacity of

In the presence of
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FORM NO. 7- ADVANCE PAYMENT SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [Insert name and Address of Procuring Entity/

Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]
Guarantor: [/nsert name and address of place of issue, unless indicated in the letterhead]

1. Wehave been informed that (hereinafter called “the Contractor”) has entered into Contract No.
dated with the Beneficiary, for the execution of
(hereinafter called" the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum
(in words ) is to be made against an advance payment guarantee.

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum or
sums not exceeding in total an amount of (in words ) upon
receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the demand
itself or in a separate signed document accompanying or identifying the demand, stating either that the Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or
b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount
which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from the
Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on its
account number at

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid
by the Contractor as specified in copies of interim statements or payment certificates which shall be presented to us.
This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment certificate indicating that
ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been certified for payment, or on

the day of. ,2 ./ whichever is earlier.
Consequently, any demand for payment under this guarantee must be received by us at this office on or before that
date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed /six months] [one year], in
response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor before
the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

'The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance payment as specified in
the Contract.

*Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of the
Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to
the expiration date established in the guarante
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FORM NO. 8 - RETENTION MONEY SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]
Beneficiary: [Insert name and Address of Procuring Entity/

Date: [Insert date of issue]

Advance payment guarantee no. /[Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1.  Wehave been informed that [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No.

[insert reference number of the contract] dated with the Beneficiary, for the

execution of [insert name of contract and brief description of Works] (hereinafter

called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up
to the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has been
issued under the Contract and the first half of the Retention Money has been certified for payment, and payment
of /insert the second half of the Retention Money] is to be made against a Retention Money guarantee.

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of /insert amount in figures] _ ([/insert amount in
words /)" upon receipt by us of the Beneficiary's complying demand supported by
the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or
identifying the demand, stating that the Contractor is in breach of its obligation(s) under the Contract, without
your needing to prove or showgrounds for your demand or the sum specified there in.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited

to the Contractor on its account number at [insert name and address of Applicant’s
bank].
5. This guarantee shall expire no later than the.................... Day of......ccceuvene. 2 ?, and any demand for payment

under it must be received by us at the office indicated above on or before that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed /six months] [one year],
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor
before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

'The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.
’Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the contract. The Procuring Entity should note that
in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.
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FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to
Regulation 13 (24) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be
submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted,
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement.

Tender Reference No.: [insert identification no

Name of the Tender Title/Description: [insert name of the assignment] to:

[insert complete name of Procuring Entity]

In response to the requirement in your notification of award dated__ [insert date of notification of award] to furnish
additional information on beneficial ownership: [select one option as applicable and delete the
options that are not applicable]

I) Wehere by provide the following beneficial ownership information.

Details of Beneficial ownership

Details of all Beneficial Owners

% of shares a
person holds

% of voting
rights a person

Whether a person directly or
indirectly holds a right to

Whether a person
directly or indirectly

in the holds in the appoint or remove a member of | exercises significant
company company the board of directors of the | influence or control
Directly or company or an equivalent | over the Company
indirectly governing body of the | (tenderer) (Yes/No)
Tenderer (Yes / No)
Full Name Directly------ Directly......... 1. Having the right to appoint |1. Exercises
- - — T % | % of voting a majority of the board of | significant
National identity £ sh: ioh the  directors or an | influence or control
ot shares rights . .
card number or equivalent governing body | over the Company
Passport number ] of the Tenderer: Yes ----- body of the
P Indirectly---------- No---- Company (tenderer)
ersonal . % of voti . .
Identification Indirectly---- .0?1 voting 2.Ts this right held directly or
______ rights indi 9 [ N o
Number (where — % g indirectly?: Yes No
applicable ol shares . ..
PP ) Direct.....ccovevvvenenee. 2.1s this influence or
Nationality control exercised
. Indirect..................... irect]
Date of birt ndiree directy or
[dd/mm/yyyy] v
Postal address Direct..............
Residential address .
Indirect............
Telephone number
Email address
Occupation or
profession
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Details of all Beneficial Owners % of shares a | % of voting Whether a person directly or | Whether a person
person holds rights a person indirectly holds a right to | directly or indirectly
in the holds in the appoint or remove a member of | exercises significant
company company the board of directors of the | influence or control
Directly or company or an equivalent | over the Company
indirectly governing body of the | (tenderer) (Yes/No)

Tenderer (Yes / No)
2. | Full Name Directly------ Directly......... L. HaVir}g j[he right to appoint | 1. Ehxerhcises
- — 1 . o | % of voting a majority of the board of §1gmﬁcant

National identity of shares rights the  directors or an | influence or

card number or equivalent governing body control over the

Passport number of the Tenderer: Yes ----- Company body of

Indirectly---------- _—

Personal 4 o of t}’ No - . the Company

Identification Indirectly---- f’ﬁ voting 2.1Is this right held directly or (tenderer)

______ rights indi 9 N N\ P

Number (where o % g indirectly?: Yes No

applicable ot shares A -

PP ) Direct......ccoevvenininnn. 2.1s this influence or

Nationality(ies) control exercised

Date of birth Indirect...........c.coeniene ?Iige;;:et}lc};log

[dd/mm/yyyy] v

Postal address Direct..............

Residential address .

Indirect............

Telephone number

Email address

Occupation or

profession

3.
e.t
.c

II) Am fully aware that beneficial ownership information above shall be reported to the Public Procurement Regulatory
Authority together with other details in relation to contract awards and shall be maintained in the Government Portal,
published and made publicly available pursuant to Regulation 13(5) of the Companies (Beneficial Ownership
Information) Regulations, 2020.(Notwithstanding this paragraph Personally Identifiable Information in line with the
Data Protection Act shall not be published or made public). Note that Personally Identifiable Information (PII) is
defined as any information that can be used to distinguish one person from another and can be used to deanonymize
previously anonymous data. This information includes National identity card number or Passport number, Personal
Identification Number, Date of birth, Residential address, email address and Telephone number.

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural person
who in relation to the company:

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;
(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;
(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or

(d) exercises significant influence or control, directly or indirectly, over the company.

IV) What is stated to herein above is true to the best of my knowledge, information and belief.
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Name of the Tenderer: ....................... *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person

duly authorized to sign the Tender|

Designation of the person signing the Tender: ....................... [insert complete title of the person signing the Tender]
Signature of the person named above: ....................... [insert signature of person whose name and capacity are shown
above]

Date this .........cccccueu... [insert date of signing] day of....................... [Insert month], [insert year|

Bidder Official Stamp
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PARTICULAR SPECIFICATIONS

PARTICULAR PLUMBING AND DRAINAGE SPECIFICATION

SCOPE
These specifications cover the execution of plumbing and drainage installation at the mentioned site to be supervised by
the Engineer or his representative and the sub-contractor should read them in conjunction with other relevant

specifications, drawings and contract documents issued to the sub-contractor for the works.

The works include, unless otherwise specified, installations, testing, commissioning and setting to work all the
installations described in the specifications and shown on contract/working drawings.

The provision of all labour, tools, instruments, testing apparatus and scaffolding necessary to execute the work in a first
class manner and all other implement and material not specifically mentioned in the project or contract documents but
are necessary for the satisfactory completion of the works, including such elements as;-

a) Cold water supply pipework and fittings to the water storage tanks from the existing water mains.

b) Water storage tanks complete with all covers, fittings, washout, drain and overflow pipes, backnuts, supports etc.
The overflow, washout and drain pipes shall terminate away at reasonable discharge points are required.

¢) The Water storage supply pipework to the functional and sanitary fittings as shown plus the necessary fixing
supporting and jointing materials or compounds.

d) The sanitary and operational fittings including all accessories together with the fixing, mountings, supports and
jointing to the supply and discharge pipes.

e) Electrical wiring in plant rooms from isolator and all control wiring including cables, conduits, pipes etc from
central facilities to working area.

WELDING
Joints to be made by welding shall be accurately cut to size with edges sheared, flame cut and machined to suit the
required type of joint. The prepared surface shall be free from all visible defects such as laminations, surface
imperfections due to shearing or flame cutting operation etc, and shall be free from rust scale, grease and other foreign
matter.

All welding shall be carried out by electrical process using covered electrodes in accordance with B.S. 639.

Gas welding may be employed in certain circumstances provided that prior approval is obtained in writing from the
Engineer.

All pipe weld shall be carried out in accordance with the requirements of BS 806.

All welding of mild steel components other than pipework shall comply with the general requirement of BS 1856.

ELECTRICAL REQUIREMENTS

Plant and equipment supplied under this sub-contract be complete with all necessary motor starters, control boards, and
other control apparatus. Where control panels incorporating several starters are supplied, they shall be complete with
main isolator. The supply power up to and including local isolator will be provided and installed by the Electrical sub-
contractor. All other wiring shall be installed as described by the sub-contractor.

The starting current of all electric motors and equipment shall not exceed the maximum permissible starting current as
described in the Kenya Power and Lighting Company By-Laws.
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All electrical plant and equipment supplied by the sub-contractor shall be rated for the supply voltage and frequency
obtained in Kenya, that is 415 volt, 50Hz, 3-phase or 240 volts, S0Hz, 1-phase as specified.

All equipment or plant that is not rated for the above currents, voltages and frequencies shall be rejected by the Engineer.

The sub-contractor shall supply three copies of all schematic, cabling and wiring diagrams for the Engineer's approval
before commencement of works.

COLOUR CODING

When all installations have been set to work, tested and commissioned the sub-contractor shall prime all the works with
an undercoat and then give the same two coats of gloss paint in accordance with the latest edition of BS 1710 on colour
and to the satisfaction of the Engineer.

MATERIALS AND STANDARDS

Pipework and Fittings

a) Black Steel Pipework

All black steel pipework upto 65mm nominal bore shall be manufactured in accordance with B.S. 21. All fittings shall
be of malleable iron and manufactured in accordance with B.S. 143.

Pipe joints shall be screwed and socketed and sufficient couplings and unions shall be allowed so that fittings can be
disconnected without cutting the pipe. Running nipples and long screws shall not be permitted unless exceptionally
approved by the Engineer.

All black steel pipework, 80mm nominal bore upto 150mm nominal bore, shall be manufactured to comply in all respects
with the specification for 65mm pipe, except that screwed and bolted flanges shall replace unions and couplings for the

jointing of pipes to valves and other items of plant.

All flanges shall comply with the requirements of B.S. 10 to the relevant classifications contained hereinafter section C
of the Specifications.

b) Galvanized Steel Pipework

Galvanized steel pipework shall be manufactured to comply in all respects with the standards described for black steel
pipework in paragraph (a) above.
Galvanizing shall be carried out in accordance with the requirements of B.S. 1387 and BS 143 respectivel

CPVC & PPR & HDPE pipes and fittings please refer to manufactures printed manuals.

a) Copper Tubing

All copper tubing shall be manufactured in accordance with B.S. 2871 from C160 'Phosphorus De-Oxidized Non-
Arsennical copper' in accordance with B.S. 1172.

Pipe joints shall be made with soldered capillary fittings and connections to equipment shall be compression fittings
manufactured in accordance with B.S. 864.

Short copper connections tubes between galvanized pipework and sanitary fittings shall not be used because of the risk
of galvanic action.

If, as may occur in certain circumstances, it is not possible to make the connections in any other way than by the use of
copper tubing, then a brass straight connector shall be positioned between the galvanized pipe and the copper tube in

order to prevent direct contact.

d) Cast Iron Pipework

1) Internal iron pipework and fittings for use above ground in connection with internal building services shall be
manufactured with spigot and socket joints of the weight required by the Local Authority and shall comply fully with the
requirements of B.S. 416.
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All joints on cast spigot and socket pipes shall be made with an approved cold caulking compound and so installed as to
allow for any expansion or contraction that may take place.

All cast iron pipework, branches, tees, bends and other fittings shall be supplied complete with inspection covers for
cleaning purposes. These inspection covers shall be included as part of the fittings and shall comply with the requirements
of B.S. 416.

i) External Services

Cast iron pipework which is used in accordance with buried external services shall be manufactured, coated and tested in
accordance with the requirements of B.S. 1211.

All buried cast iron bends, elbows, sweep tees and other fittings, shall comply with the requirements of B.S. 1130.

Jointing on external cast iron pipes shall be carried out in accordance with one of the methods described in B.S. Code of
Practice 301, Clause 505¢(v), to the approval of the Engineer.

e) Pitch Fibre Pipework

Pitch Fibre Pipework and fittings are used in connection with external drainage services shall be manufactured in
accordance with the requirements of B.S. 2760. Pipes shall be connected by means of purpose made tapered joints
manufactured in accordance with B.S. 2760.

Until such time as the use of pitch impregnated fibre pipes is covered by a code of Practice, the jointing laying and cutting
of these pipes shall be carried out in accordance with the requirements of the notes contained under Appendix C of B.S.
2760.

f) Concrete Pipe

Where concrete pipe and fittings are used in connection with the conveyance of surface water or sewage under atmosphere
pressure, they shall be manufactured in accordance with the requirements of B.S. 556, Clause 1, except where otherwise
stated.

The joints of concrete pipe and fittings may be one of the following depending upon application and conditions;-
(1) Flexible spigot and socket type
(i1) Flexible rebated type (Stormwater drainage only)

(iii) Ordinary spigot and socket type
(iv) Ordinary rebated type (Stormwater drainage only)

Joints (i) and (ii) shall be sealed with suitable rubber gaskets manufactured in accordance with B.S 2494 except where
they are likely to be contaminated by oil products, in which case the gaskets shall be manufactured in accordance with
B.S. 3514.

Joints (iii) and (iv) shall be made with an approved cement mortar mix.

g) P.V.C. (Hard) Pressure Pipe and Fittings

All P.V.C. pipes and fittings shall be manufactured in accordance with B.S. 3505:
h) Jointing

The method of jointing to be employed shall be that of Solvent welding, using the pipe and manufacturer's approved
cement Seal rings joints shall be introduced where it is necessary to accommodate thermal expansion.

i) Anchoring
All bends, valves and hydrant tees etc, in the line of the water main shall be adequately anchored to resist thrust due to

internal water pressure. A concrete block shall be cast under and around the pipe and between it and sides of the trench.
Well-rammed material shall be used to support the pipe on either sides of the concrete.
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i) Pipe Bed

Pipes shall be uniformly laid on a 75Smm thick bed (sand or red soil) and must not be allowed to rest on the joint or on
stones etc.

k)  Support to Fittings

In underground installations care shall be taken to ensure that heavy components such as valves are fully supported so
that no weight is carried by the pipeline.

1) Backfilling

For the protection of the pipe initial backfilling shall be carried out as soon as possible after laying. The initial backfill
shall be fine grained material thoroughly compacted around the pipe and consolidated to a depth of 6" above the crown
of the pipe at no time shall heavy rocks, stones or other objects be included in the balance of the backfill that might
protrude the initial backfill layer and come into contact with the pipe.

m) Testing

Pipelines shall be tested in sections under an internal water pressure normally one and a half times the maximum allowable
working pressure for the class of pipe used. Testing shall be carried out as soon as practicable after laying and when the
pipeline is adequately anchored. Precautions shall be taken to eliminate all air from the test section and to fill the pipeline
slowly to avoid risk of damage due to surge.

(i) A.B.S. Waste System

Where indicated on the drawings and schedules, the Sub-Contractor shall supply and fix A.B.S. waste pipes and fittings.

The pipes, traps and fittings shall be in accordance with the relevant Standards including B.S. 3943, and fixed generally
in accordance with manufacturer’s instructions and B.S 5572.

Jointing of pipes shall be carried out by means of solvent welding. The manufacturer's recommended method of joint
preparation and fixing shall be followed.

Standard brackets, as supplied for use with this system, shall be used wherever possible. Where the building structure
renders this impracticable, the Sub-Contractor shall provide purpose made supports, the centres of which shall not exceed

one metre.

Expansion joints shall be provided as indicated. Supporting brackets and pipe clips shall be fixed on each side of these
joints.

(1) P.V.C. Soil System
The sub-contractor shall supply and fix P.V.C. soil pipe and fittings as indicated on the drawings and schedules.

Pipes and fittings shall be in accordance with relevant Standards, including B.S. 4514 and fixed to the manufacturer's
instructions, and B.S. 5572.

The soil system shall incorporate synthetic rubber gaskets as provided by the manufacturer whose fixing instructions shall
be strictly adhered to.

Connections to W.C. and pass shall be effected by the use of a W.C. connector gasket and cover, sized to suit pan socket.

Suitable supporting brackets and pipe clips shall be provided at maximum of metre centres.

The sub-contractor shall be responsible for the joint into the Gulley Trap on Drain as indicated on the drawings.
VALVES

a) Draw-off Taps and Stop Valves (upto S0mm Nominal Bore)
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Draw off taps and valves upto 50mm nominal bore, unless otherwise stated or specified for attachment or connection to
sanitary fittings shall be manufactured in accordance with the requirements of B.S.1010.

b) Gate Valves
All gate valves upto 80mm nominal bore and above, other than those required for fitting to buried water mains shall be
of cast iron construction, in accordance with the requirements of B.S. 3464. All gate valves required for fittings to buried

water mains shall be of cast iron construction in accordance with the requirements of B.S. 1218.

All gate valves upto and including 65mm nominal bore shall be of bronze construction in accordance with the
requirements of B.S. 1952.

The pressure classification of all gate valves shall depend upon the pressure conditions pertaining to the Site of Works.
c¢) Globe Valves

All globe valves upto and including 65mm nominal bore shall be of bronze construction in accordance with the
requirements of B.S. 3061.

The pressure classification of all globe valves shall depend upon the pressure conditions pertaining to the Site of Works.

d) Check or Non-Return Valves

All check or non-return valves 80mm nominal bore and above shall be of the swing check type of cast iron construction
in accordance with the requirements of B.S. 4090.

The pressure classification of all check or non-return valves shall depend upon the pressure conditions pertaining to site
of the Works.

e) Ball Valves

All ball valves for use in connection with hot and cold water services shall be of the Portsmouth type in accordance with

the requirements of B.S. 1212, constructed from bronze or other corrosion resistant materials. These valves fall into three
pressure classifications as follows;-

1) Low pressure - 3.58 b maximum
i) Medium pressure - 7,72 b maximum
1ii) High pressure - 12.62 b maximum

The pressure classification required for each ball valve will be designated in the description its associated equipment
contained in section C of the Specification.

f) Manually Operated Mixing Valves

Mixing valves for shower fittings and other appliance being provided under the Sub-Contract. Works shall be
manufactured in accordance with the requirements of B.S. 1415 from bronze or other corrosion resistant materials.

WASTE FITMENT TRAPS

a) Standard and Deep Seal P & S Traps

Where standard or deep seal traps are specified they shall be manufactured in suitable non-ferrous materials in accordance
with the full requirements of B.S. 1184.

In certain circumstances, cast iron traps may be required for cast iron baths and in these instances bath traps shall be
provided which are manufactured in accordance with the full requirements of BS. 1291

b) Anti-Syphon Traps

Page 171 of 186 June, 2024



Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

Where anti-syphon traps are specified, these shall be similar or equal to the range of traps manufactured by Greenwood
and Hughes Limited, Deacon Works Littlehampton, Sussex, England.
The trade name for traps manufactured by this company is "Grevak"

PIPE SUPPORTS

a) General
This sub-clause deals with pipe supports securing pipes to the structure of buildings for above ground application.

The variety and type of support shall be kept to a maximum and their design shall be such as to facilitate quick and secure
fixings to metal, concrete, masonry or wood.

Consideration shall be given, when designing supports, to the maintenance of desired pipe falls and the restraining of
pipe movements to a longitudinal axial direction only.

The Sub-Contractor shall install all steelwork forming part of the pipe support assemblies.

The sub-contractor shall submit all his proposals for pipe supports to the Engineer for approval before any erection work
commences.

b) Steel and Copper Pipes and Tubes
Pipe runs shall be secured by pipe clips connected to pipe hangers, wall brackets, or trapeze type supports.
'U' bolts shall not be used as a substitute for pipe clips without the prior approval of the Engineer.

An approximate guide to the maximum permissible supports spacing in metres for steel and copper pipe and tube is given
in the following table for horizontal runs.

Size Copper Tube Steel Tube
Nominal to B.S. 659 to B.S. 1387
Bores

15mm 1.25m 2.0m
20mm 2.0m 2.5m
25mm 2.0m 2.5m
32mm 2.5m 3.0m
40mm 2.5m 3.0m
50mm 2.5m 3.0m
65mm 3.0m 3.5m
80mm 3.0m 3.5m
100mm 3.0m 4.0m
125mm 3.0m 4.5m
150mm 3.5m 4.5m

The support spacing for vertical runs shall not exceed one and half times the distances given for horizontal runs.

c¢) Cast Iron Spigot and Socket Jointed Pipes

Cast iron and cement socketed pipes shall generally be supported at every socket joint by means of either holderbats
secured rigidly to the structure, or purpose made straps for attachment to rigid steel support brackets.
When holderbats are used, they shall conform to the requirement of B.S.416.

Suitable anchors shall be provided at all changes of pipe directions, junctions and tees, to counteract the effect of end
thrust loads.

(d) Concrete and Pitch Fibre Pipes

These pipes shall not be used for above ground application.

(e) Expansion Joints and Anchors

Where practicable, cold pipework systems shall be arranged with sufficient bends and changes of direction to absorb pipe
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expansion provided that the pipe stresses are contained within the working limits prescribed in the relevant B.S.
specification.

The Sub-Contractor shall pay particular care when supporting cast iron pipes in order to ensure that settlement and
building movement do not break the pipe joints.

Where piping anchors are supplied, they shall be fixed to the main structure only Details of all anchor design proposals
shall be submitted to the Engineer for approval before erection commences.

The Sub-Contractor when arranging his piping shall ensure that no expansion movements are transmitted directly to
connections and flanges on pumps or other items of plant.

The Sub-Contractor shall install flexible joints to prevent vibrations and other movements being transmitted from pumps
to piping systems or vice versa.

SANITARY APPLIANCES

All sanitary appliances supplied and installed as part of the Sub-Contract works shall comply with the general
requirements of B.S. specifications.

PIPE SLEEVES
Main runs of pipe work are to be fitted with sleeves where they pass through walls and floors. Generally the sleeves shall
be of P.V.C. except where they pass through the structure, where they shall be mild steel. The sleeves shall have 6 mm

- 12 mm clearance of all round the pipe or for insulated pipework all around the installation. The sleeve will then be
packed with slag wool or similar.

INSTALLATION

GENERAL

Installation of all pipework, valves, fittings and equipment shall be carried out under adequate supervision from skilled
staff to the relevant codes and standards as specified herein. The Sub-Contractor shall be responsible to the Main
Contractor for ensuring that all builders’ work associated with his piping installation is carried out in a satisfactory manner
to the approval of the Engineer.

ABOVE GROUND INSTALLATION

(a) Water Services

Before any joint is made, the pipes shall be hung in their supports and adjusted to ensure that the joining faces are parallel
and any falls which shall be required are achieved without springing the pipe.

Where falls are not shown on the Contract Drawings or stated elsewhere in the Specification, pipework shall be installed
to the lines of buildings and as close to the walls, ceiling, columns, etc, as is practicable.

All water systems shall be provided with sufficient drain points and automatic air vents to enable them to function
correctly. Valves and other user equipment shall be installed with adequate access for operation and maintenance. Where
valves and other operational equipment are unavoidably installed beyond normal reach or in such position as to be
difficult to reach from a short stepladder, extension spindles with floor or wall pedestals shall be provided.

Screwed piping shall be installed with a sufficient number of unions to facilitate easy removal of valves and fittings and
to enable alterations of pipework to be carried out without the need to cut the pipe.

Full allowance shall be made for the expansion and contraction of pipework, precautions being taken to ensure that any
force produced by pipe movements are not transmitted to valves, equipment or plant.

All screwed joints to piping and fittings shall be made with P.T.F.E. Tape.

The test pressure shall be maintained by the pump for about one hour and if there is any leakage, it shall be measured by
the extension of water pumped into the main in that time. A general leakage
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of one gallon per 25mm of diameter, per 1.6 kilometer per 24 hours per 30 metres head, may be considered reasonable
but any visible individual leak shall be repaired.

(b) Sanitary Services

Soil, waste and vent pipe systems shall be installed in accordance with the best standards of modernpractice as described
in B.S.5572 to the approval of the Engineer.

The Sub-Contractor shall be responsible for ensuring that all ground floor waste fittings are discharged to a gully trap
before passing to the sewer via a manhole.

The Sub-Contractor shall provide all necessary rodding and inspection facilities within the draining system in position
where easy accessibility is available. WCs shall not fall under this requirement.

Where a branch requires rodding facilities in a position to which normal access is unobtainable, then that branch shall be
extended so as to provide a suitable purpose made rodding eye in the nearest adjacent wall or floor to which easy access

is available.

The vent stacks shall terminate above roof level and where stack passes through roof weather skirt shall be provided. The
Sub-Contractor shall be responsible for sealing the roof after installation of the stacks.

The open end of each stack shall be fitted with a plastic coated or galvanised steel, wire guard.
Access for rodding and testing shall be provided at the foot of each stack.

(c) Sanitary Appliances

All sanitary appliances associated with the Sub-Contract works shall be installed in accordance with the best standard
of modern practice as described in B.S.5572 to the approval of the Engineer

UNDERGROUND INSTALLATION

(a) General

All underground water and drainage service installations shall be carried out in accordance with the best standard of
modern practice as described in C.P.301 and C.P.310 respectively and the following clause.

(b) Sequence of Operation for Underground Service Installation

(1) Setting out

As described in B.S. code of practice 301 Clause 502.

(i1) Breaking Up Surface (If in Roads)

As described in B.S. code of practice 301 Clause 503.

(1i1) Excavation and Timbering

As described in B.S. code of practice 301 Clause 503 and the following: -

Excavation shall be made to such depths and dimensions as may be required by the Engineer to obtain prior falls and firm
foundations. No permanent construction shall be commenced on any bottom until the excavation has been examined and
approved by the Engineer.

Should the Sub-Contractor err or without the instruction of the Engineer make any excavation below
the required level of the pipe or bed, as the case may be, then he shall be required to refill such excavation to the correct
levels with concrete 1:4:8 to 38mm maximum aggregate size.

No sub-soil water shall be discharged into the sewage systems without written permission of the Engineer.
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@iv) Laying of Concrete Beds or other Supports for Pipes (If required)

As described in B.S. code of practice 301 Clause 504 and the following: -
All drains below buildings shall be encased in concrete 150mm thick.
Concrete beds and supports shall be concrete 1:3:6 to 25mm maximum aggregate size.

(v) Pipe Laying and Joining

Drain pipes be laid and jointed as described under B.S. code of practice 301 Clause 505.
Pitched fibre drain pipe shall be laid, jointed and cut in accordance with the requirements or the Note contained under
Appendix C of B.S.2760.

Water pipes shall be laid and jointed as described under B.S. code of practice 310, clause 401, 402, 403 and
404.

(vi) Testing of Pipelines

After pipelines are connected and joints have been sealed, the pipeline shall be tested before pipes are, if required,
haunched or surrounded in concrete.

Methods of testing and inspection shall be in accordance with Clause 4 of the Specification.

(vii)  Concrete Beddings, Haunching and Surround

Concrete bedding, haunching and surround shall be provided as necessary or where called for by the
Engineer in accordance with the requirements laid down in B.S. code of practice 301, Clause 310.

(viii)Backfilling

Backfilling of trenches, headings and around manholes shall be carried out in accordance with the
methods described in B.S. code of practice 301, Clause 508.

(ix) Reinstatement of Surfaces

Following the final backfilling of all trenches, headings and manhole surrounds, the surface of the
excavated areas shall be fully reinstated to the approval of the Engineer.

TESTING AND INSPECTION

SITE TEST - PIPEWORK SYSTEMS

a) Underground Water Mains

After laying, jointing and anchoring, the mains shall be slowly and carefully charged with water so that all
air is expelled and allowed to stand full for three days before testing under pressure.

A long main shall be tested in sections as the work of laying proceeds and all joints shall be exposed for
inspection during the testing.

The open end of the main may be temporarily closed for testing under moderate pressure by fitting a water
pipe expanding plug, of which several types are available. The end of the main and the plug should be secured by struts
or otherwise, to resist the end thrust of the water pressure in the main.

If the section of main terminates with a sluice valve, the wedge of the valve shall not be used to retain the
water, instead the valve shall be fitted temporarily with a blank flange, or a socket valve with a plug and the wedge shall
be placed in the open position while testing. The Sub-Contractor shall provide suitable end supports to withstand the end
thrust of the water pressure in the main.
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b) Above Ground Internal Water Services Installation

All water service pipe system installed above ground shall be tested hydraulically for a period of one hour to
not less than one and half times the design working pressure.

If preferred, the Sub-Contractor may test the Pipelines in sections. Any such section found to be satisfactory
need not be the subject of a further test when system has been completed, unless specifically requested by the Engineer.

During the test, each branch and joint shall be examined carefully for leaks and any defects revealed shall be
made good by the Sub-Contractor and the section re-tested.

The Sub-Contractor shall take all necessary precautions to prevent damage occurring to special valves and
fittings during the tests. Any item damaged shall be required or replaced at the Sub-Contractor's expenses.

9) Underground Drainage System

A site test shall be carried out on all drainage pipes before haunching or surrounds are applied. These tests
shall be carried out preferably from manhole to manhole.

Short branch drains connected to a main drain between manholes shall be tested as one system with a main
drain. In long branches, a testing junction shall be inserted next to the junction with the main drain and the branch tested
separately. After this has been passed, the testing junction shall be effectively sealed.

All tests on underground drains shall be permitted on cast iron drains at the discretion and to the approval of
the Engineer.

Water tests shall be carried out in accordance with the methods described under B.S. Code of Practice 301,
Clause 601(b) and (c) and the test pressure shall not be less than 1,520mm head at the highest point in the pipe section
and not more than 10.36mm head at any point in the section.

The test pressure shall be maintained for the period of one hour during which time the pipe and joints shall
be inspected for sweating and leakage. Any leak discovered during the tests shall be made good by the Sub-Contractor

and the section re-tested.

In addition to pressure tests, drain pipe runs shall be tested for straightness where applicable. This test shall
be carried out in accordance with one of the two methods described in B.S. code of Practice 301, Clause 601(e).

Testing of manholes shall be carried out in accordance with the methods described under B.S. code of practice
301, clause 601 ().

d) Above Ground Soil, Waste and Ventilation System

All soil, waste and ventilating pipe system forming part of the above ground installation, shall be given
appropriate test procedures as described in B.S. 5572.

Smoke tests on above ground soil, waste and ventilating pipe system shall not be permitted.
Pressure tests shall be carried out before any work that is to be concealed is finally enclosed.
Any defects revealed by the tests shall be made good by the Sub-Contractor and the test repeated to the

approval for the Engineer.

In all other respects, tests shall comply with the requirements of B.S. 5572.
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SITE TEST - PERFORMANCE

Following satisfactory pressure test on the pipework systems, operational shall be carried out in accordance with the
relevant B.S. code of practice on the systems as a whole to establish that special valves, gauges, controls, fittings,
equipment and plant are functioning correctly to the satisfaction of the Engineer.

All hot water pipe work shall be installed with performed fibreglass lagging to a thickness of 25mm where the pipe runs

above a false ceiling or in areas where the ambient temperature is higher than normal with the result that pipe "sweating"
due to condensation will cause nuisance.

All lagged pipes which run a visible position after erection shall be given a canvas cover and prepared for a painting

as follows;-

1) Apply a coating of a suitable filler until the canvas weave disappears and allow to dry

i) Apply two undercoats of an approved paint and finish in suitable gloss enamel to colours approved by the
Engineer.

All lagging for cold water and hot water pipes erected in crawl ways, ducts, and above false ceiling which,
after erections are not visible from the corridors or rooms, shall be covered with a reinforced aluminum foil finish and
banded in colours to be approved by the Engineer.

In all respects, unless otherwise stated, the hot and cold water installation shall be carried out in accordance
with the best standard of modern practice as described in C.P. 342 and C.P. 310 respectively to the approval of the
Engineer.

The test pressure shall be applied by means of a manually operated test pump or, in the case of long main or
mains or large diameter, by a power driven test pump which shall not be left unattended. In either case precaution shall
be taken to ensure that the required pressure is not exceeded.

Pressure gauges should be recalibrated before the tests.

STERILIZATION OF HOT AND COLD WATER SYSTEMS

All underground water mains and above ground water distribution systems, cisterns, tanks etc shall be thoroughly
sterilized and flushed out after the completion of all tests and before fully commissioned for handing over.

The sterilization procedure shall be carried out by the sub-contractor or specialists employed by the sub-contractor in
accordance with the requirements of B.S. code of practice 310, clause 409, to the approval of the engineer.
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Bills of Quantities
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Al  Internal Plumbing works

SUPPLY and INSTALL the following in PPR-C PN 25 (Polypropylene Random Copolymer) internal
water pipework systems with fittings fixed and welding to be in accordance to the manufacturer’s
printed instructions as described. Al PPR-C bends, Tees, reducing Tees, reducers, Covers and
gratings etc. are to be formed in accordance to the manufacturer’s printed instructions. The

installations to have the various sizes of connectors, adaptors, sockets, reducers holdbats, clips etc. as
required for satisfactory functions. (All the Pipe Diameters are INTERNAL DIAMETERS)

Description . Rates
Ttem Unit Qty (Kshs) Costs (Kshs)
AL0] 40mm bore water pipes Im -
166
32mm ditto
AL02 Im gy ]
25mm ditto
A1.03 m gy ]
20mm ditto
A1.04 Im | 59 ]
AL05 40 mm bends and elbows -
79
32mm ditto
A1.06 No. 29 )
AL07 25mm ditto No. )1 -
20mm ditto
A1.08 No. 29 )
40 mm Tee
A1.09 No. 1 43 ]
32mm Tee
AL10 No. 1 99 ]
25mm ditto
ALl No. 1 5, ]
AL12 20mm ditto No. 12 -
AL13 40x32mm reducer No. 1 -
Al 14 32x25mm ditto No. 16 -
ALIS 32x20mm ditto No. 1 -
AL16 25x20mm ditto No. -
43
AL19 40 gate valve as Pegler 5 -
A1.20 32mm ditto No. 16 -
Al 25mm ditto No. 5 -
A122 20mm ditto No. - -
A123 15mm ditto No. - -
Al 24 40mm pipe sockets No. %6 -
AL25 32mm ditto No. 56 -
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Al.26 25mm ditto No.

32
Al27 20mm ditto No.

39
A1.28 32mm pipe Union No. ;
A1.29 25mm ditto No. ;
A1.30 20mm ditto No. ;
Al31 32x25mm male pipe adaptor No. s
Al32 25x20mm ditto No. 43
A133 20x15mm ditto No.

79
Al 34 32x25mm female pipe adaptor No. s
A135 25x20mm ditto No. i
A136 20x15mm ditto No.

79
A137 32 x 1" Transition fittings No. .
Al.38 20 x 3/4" ditto No.

65

1/ n q:

A1.39 15 x */»" ditto No.

58
A1.40 40mm end plugs No. 5

32mm ditto

Al41 No. 2
Al.42 25mm ditto No. b
Al 43 20mm ditto No.

48

Sub -Total for internal plumbing c/f to Price

Al.44 | summary Page.
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A2  Hot water pipework

SUPPLY AND INSTALL the following in fibre or aluminium Reinforced PPR-C as DIAZYN internal
water pipework systems with fittings fixed and welding to be in accordance to the manufacturer’s
printed instructions as described. All Reinforced PPR-C bends, Tees, reducing Tees, reducers, Covers
and gratings etc. are to be formed in accordance to the manufacturer’s printed instructions. The
installations to have the various sizes of connectors, adaptors, sockets, reducers holdbats, clips etc. as
required for satisfactory functions. (All the Pipe Diameters are INTERNAL DIAMETERS)

Description i Rates
Ttem Unit Qty (Kshs) Costs (Kshs)
A2.01 40mm bore water pipes Im -
166
A2.02 32mm ditto Im 7 -
A2.03 25mm ditto Im )
36
A2.04 20mm ditto Im 33 )
A2.05 40 mm bends and elbows No. 79 -
A2.06 32mm ditto No. )
29
A2 07 | 25mm ditto No. 71 )
20mm ditto
A2.08 No. 29 )
A2.00 40 mm Tee No. )
43
32mm Tee
A2.10 No. 29 )
25mm ditto
A2.11 No. 32 )
A212 20mm ditto No. 12 )
A2.13 | 40x32mm reducer No. 1 )
A214 32x25mm ditto No. 16 )
A215 32x20mm ditto No. 1 )
A 16 25x20mm ditto No. )
43
A2.19 | 40 gate valve as Pegler 15 i
A2.20 32mm ditto No. 16 )
A221 25mm ditto No. 5 )
A2 2o | 20mm ditto No. - )
A223 15mm ditto No. - )
A2.24 40mm pipe sockets No. 55 B
A2.25 32mm ditto No. )
38
25mm ditto
A2.26 No. 2 )
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A2.07 20mm ditto No. s
A2.28 32mm pipe Union No. ;
A2.29 25mm ditto No. \
A2.30 20mm ditto No. \
A231 32x25mm male pipe adaptor No. "
A2.32 25x20mm ditto No.

29
A233 20x15mm ditto No. 45
A2.34 32x25mm female pipe adaptor No. s
A2.35 25x20mm ditto No. 13
A2.36 20x15mm ditto No. 2
A237 32 x 1" Transition fittings No. o
A2.38 20 x 3/4" ditto No. s
A2.39 15 x '/," ditto No. ,
A2.40 40mm end plugs No. 5
A2.41 32mm ditto No. y
A2 .42 25mm ditto No. b
A2.43 20mm ditto No.

29

Sub -Total for internal plumbing c/f to Price

A2.44 | summary Page.
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A3 Foul Drainage works

SUPPLY and INSTALL the following in HDPE Soil and waste systems to BS 4514 and 5225 with
fittings fixed in accordance to the manufacturer’s printed instructions and BS 5572 and manufactured
by as described. All HDPE branches, Tees, reducing Tees, reducers, cover, gratings, tc. are to be
formed in accordance to the manufacturer’s printed instruction. The installations to have the various
sizes of connectors, adaptors,sockets, reducers holdbats, clips, etc. as required for satisfactory

functions.

A3.01 100mm HDPE waste pipes LM

128

50mm ditto

A4.02 No. 132
A3.02 40mm ditto No.

76
A4.03 32mm ditto No.

79
A3.03 100mm Access bend No. .
A4.04 100mm 90 degrees bend No. "
A3.04 50mm ditto No.

65
A4.05 40mm ditto No. .5
A3.05 32mm ditto No. o
A4.06 100X100mm HDPE Tee No. 9
A3.06 | d0mm Tee No.

53
A407 40mm ditto No.

68
A3.07 32mm ditto No. s
A4.08 100mm inspection plug No. o
A3.08 50mm ditto No.

50
A4.09 40mm ditto No.

65
A3.09 32mm ditto No. b
A4.10 100x50mm reducer No. w4
A3.10 32x40mm ditto No.

20
A4 1] 40x50mm ditto No. s
A3 11 50x100mm boss connector No. 33
A412 40x100mm boss connector No. .y
A3.12 32x100mm ditto No. -
Ad13 100mm diameter Vent cowl and Weathering slate

: to suite 100mm pvc pipe No. 12
A313 HDPE 100 x 50 x 40 mm 4 way floor trap c/w
: stainless steel gratting and cover. No. 46
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A4.14

ACO Floor Drain 200 x 200 Aco
Hygienic Gully with fixed height and horizontal
outlet with removable odour trap and or silt basket
to EN 1253, 300 x 300 cover, rim in stainless steel
AISI 304

46

A3.14

100mm diameter gulley trap ¢/w chamber and
mild steel grating

15

A4.15

Sub -Total For Foul drainage c/f to Summary
Page

Page 184 of 186

June, 2024




Proposed ICGEB RRC Facility, Njoro, Nakuru — Plumbing, Drainage and Fire Fighting Pipework

b1 FIRE FIGHTING INSTALLATIONS
b1 HOSEREEL INSTALLATIONS
Supply, deliver, install test and commisstion and paint the appropriate colour code (signal red) the
following fire fighting pipe work. Materials for piping and the standards covering these installations
shall be as described in NFPA 13. Black steel pipe shall be according to ASTM A 53 seamless. The
Pipe shall be Schedule 40 and above. All valves, pressure gauges, pressure switches, meters and any
othe accessories must be ULlisted and/or FM approved.
o . Rate Costs
Item | Description Units QTY (Kshs) (Kshs)
b1.01 50mm Diameter Diameter tubing in wall and M i
' ceiling Complete with couplings 115
b1.02 | 25mm Diameter Ditto LM 18 -
b1.03 | 50mm Diameter tee No 16 -
b1.04 | 50x25mm Diameter reducer No 9 -
b1.05 | 25x20mm Ditto No 9 -
b1.06 | 50mm Diameter bends No 14 -
bl1.07 | 25mm Ditto No 2% -
b1.08 | 50mm diameter Unions No 8 -
b1.09 | 25mm Ditto No 6 -
b1.10 | 50mm diameter gate valve as Pegler No 3 -
bl.11 | 25mm Ditto No 6 -
b1.12 | 50mm diameter Air Relieve Valve No 3 -
b1.13 | 50mm diameter nipples No 2 -
bl.14 | 25mm Ditto No 12 -
b1.15 | 20mm Ditto No 12 -
Automatic, recessed swing type hosereel . Hosereel
shall have the following characteristics -Full 180
b1.16 degree swing, delivery valve 25mm BSP inlet RO i
‘ 25mmx30m long hose pipe -Mild steel feed pipe to
BS1387 class "B." The fire hosereel must be UL
listed/FM approved
Allow for painting to Engineers requirement and .
BLI7 1 olour coding to BS 1710: 1984 (1991). ftem I -
Allow for other items not listed above but necessary
b1.18 | for the correct and satisfactory functioning of the item 1 -
sprinkler system (please Specify here Below)
b1.19 | Total for hosereels system c/f to price Summary -
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MECHANICAL SUMMARY PAGE

ITEM DESCRIPTION

Costs (Kshs.)

0 Preliminaries and General Conditions
1 Cold water pipework

2 Hot water pipework

3 Foul Drainage works

4 Fire Fighting

Sum for Completion documents (Three hardcopies in scale 1: 100, a pdf copy and a
CAD copy): Comprising Workshop drawings, manufacturer's technical product

5 catalogues, users manuals, maintenance manuals, as installed drawings, test
certificates, etc. { NOTE: Penultimate Valuation will not be paid until these are
Sfully availed & signed off by the engineer }

6 Sum for Training of client personel / users ( At least 2No Staff')
7 Contigency Sum 500,000
8 Sub-Total for Mechanical Installations EXCL of VAT
9 Add 16% VAT
10 Total for Mechanical Installations INCL VAT C/F c/f to form of tender
Total amount in words: KES
Name of firm / company
Official rubber-stamp
P.IN. No.: V.A.T. Reg. No. :
Signed by: Date
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